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e  Submission of DBE Information
Attention is directed to Section 2-1.02B, "Submission of DBE Information," of the special provisions, regarding
submittal of the "CALTRANS BIDDER - DBE INFORMATION" form and GOOD FAITH EFFORT (GFE)
DOCUMENTATION form.

ALL bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal
and submit it WITH THE BID.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit the GOOD
FAITH EFFORT (GFE) DOCUMENTATION form by THE FOURTH DAY following bid opening.

The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and
include the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD
FAITH EFFORT (GFE) DOCUMENTATION form.

FAILURE TO SUBMIT THE REQUIRED DBE INFORMATION AND THE GFE DOCUMENTATION, IF
REQUIRED, BY THE TIMES SPECIFIED WILL BE GROUNDS FOR FINDING THE BID OR PROPOSAL
NONRESPONSIVE.

The provisions regarding the information and supporting documents the bidder should submit to establish the
bidder's good faith efforts to meet the DBE goal, and the "DBE Information Good Faith Efforts" form in the
Proposal, have been enhanced for clarification.

e Award of Contract
Attention is directed to Section 3, "Award and Execution of Contract," of the special provisions regarding the time
in which the contract will be awarded.
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e The specifications for this project require the production of asphalt-rubber binder. The Air Quality Management
District must approve the production and placement of asphalt-rubber binder and rubberized asphalt concrete, in
addition to the Operating Permits required to produce asphalt concrete. Air Quality Management Districts have
stopped production of these products due to failure to obtain necessary approvals.






TABLE OF CONTENTS

NOTICE TO CONTRACTORS .....oovoeoeeeeeeeeeeeeeeeeeeeeeseeseesseeeeseseeesesseeeessseeseeesseeesesseeeesseseeeseseeeeesseeeseeseeseessseseeesseessesseees 1
SPECIAL PROVISIONS ....ooveooieeeeeeeeeeeeeeeeeeeeseeeseeseeeeeeeseeeesesseeseseseeesesseeeeesseseeeseeeeeeeseeeeeseeeeesseseeeseeeeesseeseseseeseeeseees 15
SECTION 1. SPECIFICATIONS AND PLANS .....oovoeooiieeeseeeeeeeeseeeeeeeeeseeseessesseeeeeeseeessseeesessseeeeeseeeseeseeessseeeseseees 15
AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS..........vveceeeeeeeeereeeeeeeesesseeeeeeseseeseeesesseeseeseseeeseesen 15
SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS .......cciveemeeeeeeseeeeeesseeeeesseeseeeseeesesseesesssseeesseees 59
2-1.01 GENERAL ..o s oo e s oo s e s e eee s e e s s e s e eeeseaeeesseeeesseseeeseeen 59
2-1.015 FEDERAL LOBBYING RESTRICTIONS .......ourvveeeeeeeeereeeeseeeseseeseeesessesseeesessesseessessesseeeessesseeeeeseene 59
2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE) .......ccouovvveeoreeeeeeeeeseeeeeeseeseeseeeeeseesseeseseesseeeseseene 60
2-1.02A DBE GOAL FOR THIS PROJECT ...ocvvooeieeeeeeeeeeeeeseeeeeeeeeeeeseseeeeesseseeseseeeseseeesessseesesesseeessseeeeesseeseessenen 61
2-1.02B SUBMISSION OF DBE INFORMATION ...........ociveeemeeeeeeeeeeeeeeeeeeeeeeeeeeeseseeeseseeeeeseseeeeesseesesseeseesseeen 62
SECTION 3. AWARD AND EXECUTION OF CONTRACT .....oveeoieeeeeeeeeeseeeeeeeeeeeeeeeeseesesesseeeeeeseeeeeesseeeseseeeseseseees 63
SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES.........cooo.cooeo..... 64
SECTION 5. GENERAL . .....oooeooeeeveeeeeeeeeeeeeeeseeseeeeeeseeeeeeseeeeeeeseeeseesseeseeesseeeeesseeeeess oo essseeesesseeesseseseseeeeeessesessseeseeeseens 64
SECTION 5-1. MISCELLANEOUS.........couvoeueeeeeeeeseeeeeeeeeeseseeeeeseseeeeeeseeeeeeseessesseeeeseseeessseeeeeesseseseseeesesseeessseeseseseens 64
5-1.01 PLANS AND WORKING DRAWINGS.........ccvveeieeeeeereeeeseeeeeseeeeeeeeseesesseeeeesesseessesseesessseeeeeseeeseeesessseseees 64
5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK ...................... 64
5-1.012 DIFFERING SITE CONDITIONS ......cooveeoeiveeeeeeeeeeeeeseeeeeeeeeesseeeseessesesssseeeessseesessseseeessseesessssesessseeeseesenes 64
5-1.013 LINES AND GRADES.........ocoooeeeeeeeeeeeeeeeeeseeeeseeeeeesesseeseesseeeeeeseeseeesseesessseeeesesseesesseeseseseeeessseeeeeeseeseseseoes 64
5-1.015 LABORATORY ..ooomveooeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseeees oo eeeeseee s eeseee e see e s eeseeeeeeseeeseseeeeeeesseeeeeeseeeeeeseees 64
5-1.017 CONTRACT BONDS........ooooooeeeoeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeses e e e e eeeseeeeeeseeeseeseeeeeeeeeeeeseseseeeseeseeseees 65
5-1.019 COST REDUCTION INCENTIVE .....oovooeieeeeeeeeeeoseeseeeeeeeseeesesseeesesseeseesseseeessseeeessseeessseeseessesesessseeeseesenes 65
5-1.02 LABOR NONDISCRIMINATION .....cooovoemieeeeeeeeseeeseeseeeeeeeeeseeeseeeseeesesseeesesseeseseseeeeseeseeeeseseeeeesseessseseens 65
5-1.022 PAYMENT OF WITHHELD FUNDS .......coovoeeoeereeeeeeeeeeeeeeeeeeeeesseesesseeeeseseeeesesseeseseseeeesseeeeseeseesseseens 65
5-1.03 INTEREST ON PAYMENTS........cioooeeeeeeeeeeeeeeeeeeeeeeseeseeseeeeeeeeeeeeeeeeeseeseseeseeseesseeeeeseeeseeseeeseesessesseeseeneees 65
5-1.04 PUBLIC SAFETY ...oooovoooeeeeoeeeeeeeeeeeeeeeeeseeeeseseeeesseeeeeeesseeeeeseeseesseeseeesseesessseeesesseeesessesessseseesseeeeessseeeseeseens 66
5-1.05 TESTING ...ooovveeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseee e seeeeeesee e s s e e s e eees e e e e s eeeseeeeeeseesee s eees e eees e eeeeeeeeeeeseeeseeseees 67
5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES ..........ccmrorveereeeereeeresseeseeeesseeseesesneen 67
5-1.07 YEAR 2000 COMPLIANCE .........cooovooeeeeeeoeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee oo eeeeeeseseeeeseeeeeeeeesessee e eeeneees 67
5-1.075 BUY AMERICA REQUIREMENTS .......ccovsivuemeeeeeeseeseeeeeseeeeeeseeeeseseeeseessessessseeesssseeeessseeseeesseeessesseeeseeseees 67
5-1.08 SUBCONTRACTOR AND DBE RECORDS ........cooiveeeeeeeeseseeeeeeseeeseeseeeseseseeeesessesessseeseesseeeessssessseseees 67
5-1.083 DBE CERTIFICATION STATUS......couoveoioeeeeeeeeeeeeeeeeeeeeeeeeeseeseeeseseeesesseeeeeseseeesessessessseeessseeeseseseeesseseeas 68
5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS ........ovvecerveeeeeseeseeereseereeeseseeee 68
5-1.09 SUBCONTRACTING ....ooveoeeeeeeeeeeeeeseeeeeesseeeeeeseeesesesseeseeseeeesesseeseeessessessseeeeesseeesssseesessseeeessseeeeesseeeseeseees 68
5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS ......ocvocereeeeeeeeeeeeseeeeeseeseesseeeseseeseseseens 69
5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS ......c.vveeeeeereeerereereerreneene 69
5-1.103 RECORDS ....coooveoeeeeeeeeeeeeee e eeee e e eeeeeee e e eee e s e e e e e seeseeeeeeeeeeseeeeseeeseeseeeenes 69
5111 PARTNERING ..o e ee e e eee s ee s e ee s e e s ses s s e eees s eess e eees e eesseeeseesseeseeseees 69
5-1.114 VALUE ANALYSIS -...coooiooeeeeeeeoeeeeeeeeeeeseeeeeseeeeseeseeeeeseeseeeeseeeeseseeeeeseeaeeeeseeeses e eeesseeeeeseeeessseeseeeseeesseseees 70
5-1.12 DISPUTE REVIEW BOARD.......coosovoeeeeeeeoeeeeeeeeeeeeeeeeeeeseeeeeeeeeeeeeeeeeseeeseeeeeseeseeeeeeseeeseeseeeeeseeeeeseseseseseees 71
5-1.13 INTERNET DAILY EXTRA WORK REPORT ..........ocoioveeeeeeeeeseeeeseeeeseeeesessesseeseseesseeesessesseesesseeseee s 81
5-1.14 FORCE ACCOUNT PAYMENT .....cooomiveeeeeeeeeeeeeeeeeseeseeseeeesesseeseeesseesessseeesssseeesessesessseeeeessssesessseeseeseens 81
5-1.15 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS...........cosmvveeeemreerresrerrsenenes 82
5-1.16 AREAS FOR CONTRACTOR'S USE ......ocouioveeeeeeeeeeeeeeeeeeeeeeeeeseeeeeseeeseseseeeseeseeseeesseesseseesesesseeseseeesseseens 83
51,17 PAYMENTS ..oooooeeeeeeeee oo e e s oo ee e s e e e s eeeeeeeeeeeeseeeseeseeeeees 83
5-1.18 SOUND CONTROL REQUIREMENTS ......ccvcoreeeeeeeeeeeseeeesesseeeeesseesessseeesesseessssessessseeseesseseeessseeesseseees 84
5.1.19 CITY OF PITTSBURG ENCROACHMENT PERMIT .......coooioeeeeeeeeseeseeeeeeseeeeseseeseeseeseeeseeesesseeseeseons 84
5-1.20 AERIALLY DEPOSITED LEAD ......ccivveoeeoeeeeeeeeeeeeeeeeeeeeeeeseeseeeeesseeseseeeeeeseseeesesseeseseseeeessseeeeseseesseseees 84
SECTION 6. (BLANK) ......cooveeoe oo eeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeseeeseeeeeeeeeeesesseeeeeeseeeeeeseeeeeeeeeeeesseeeeeseeeseeseseseeeeeeeseees 85
SECTION 7. (BLANK) .....cooeeeoeeeeeeeeeeeeeeeeeeeeeeseeeeesseeeeesseeesesseseseseseeeees e eesseseeesseseessseeeessesesessseseesseeeeeesseesessseeeeeseees 85
SECTION 8. MATERIALS.......coiveeeeieeeeeeseeeeeeseeeeeeeeeeeeeseeeeeeeeeeseseseeeeeeseeeeesseeeeesseeeeeeseeeeeseeeeesseseees e esesseeessseeseseseens 85
SECTION 8-1. MISCELLANEOUS.........coovoeeeoeeeeeeeeeeeoeeeeeeseeeeeeeseseeeeeeseeesesseeeessseeeeseseeessseeeeessseseseseeesesseeessseeseseseens 85
8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS..........ooceeeeerreereseeeeeeereseeeeeeeesseeee 85
8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS ..........cooorvereerreereeneee. 91

Contract No. 04-229014
i



8-1.03 STATE-FURNISHED MATERIALS ..ottt s et 96

8-1.04 ENGINEERING FABRICS ..ot 97
SECTION 8-2. CONCRETE ......cootiiiitiiiieicteteteste ettt ettt ettt ettt et sttt st a ettt st bt sbeeae e ensenaens 97
8-2.01 PORTLAND CEMENT CONCRETE .....cccoiiiiiiiiieieieiierteeet ettt ettt st st 97
SECTION 8-3. WELDIING .....oouiiiiiiiiiiiiiitet ettt sttt s ettt et be e b sae et nnenens 98
8-3.01 WELDING ....ooiiiiiiiiicee et e a e ettt sa e b sa et 98
GENERAL ..ottt sttt ettt et s e e bbbttt e e st b e bt eheea e bt eae et et e besaeebeeaeesn e enten 98
WELDING QUALITY CONTROL.....c..eoiiieiiiiieitneetteteteestee ettt sttt sttt st st 99
PAYMENT ...ttt ettt s a e e b bbbt et e e e st b e saeebe et ennennens 102
SECTION 9. DESCRIPTION OF BRIDGE WORK ........ccccciiiiiiiiiiiiiiiiiiic e 102
SECTION 10. CONSTRUCTION DETALILS ......cottiiiiniettieetetetene sttt ettt ettt sttt et et esae st et eene e 103
SECTION 10-1. GENERAL ......ooiiiiiii ettt ettt st sttt be st b st nne 103
10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS.......cooiiiiiiiiiiiniiiiiiieicceienee e 103
10-1.01 ORDER OF WORK ......ccciiiiiiiiiiiiiiiii ettt st 103
MAINTAIN PUMP STATION CAPACITY DURING CONSTRUCTION.......cccccevueieiinienineneneneeeereeens 103
10-1.02 WATER POLLUTION CONTROL ....c..ooiiiiiiiiiiiiieiiientistene ettt ettt ettt st 106
RETENTION OF FUNDS .....ooiiiiiiieees ettt st s s e 107
STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL
AND AMENDDMENTS ...ttt ettt et sttt st b et et et sa e bt s bt ebeeate s bt saeeue et ennennens 108
COST BREAK-DOWN ...ttt ettt sttt et bttt et e b saeeue e e enaennens 109
SWPPP IMPLEMENTATION......ccoiiiiiiiiiiiiiicccteet ettt sttt st 112
MAINTENANC E ..ot s s a et b e s aea 113
REPORTING REQUIREMENTS .....c.oiiiiiiiiiiiineettntetete ettt ettt ettt sttt st eaneneen 113
SAMPLING AND ANALYTICAL REQUIREMENTS ......ccciiiiiiiiiiiinineneeeeeeeeeeteie et 114
PAYMENT ...t ettt et b e bbbttt a e e et b e saeen e et ennennens 115
10-1.03 TEMPORARY EROSION CONTROL ......c.cocioiiiiiiiiiiiiiiiiiccccen e 116
IMATERIALS L.ttt sttt ettt sttt s he bt et e et et e bt sb e bt e ae et et et e e bt saeeueemeensensens 116
APPLICATION ...ttt ettt ettt ettt et e a et be bt e ae et et e s et et ea et e bt sueeue et ennennens 116
MEASUREMENT AND PAYMENT ..ottt sttt s 117
10-1.04 TEMPORARY DRAINAGE INLET PROTECTION ......cccccocoiiiiiiiiiiniiiniiiiicicicccceeeeeeie 117
IMATERIALS ...ttt sttt ettt ettt b e s bt bttt e s e st bt sb e e bt e et e st e e et e s bt sbeeueeneennensens 117
INSTALLATION AND MAINTENANCE ......ccooiiiitiieteeentteee ettt st 118
MEASUREMENT AND PAYMENT ..ottt sttt s 119
10-1.05 TEMPORARY COVER ......cciiiiiiiiiiiiiiccee et 119
10-1.06 TEMPORARY CONCRETE WASHOUT FACILITY ...ootetiiiiiiinininenteieeteteteseere e ne e 121
MATERIALS ...ttt ettt et a e st b e sae ettt et et be et e s et e bt sueeueeneennennens 121
INSTALLATION ...ttt sttt s ettt st et a et s a e st e b saeene et ennennens 122
MAINTENANC E........ooiiiii et st sa e sa st be s na 122
MEASUREMENT AND PAYMENT ..ottt sttt ettt sttt sa st st eaneneens 123
10-1.07 TEMPORARY SILT FENCE .......cooiiiiiiiiiiiiietetcteesestese ettt sttt ettt sa e st aenne 123
MATERIALS ..ottt sttt s a e b s eb et ae st besaeene et ennennens 123
INSTALLATION ..ottt et sttt a et e et 124
MAINTENANCE ...ttt ettt sttt ettt e s s e s e e s et e bt esne e et eaeesnesaneseeesneeneenneeas 124
MEASUREMENT AND PAYMENT ..ottt sttt sttt sttt 124
10-1.08 TEMPORARY FENCE .......coiiiiiiiiiiiei ettt st sttt st 124
10-1.09 ENVIRONMENTALLY SENSITIVE AREA ........ccoooiiiiiiiiiiiiccceeeeee e 125
10-1.10 TEMPORARY FENCE (TYPE ESA) ..ottt ettt et ettt 125
MATERIALS ...ttt sttt ettt s bt ettt e et et besb e bt et et e s et e bt sbeeue et ennennens 125
INSTALLATION ...ttt sttt ettt s h et et ae b b e e b e bt enne e ne e 126
MAINTENANC E. ..ottt st s sb e st e e saea 126
MEASUREMENT AND PAYMENT ...ttt et s e s ne e 126
10-1.11 PRESERVATION OF PROPERTY ....cciiiiiiiiiiiiiitiieienienenie ettt sttt sae et 126
10-1.12 TEMPORARY CONSTRUCTION ENTRANCE .......c.ccciiiiiiiiiiiiiieiiiene ettt 126
10-1.13 COOPERATION......c.iiiiiiiiiiii et s s et st 128
10-1.14 PROGRESS SCHEDULE (CRITICAL PATH METHOD) ......cccoiiininininiiieicicncenceeneeeeeeeeeneeens 128
DEFINITIONS ...ttt sttt ettt sa e e b et sa b sa e bt et e s e e et e bt saeeue et ennennens 129
GENERAL REQUIREMENTS......cuiiiiiiiiin ettt sttt s 129
COMPUTER SOFTWARE ..ottt s st 130

Contract No. 04-229014
ii



NETWORK DIAGRAMS, REPORTS AND DATA ....ccooiiiiiiiieieieeee sttt 131

PRE-CONSTRUCTION SCHEDULING CONFERENCE .......ccccciiiiiiiiiiiiiiiiiniciciciceciec e 132
BASELINE SCHEDULE ......coiiiitiiititeteteteenteett ettt sttt ettt et st st ae bt ettt et a et besaeeae et enseneens 132
UPDATE SCHEDULE ..ottt sttt ettt st et sa e st e nnens 132
TIME IMPACT ANALYSIS ...ttt sttt s s e 133
FINAL UPDATE SCHEDULE.......c.cciiiiiiiiiiiiicceee e s 133
RETENTION ...ttt ettt sttt et ettt sa e bttt e b e e et sb e bt s ae et et et e bt saeeueemeensensens 133
PAYMENT ...ttt ettt sttt et e a e bbbt e at et et s st et et et e bt saeeue et ennennens 133
10-1.15 TIME-RELATED OVERHEAD.......cccccciiiiiiiiiiiiieireeeceee st s 134
10-1.16 OBSTRUCTIONS.......coiiiiiiiie et 136
10-1.17 RIGHT OF WAY OBSTRUCTIONS.....cooottititrteteteententesteet ettt sttt ettt sttt aenaens 137
10-1.18 OBSTRUCTIONS.......otitititiititeet ettt ettt s sttt ettt et e sa e bt et eas e e e st eaesae bt saeese et ennennens 137
10-1.19 DUST CONTROL ......ooiiiiiiiiiiieieeetee ettt s st e sa e s et 137
10-1.20 MOBILIZATION......oiiiiiiiiiiiii ettt s st 137
10-1.21 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES .....cccccsitmitnirirteieiecnenenene et 137
10-1.22 CONSTRUCTION AREA SIGNS......oooiiiiiiiiteteeesteste sttt st sttt ettt sttt st aennen 138
10-1.23 MAINTAINING TRAFFIC ..ottt st s 139
10-1.24 CLOSURE REQUIREMENTS AND CONDITIONS .......cccooiiiiiiiiiiiiiiiiiiciccieseec e 145
CLOSURE SCHEDULE .....cooitiitiiiiirtetetctentese sttt ettt sttt ettt sa e sttt sbe ettt enaesae b saeeue et enseneens 145
CONTINGENCY PLAN ... .ottt sttt ettt st sttt ettt sttt s be bt e st e sae st e b saeeuee e ennennens 145
LATE REOPENING OF CLOSURES ......c.oooiiiiiiiiieicecetee ettt s 145
COMPENSATION ...ttt s bt sa e s eae e nea 145
10-1.25 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE .......cccoiiiininininiiieiecneneneeeeeeeereeeae s 145
10-1.26 TRAFFIC CONTROL SYSTEM FOR RAMP CLOSURES .......cccccciiiininiiiiieiecenenee e 146
10-1.27 TEMPORARY PAVEMENT DELINEATION......cccciiiiiiiiiiiiiiiiieieene sttt 147
GENERAL ..ot s b e st a et st 147
TEMPORARY LANELINE AND CENTERLINE DELINEATION.....c..ccctitrtiieieieneneneneeeeeeieereneeie e 147
TEMPORARY EDGELINE DELINEATION.....c..coctitiiiiiiiientinieneeeteeet ettt sttt sae e s sre s e 147
TEMPORARY TRAFFIC STRIPE (TAPE) .....ccciiiiiiiiiiecccece e 148
TEMPORARY TRAFFIC STRIPE (PAINT) ..ottt 148
TEMPORARY PAVEMENT MARKING (PAINT) ...ooiiiiiiiirteietetenenene ettt nee e 149
TEMPORARY PAVEMENT MARKERS ....cc.ooiiiiiiiiiiiiieneee ettt st 149
MEASUREMENT AND PAYMENT ..ottt sttt s 149
10-1.28 BARRICADRE.......coiiiiiiiiiice et 149
10-1.29 PORTABLE CHANGEABLE MESSAGE SIGN .....cociiiiiiiiiitiiinentineneeieeteteteneesre et ae e 150
10-1.30 TEMPORARY SIGNAL SYSTEM.....cciiiiiiiiiiiiiieietetente sttt sttt ettt e s re e aennens 150
OPERATION ...ttt st ettt s bbbt b et e s et e b saeene et ennennens 150
MAINTAINING TEMPORARY SIGNAL SYSTEM......cciiiiiiiiiiiiiiiiiiccinceeeeeee e 150
CONDUIT ...ttt ettt st b ettt b e sb e bt e bt e st et et e besbe e bt e atent et et e besbeebeeneensensens 150
CONDUCTORS AND WIRING ...c.oootiiiiiiiiieieienteniiee ettt sttt ettt sae sttt ene e b saesneeseennennens 151
BONDING AND GROUNDING......cciotiiiiiieiiietie sttt sttt s s 151
SERVICE ..ottt s e e s bt sbe st 151
COMMERCIAL POWER ...ttt ettt ettt ettt sae bttt aesae b sae bt et enneneens 151
GENERATOR ..ottt sttt b et ettt s bbbt bt e st es et e s et e besaeeueeaeennennens 151
GENERATOR OPERATION .....oiiiiiiiiiiiiiieieene ettt sttt st s e 151
STATE-FURNISHED CONTROLLER ASSEMBLY ....c.cooiiiiiiiiiiiiiiiiiciiccecce e 152
DETECTORS ...ttt sttt st ettt et et b e s bt b e ebe et et et et e st e bt eat et et e bt sbeebe et ennensens 152
SALVAGING SIGNAL SYSTEM ..ottt ettt st sttt et st bt st aennen 152
PAYMENT ..ottt ettt s bbbt ettt e ae b e e b b ene et ne 152
10-1.31 TEMPORARY RAILING........ccciiiiiiiiiiiiiiii ittt s st 152
10-1.32 CHANNELIZER (SURFACE MOUNTED) ......coctiiiiinininiiintetetentestesie ettt ettt et s nene 152
10-1.33 TEMPORARY CRASH CUSHION MODULE .....c..ccceoiiiiiiiiieiiienenene ettt nenens 152
10-1.34 EXISTING HIGHWAY FACILITIES ......ccooiiiiiiiee ettt 154
ABANDON PUMP STATION ......ooiiiiiiiiiiii ittt s st s 154
REMOVE SEWER MANHOLE..........ooiiiiiiiieeet ettt ettt s e s ene e 155
ABANDON SEWER LINE .....ooiiiiiiiiiiiiitectentee sttt sttt ettt s st st et sae vt e ennennens 155
ABANDON CULVERT ....cooiiiiiiiiit ettt st sttt s et ne 155
ABANDON STORAGE BOX ....ccoiiiiiiiiiiiiiiiiice ettt s 156

Contract No. 04-229014
iii



ABANDON INLET ..ottt sttt s et s et 156

REMOVE METAL BEAM GUARD RAILING .....c.cociiiiiiiiiiiiiiiiiciceeceeee et 156
REMOVE PAVEMENT MARKER ......cociiiiiiiiiniiiiiiteteeentestes ettt et sttt et st eanennen 156
REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING ......ccccceoiiiiiiinininieicieeieneeese e 157
REMOVE DRAINAGE FACILITY ..ottt sttt st s 158
REMOVE SEWER PIPE ...t 158
REMOVE ASPHALT CONCRETE DIKE.......cociitiiiiiiiiininenieieetetetetete sttt sttt sve e 158
REMOVE CHAIN LINK FENCE ......oociiiiiiiiiiitcteeeee sttt sttt sttt st 158
REMOVE ROADSIDE SIGN.....ccoiiiiiiiiiiiiiiiiieieiee ettt sttt s e 158
RELOCATE SIGN STRUCTURE........ccoooiiiiiiiiiiiiiiiicieeee st 158
10-1.35 RELOCATE FIRE HYDRANT .....cooititiiinintittetetetetesteste sttt ettt st sae st ettt be s ebe et enene s 159
PAYMENT ..ottt ettt a e ettt ehe e et e s b e st e bt sbe sttt et et e b saeeue et ennennens 159
RELOCATE ROADSIDE SIGN — ONE POST ......coiiiiiiiiiiiicctceeeee e s 159
RELOCATE ROADSIDE SIGN — TWO POST ......cooiiiiiiiiiiiiciccecneeeeeeese e 159
RELOCATE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD)......cccccccoctvirvieieienicrennns 159
MODIFY MANHOLE .....ooiiiiiiiiieee ettt st ettt st sttt sttt sa s b b sae bt eeennennens 159
ADJUST FRAME AND COVER TO GRADE .......ccocciiiiiiiiiiiiitcccceeee st st 159
ADJUST FRAME AND GRATE TO GRADE .......cccoiiiiiiiiiiiiiiici et 159
REMOVE PORTLAND CEMENT CONCRETE PAVEMENT ......ccccciiimiiinininieietenteneneeee et 159
RELOCATE METAL BOLLARD.......oociiiiiiiineteeteeesteetes ettt sttt st st 160
REMOVE BASE AND SURFACING.........cocoiiiiiiiiieieieee ettt st s 160
REMOVE CRASH CUSHION (SAND FILLED) ......ccucoiiiieiniinieiriieeesteteeeeeee sttt 160
COLD PLANE ASPHALT CONCRETE PAVEMENT ......ccccoctiiiiitiiinineneneeteeetetestesie et 160
EXISTING HIGHWAY IRRIGATION FACILITIES .....c.oooiiiiiiininiiieeeeeteniestese ettt st 161
BRIDGE REMOVAL ..ottt st sttt st s et ne 161
REMOVE CONCRETE ......ooiiiiiiiiiiiece et s s 163
10-1.36 CLEARING AND GRUBBING .......cccectimimiirtiitinietetententente sttt ettt st sttt ese et eseese st sre st sveeveeseensennens 163
10-1.37 WATERING ..ottt sttt ettt sttt et ettt be et bt et e s et et besaeebe et ennennens 163
10-1.38 EARTHWORK ....ccoooiiiiiiii ettt st st s et 163
10-1.39 CONTROLLED LOW STRENGTH MATERIAL..........ccccooiiiiiiiiiiiiiiiiiiciceeceeee 164
10-1.40 MATERIAL CONTAINING AERIALLY DEPOSITED LEAD....ccccccevitiiriiieiiienineneeeeeeeereneenie e 165
LEAD COMPLIANCE PLAN ....oiiiitiiitetetetie ettt ettt st sttt sttt sae s sttt enennen 165
EXCAVATION AND TRANSPORTATION PLAN ......cooiiiiiiiiiiiicieiccteneeeee ettt 166
DUST CONTROL ..ottt s e et st ae e 166
MATERIAL TRANSPORTATION.....ccutitiiiiiientinttetetetet ettt ettt st sttt sae st et sae et eaneneens 166
DISPOSAL ...ttt sttt et sa e bttt e st b sh e bt ettt et besae bt et eanennens 167
MEASUREMENT AND PAYMENT ..ottt sttt s 167
10-1.41 EROSION CONTROL (BLANKET) ....cutetiiiiiitinieiiieieeseeeesteeete ettt sttt st st 167
MATERIALS ...ttt et et st st a et e e e et e b e e b e neeanesanesaneseeesneenneennens 167
APPLICATION ...ttt sttt ettt a et b e bt ettt na et eas e s et et saeeue et ennennens 169
MEASUREMENT AND PAYMENT ..ottt st s 169
10-1.42 MOVE-IN/MOVE-OUT (EROSION CONTROL) ....ceetriiieiiriinieiinienieeneeeiesieeeiesreeeie e 169
10-1.43 EROSION CONTROL (TYPE D) ..ooutiiiiiniiieeieeteeetestesie sttt sttt et et ettt 169
MATERIALS ...ttt ettt s a e bt et et a et besa e bt et et e s et e bt saeeueeneennennens 170
APPLICATION ...ttt sttt sttt a e bt a et besaeene et ennennens 171
MEASUREMENT AND PAYMENT ..ot s 172
10-1.44 FIBER ROLLS ...ttt sttt ettt sttt sttt ettt be et sbe et et et e st e bt sbeese et ennennens 172
MATERIALS ...ttt ettt b e sttt et ettt besb e bt et et e s et e s bt saeeue et ennennens 172
INSTALLATION ..ottt s ettt et et bt a e sa e b bt et ae 172
MEASUREMENT AND PAYMENT ..ottt s 173
10-1.45 FIBER ROLL CHECK DAM ..ottt et e 173
MATERIALS ..ottt ettt sttt et ettt e sa e b sae bt et et e e et et saeeueeneennensens 173
INSTALLATION ..ottt sttt s et a et s e a et e b saeebe e ennennens 173
MEASUREMENT AND PAYMENT .....coiiiiiiiiiiiieeee ettt s 173
10-1.46 IRRIGATION CROSSOVERS ...ttt ettt st e saees 174
10-1.47 500 MM WATER LINE (BRIDGE).....c..ccciiiiiiiiiiiiiieieenenet ettt s 174
GENERAL ..ottt et s bbbt sttt e et et sae b et eanennen 174
MATERIALS ...ttt s ettt sae e 174

Contract No. 04-229014
v



INSTALLATION ...ttt st st a e s b b e e bt et e e s et e b saeene et ennennens 176

TESTING ..ot a e s h e s a et a e e s e n et 176
MEASUREMENT AND PAYMENT ..ottt sttt ettt et sttt se st st eae et ennens 176
10-1.48 WATER SUPPLY LINE (BRIDGE) ......coiiiiiiiiiiiiiiiniiieitcetecestee sttt sttt 176
GENERAL ..ottt et et s a e bbbt e e et be e bt enn e 177
MATERIALS ...t s a e sa e s e 177
INSTALLATION ..ottt sttt ettt ettt se bt et et a et bt bt e bt et esae e e st e s be s et e bt saeeueemeensensens 178
TESTING .ottt st ettt a et bt e b ettt et e s bt bt e as et et et e st et e s et e bt saeeuee e ennennens 178
MEASUREMENT AND PAYMENT ..ottt sttt s 178
10-1.49 AGGREGATE SUBBASE .....ccoiiiiiiiiiii et 179
10-1.50 AGGREGATE BASE ...ttt sttt ettt sttt ettt sae et eeeae e 179
10-1.51 LEAN CONCRETE BASE ......c.ooiiiiieit ettt sttt sttt sttt 180
10-1.52 TREATED PERMEABLE BASE......c.coiiiiiiiiiiiiceeeeee sttt s 180
10-1.53 ASPHALT CONCRETE.......c.ccciiiiiiiiiiiiii e 180
10-1.54 OPEN GRADED ASPHALT CONCRETE ......c.ccoctitiiiininintintetet ettt ettt s 182
10-1.55 ASPHALT CONCRETE (MISCELLANEOUS AREAS)......ccooiiiiiniiniiieicceseie st 182
10-1.56 RUBBERIZED ASPHALT CONCRETE (TYPE G) ...oooviiiiiiiiniiiiicicicce e 183
GENERAL ..ot s e st a et s et 183
PAVING ASPHALT ...ttt ettt ettt sttt et e sa b sb e bt st eat e e et e bt saeeue et ennennens 184
ASPHALT MODIFIER........cooiiiiiiiiiieeteteeesteee sttt st ettt b bt sttt sae e eennennens 184
CRUMB RUBBER MODIFIER (CRM).....ccciiiiiiiiiiiiiiiiiiiienieeieeteteeete st sttt s 184
ASPHALT-RUBBER BINDER......ccocciiiiiiiiiiiiiiiiccee st s e 186
EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER ........ccccceciinininininenieicieicienens 187
AGGREGATE ..ottt et ettt st be bttt et ea et e b saeebe et ennennens 188
PROPORTIONING, SPREADING AND COMPACTING ......cocoviiiiiiiiiiieniiiineeeeeeeteieste e 188
MEASUREMENT AND PAYMENT .....cociiiiiiiiiiiiieicc et 189
10-1.57 CONCRETE PAVEMENT (WITH DOWELED TRANSVERSE WEAKENED PLANE JOINTS)........ 189
GENERAL ..ottt ettt b e e bt et be s b e bt s bt eb e at st et et et e bt saeeue et ennennens 189
PREPAVING CONFERENCE ......cc.oooiiiiiiiiiiitiicteeteee ettt ettt s s 189
TEST STRIP ..ottt sttt s eae et 190
IMATERIALS ...ttt ettt et ettt sb e bt ettt et besb et eae et et et e bt sbeeueemeennensens 191
SUBMITTALS ...ttt ettt st ettt et et st besat bt et ease s e st e abesaeebeeneennennennen 192
INSTALLING TIE BARS ...t st s e 193
DOWEL PLACEMENT ..ottt st st st 193
CORE DRILLING FOR DOWEL PLACEMENT ALIGNMENT ASSURANCE TESTING ......cccccccceveevennen. 194
LIQUID JOINT SEALANT INSTALLATION ......ooiitiieieietetentene ettt sttt st 194
CONSTRUCTING TRANSVERSE CONTACT JOINTS ..ottt 195
MEASUREMENT AND PAYMENT .....coiiiiiiiiiiiiie ettt s 195
TO-1.58 PILING....coutitirtitiitietteitetetestee sttt ettt st b ettt bbbt e et et et et e bt sb e bt sbeeee et enb et e st eabesueeneeneensennens 195
GENERAL ..ot ettt sttt ettt et et e a e bbbt et et et na et et e s et et sueeue et ennennens 195
CAST-IN-DRILLED-HOLE CONCRETE PILES .....ccoccciiiiiiiiiiiiiieieieee et 196
MEASUREMENT AND PAYMENT (PILING) ...c.coioteiriiieiinieieienteteienteteteeteeeeie ettt snes 205
10-1.59 PRESTRESSING CONCRETE .....ccoioiiiiiiiiiiieicteeenese sttt sttt ettt st eae et ae e 205
10-1.60 CONCRETE STRUCTURES .....c.oootiiiiiititetetetcteesteee sttt ettt st sttt sttt st st aenaens 206
GENERAL ..ottt ettt et s a e b e e bt bttt e a et besaeene et ennennens 206
FALSEWORK ..ot st st 206
COST REDUCTION INCENTIVE PROPOSALS FOR CAST-IN-PLACE
PRESTRESSED BOX GIRDER BRIDGES ........cccooiiiiiiiiiieieteecteneetene ettt st 207
DECK CLOSURE POURS .....coooiiiiii ettt st s s s 208
SLIDING BEARINGS ..ot s 208
ELASTOMERIC BEARING PADS ...ttt e e s 208
DECK CRACK TREATMENT ..ottt sttt ettt sttt st st sa st st nnen 208
MEASUREMENT AND PAYMENT ..ottt sttt s 210
10-1.61 STRUCTURE APPROACH SLABS (TYPE EQ) ...oiiiiiiiiiieiiieeeirteeereeerteeeie e 210
APPROACH SLABS ...ttt ettt st ettt ettt b e et b e sbe et e st et et e sttt sueeae et ennennens 210
JOINTS ..ttt ettt et b ettt b e bt s bt bt et et e s e st e e bt sbeeb e et et e s et e besueeueeneennennens 211
MEASUREMENT AND PAYMENT ..ottt s 211
10-1.62 SOUND WALL ...coiiiiiiiiii et st 211

Contract No. 04-229014
%



DESCRIPTION ...ttt ettt et be s b et a e st besaeene et ennennens 211

SOUND WALL (MASONRY BLOCK) .....oouiiiiiiiiiiiinieiieneceeet ettt 212
ACCESS GATES ...ttt ettt sttt et ettt bt et be s bt eat et et e ae st e e bt saeeue et ensensens 213
MEASUREMENT AND PAYMENT ..ottt sttt ettt st 214
10-1.63 SEALING JOINTS ..ottt st e s et 214
10-1.64 ARCHITECTURAL SURFACE (TEXTURED CONCRETE)........cccccoiiiiiniiiincineneineeeieseeeeeneees 214
TEST PANEL ...ttt sttt ettt bbbttt e e ettt beeat et et et e b saeeue et ensensens 214
FORM LINERS ...ttt sttt ettt st b e b bt et e s et e bt saeeue e e ennennens 214
RELEASING FORM LINERS ..ottt s 215
ABRASIVE BLASTING ..ottt st s s 215
CURING . ..ttt ettt e a ettt et b e bt eb et et et e s et e bt e bt ebeebeeat e st et et e bt sbeebeemeensennens 215
MEASUREMENT AND PAYMENT ..ottt sttt ettt sttt st 215
PAYMENT ...ttt et ettt b e s bt bbbt et e e e e et e b saeene et ennennens 216
10-1.65 LOGO MEDALLION CONCRETE SURFACE TEXTURE ........cccccooiiiiiiiiiiiiiiiiiccciciee 216
TEST PANEL ...ttt ettt ettt ettt st b e sa e bttt e et et eat et et e s bt sbeeue et ennensens 216
CURING . ..ttt ettt sttt s a e bttt e n e et e s bt e bt e as et et eb e e st et e s esae s bt sueeueeneensennens 216
DEBRIS CONTAINMENT AND COLLECTION PROGRAM ......ccccccooiiiiiiiiiiiiiiieieeeseeeceeeee 216
CONCRETE SURFACE TEXTURE .......ccoiiiiiiiiiiiiiiieeeee et 216
PREPARE AND STAIN CONCRETE .......cocoiiiiiiiiieieteeeseeteet ettt sttt sttt ettt 217
MEASUREMENT AND PAYMENT ..ottt sttt et st st 217
10-1.66 REINFORCEMENT ......ccoiiiiiiiiiiiiie ettt st st s 217
ULTIMATE BUTT SPLICES......c.oioiiiiiiiiii ettt s s 217
MEASUREMENT AND PAYMENT ..ottt sttt ettt ettt et se sttt et ennens 221
10-1.67 STRAY CURRENT PROTECTION ......coiiiiiiiiiiiinieitietet ettt sttt sttt 221
COPPER CABLE TO BAR REINFORCING STEEL CONNECTION........cccccciviiiiiiiiieienineneceeieeeiens 221
PAYMENT ..ottt s b bbbt et e a et b e s en et 221
10-1.68 STEEL STRUCTURES .......coutititititiienietet ettt sttt ettt ettt st ettt sa et sae st eneneens 221
MATERIALS ..ottt ettt st sttt e a et besb e e bt e at et ea et e bt saeeue et ennennens 221
ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE.......ccccccccininininiiiiiiienns 221
INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING
AFTER ARRIVAL ON THE JOB SITE......c.cootititiiiieieneneniee ettt sttt sae st 226
SEALING ..ottt ettt sttt ettt b e s bt e b e e atea et et e s e st e bt sateae e st eas et et eabesaeebeeaeennennennen 226
10-1.69 SIGN STRUCTURES ..ottt et st s 226
10-1.70 ROADSIDE SIGNS ..ot 227
10-1.71 INSTALL SIGN PANEL ON EXISTING FRAME .....cc.cociiiiiiiiiiiininenteeetetctestenie ettt 227
10-1.72 ALTERNATIVE PIPE ......ooiiiiiiiieeee sttt st sttt sttt nae 228
10-1.73 PLASTIC PIPE ....ccuiiiiiiiiiie ettt sttt st st et 228
10-1.74 REINFORCED CONCRETE PIPE ........ccciiiiiiiiiiiiiiiiiiie e 228
10-1.75 EDGE DRAIN ..ottt ettt sttt ettt sttt ettt ae bbbt et et et et e st e s bt sueeseeneenaennens 228
10-1.76 UNDERDRAIN ......ootitiiiiiieitet ettt sttt ettt s b e sh ettt e a et bt bt ettt et et et e sa e bt sueeue et ennennens 228
10-1.77 HORIZONTAL DRAIN ...c.oiiiiiiiiiiiiiiiteee ettt s sttt s e st 229
10-1.78 OVERSIDE DRAINS ..ottt s s 229
10-1.79 610 MM WELDED STEEL PIPE CASING (BRIDGE) ....cc.cocteotiiiiiinininiiinicicecenceesceeeeeeeieneens 229
WORKING DRAWINGS ...ttt ettt ettt st bt e be et a et besaeebe e e ennennens 229
MATERIALS ...ttt st a e b et eb et a et e b saeene et ennennens 229
CONSTRUCTION ..ottt sttt e e nea 230
MEASUREMENT AND PAYMENT ...ttt ettt et s s s e 230
10-1.80 MISCELLANEOUS FACILITIES ......cciiiiiiiiiititeietetetese sttt ettt sttt ne 230
10-1.81 GRATED LINE DRAIN......ccoiiiiiiiiiiiiieti ettt sttt s 230
10-1.82 AUTOMATIC DRAINAGE GATE ....c.oooiiiiiiiiiiiiie et 231
10-1.83 SLOPE PROTECTION.......cccoiiiiiiieiettee ettt ettt et st st et e e st sanenaees 232
10-1.84 SLOPE PAVING (CONCRETE)......ccoectiiiriiiirieititeeceetestte ettt sttt st et 232
10-1.85 SLOPE PAVING (MASONRY BLOCK) ....cciiiiiiiiiiiiiinieniteecteecetesie sttt 232
10-1.86 MISCELLANEOUS CONCRETE CONSTRUCTION .......ccccccociiiiiiiiiiiiiiiiiiiiicceeccecceeieas 233
10-1.87 MISCELLANEOUS IRON AND STEEL ....c.ooiiiiiiiieceeecie ettt 233
10-1.88 MISCELLANEOUS METAL (BRIDGE) ....ccueeitiiiiiiiniiniiieieeccesteee ettt 233
10-1.89 PUMPING PLANT METAL WORK .....cc.ioiiiiiiiiiiieerteteeeee ettt s 234
10-1.90 CHAIN LINK FENCE ......cccooiiiiiiiiiiiiii sttt s s 234

Contract No. 04-229014
vi



10-1.91 CHAIN LINK WALK GATE ....c.cotiiiiiiiiiiireeeee sttt st 234

10-1.92 MARKERS AND DELINEATORS ......o..ovveoeeeeeeeeeseeeeeeseseseeseeeeeeeesseeeseseeeesessseesseseeeeeesssessseeeessseesseessee 234
10-1.93 METAL BEAM GUARD RATLING .....oooovveoooeeeeeeeeeeooeeeeseeeeeeeeseesseeeseessseseeeesessssseesesesseesssssessessseeseees 234
TERMINAL SYSTEM (TYPE SRT).....cooooeeooeeeeooeeeeeeeseeeeseeeseeessesssesseesssssssssssessessesssesesesseeseseesesseensesssesseees 234
10-1.94 CHAIN LINK RATLING ...oooooeoeoeeeeeeee oo eeeeeoseeesseeseseeeseseeseesssseesseesesesssseesseesssesseseeeseessseessseeseeessseeseee 235
10-1.95 CONCRETE BARRIER .......oooovvvoeeeeeeeeeeeeeeeeeeeeeeseseeeeeeeesseessseeeeseeesseesssseeeeeesssessssseeeesesseesseeeeeeessseeseee 235
10-1.96 CONCRETE BARRIER (TYPE K)..ooroooovvoeeeoeeeeeeeeeseossossesseesssseesessseessesssssssessssessssssesesesseessssssseessseeseees 235
10-1.97 THRIE BEAM BARRIER ... ooovoooooeeeeeeeeeeeoeeeeeeeeeeeeeoseeeseesesssseeeseeeseessessessseseesesssseseeessssessssseeeeesssseseee 235
10-1.98 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING...........ovvveeoeeeseeneeeeeeerseesseeeeeee 235
10-1.99 PAINT TRAFFIC STRIPE AND PAVEMENT MARKING ...........oooooeeeeereeeeeeseeeeeeeseeseeseseeeeseesseeeseee 236
10-1.100 PAVEMENT MARKERS.........ooooeeoooee e eeeeeeeoeeeeeeseseesseseeseesssssesssessesesssssssssesssessssseesseesssesssssseseesseeeseees 236
SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS.........oorveeeeeereeeseseeeeeeseseeeeesseseeesesseesseene 236
10-2.01 GENERAL w...oooeccoooeee oo eeeeeeee s eseeesseeeeeeeseseesseeeeseessseeeseesseesseseeessessseesesseeeeeesesesssseeeeeeesseeseees 236
COST BREAK-DOWN .......oocoooeeoeeeeeeeeeeseeeseseeeeeeesseeessseesseeesseeesesesesseessseesseeeeseeeseesseseeeseseeseeessseeeseeessesseee 236
10-2.02 EXISTING HIGHWAY PLANTING ....oreovoveooeoeeeeeeeeeeeeeseeseeesseeeseseseesssssssesseessessssssssssesseessssseseeeseeeseees 238
MAINTAIN EXISTING PLANTS ... oovocooooeeeeeeeeeeeoeeseeeseeeesseeseeessesseesseesssessssseesesssessseseeesssesssesssssesseesssesseees 238
10-2.03 EXISTING HIGHWAY IRRIGATION FACILITIES .......oooovveeeeeeseeeeeeeeeereeeeeeseeeeeeeeessseessseeeeseesseeeseee 238
CHECK AND TEST EXISTING IRRIGATION FACILITIES ........cccooeoeeeeeeereeeesesseeeeeeeesseeesseeeeesessseessene 238
MAINTAIN EXISTING IRRIGATION FACILITIES ... ovvvoooooeeeeeeeeeeoseeeeeeeeeeeeeeessesesssesesesesesseeessssseseessseeeeees 238
REMOVE EXISTING IRRIGATION FACILITIES .....ovvvocooeeeeeeeeeeeeeeeeeeeseeeeeeesesesessesseseeessseesssseeesesssseseeees 239
10-2.04 (BLANK) ..o eeeeeseeeeeeeseeeesseeeeeseeeesesesseeesseeseseesseeeeseessseeeeseeeseeeseseeseeeeeseessesseeeeeseseessseeeeeeesseeseee 239
10-2.05 TRRIGATION SYSTEMS ...ooooovveeeeeeeeeeeeeeeeeeeeeeeesseseessessssessseeeeseesseesssseseesesseessseeeseseesssseesseeesesessseeseee 239
PIPE oo eeeeeee e eeeees e s e ettt eee e eeee 239
RELOCATE EXISTING WATER METER ......ooooomeeoooeeeeoeseeeeeseseeeeseeseeesseseesssessssessesseseeesssessssseeeessssesseees 239
FINAL IRRIGATION SYSTEM CHECK ... . oovveeeooeeeeeeeeeeeeeseeeseeeeeeeeesesessesseseesesssesseeseseesssseesssseeeessssesseee 239
SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS ........oivveeeeeereeeeeeseeeeesessseeesseeeeeseesseeesene 240
10-3.01 DESCRIPTION ... eeooveeeeeeeeeeeeeeeeeseeseeeeeessesesseesesesssesssssesseesssssesseeeseeessssseeseeessessesseeseeesseesssseeeeeeseeeseees 240
10-3.02 COST BREAK-DOWN ....cooormeoioeoeeeeseeeeeeeeeeeseeeseseseseeeseseeseesssseesseeseessssseessessssessssseesessssessssseeseesssseseee 240
10-3.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS........omrooroeeeeerreeererennee 240
10-3.04 FOUNDATIONS .....ooooovveeeeeeeeeeeeeeeeeeseeeeeesseeeeeseeesseeeseeeseeseesseesseeesseessessssseeseseessessssseeeeeesseesseeeeeseesseessee 240
10-3.05 STANDARDS, STEEL PEDESTALS AND POSTS .....coormmemoeeeeooeeeseeeseeeeeeseseesessssssesesssseessssssesesssseseees 240
10-3.06 CONDUIT oo v eeeeeeeee e eeeeese e eseeesseeeeeseseseesesseeseesssseeseeeseeesesseeseeeeseesseseeeeeeeesesssseeeeeeeseeeseees 240
10-3.07 PULL BOXES......couureovveeeereeeseeeeeeeeseeesseeseeseessessssssseseesseessssesssseseseesseessssesesesesssessssseeeseeesssesssseeeesessseeseee 241
10-3.08 CONDUCTORS AND WIRING .....ccoomorveeeeereeseeeseeeeeesesssesssseeeseesseesseseeeesesseesssseeeseessssessseeeeeseesseeseee 241
SIGNAL INTERCONNECT CABLE. .. oovvvccooeeeeeseeeeoseeeeeseeeeeeeseeesseeesessseseeesseesessseseessesssessseneseessssessssseeseeeee 241
10-3.09 BONDING AND GROUNDING .....coooiooveeeoeeeeeeseeeeeeeseeseesssseeseeeseesseseeessessssssssesssesssesssssssssseeseseseee 241
10310 SERVICE ..o eeeeeeeee e eseeesseeesseeseseesesseeseesssseeeseeseeesesseeeeeeeesesseseeeseeeseessseeeeeeesseeseees 242
10-3.11 SIGN DISCONNECTS ......cooreeeeeeeeeeeseeseeeeseeeeeeeesssessseeeseeseessesssseesseeessessssseeeeseessessssseeeesesseessseeeseesseeeseee 242
10-3.12 NUMBERING ELECTRICAL EQUIPMENT ... oooeoooooeeeeeeeeeeoeeee e eeeeeeesessesessesseeseseeseessssseeeeeseseseees 242
10-3.13 STATE-FURNISHED CONTROLLER ASSEMBLIES ........oovveocooeeeeeeeeeeeoeseseeeeseeeeeeeeeeseesssseeeeseessseeseee 242
10-3.14 CELLULAR DIGITAL PACKET DATA WIRELESS MODEM .........ovveooeroeeeeeseeeecreeeseeeeeeeeeereessseeneee 242
MODEM........eeeeoeeeeeeeeeeeeeeeeeeeseeeseeeseeeeeeeeeseeeseseeeseeeeseeeseseeseeeeseeeeseseseseeeeseeessseseeesesesseeseeeseeesseeeseseeeseeessesssee 242
POWER SUPPLY ...ocooooeeeeoeeeoe oo eeseveeseeeseeeeesssesseeeseeesesssssseeseeesesssesseessseesssseeeeeseesesssseeseeseeeessseeseeeeseesseees 245
MODEM MOUNTING BRACKET AND HARDWARE..........oooveeeeeeeeeeeeeeeeeeeeeeesesseeseeeesssseesseseeeeeesssesseees 246

D SERIAL COMMUNICATION CABLE .....oooovveooooeeeeeeeeeeeoeeeeseseeeeeeeeessssessesseeesseessseeseseseeseessseeseseeeeeseeen 246
ANTENNA oo eeeeee e seeses e e eeeeee e e eseeeeseeeseeseseeeseeseseesseseeneeesseessseeeeeeeeseesseeeeenes 246
10-3.15 VEHICLE SIGNAL FACES AND SIGNAL HEADS .......ooooveeeoeeeseeeeeeeeeeeeseesesseeseeeesssseessssseesesssseseees 246
10-3.16 LIGHT EMITTING DIODE SIGNAL MODULE ........cooomooooeeeeeeeseeeeeeeeeeeeseesesseeseeesesseesssseeeeeesseeseees 246
GENERAL ..o eeeeeeoe e eeeeeee e sseeee e eseesse e sesen e e e eeseeeeeeeseeseeseeeseeseseessseeeeeesseeseees 247
PHYSICAL AND MECHANICAL REQUIREMENTS ........meooeeeeeersseeeseeeeeseeesssesseeeeeeeessseessseeeeessssesseee 247
PHOTOMETRIC REQUIREMENTS.......oommoooooveeeeeeeeeeeseeeeesoeseeeesesssesssesseesssssessesesesssssseessessseeesssssessessseeseees 248
ELECTRICAL oo eeeeeeeoe oo seeeees e eseseseee e sseeese e seseseseseseeeesseeseeeeeeesseeseeeseeseeesseseeeeesseesseees 249
QUALITY CONTROL PROGRAM. ......oooeeooeeeoeseeeseeeeeeeeeeeseeesseseeeseeessssesseeeesesesessssseeessessseessseeessesssesseees 250
CERTIFICATE OF COMPLIANCE ....ooooeooeveeeoeeeeeeeeeeeeeeeeseeesseeeeeneeeseeessseeeeeseesseesseseeesesessseessseeeneeessesseee 251
QUALITY ASSURANCE TESTING (RANDOM SAMPLE TESTING) ..vvvvceooeeeeeseeeeoeeseseeeeseeeeeeesesseseeees 251
WARRANTY ..o eeeeeeee e eeseeees e eseseee e e seeeee e s eseeee e e e s e s e e eeseeses e seeeessseeeeeseesseees 251
10-3.17 LIGHT EMITTING DIODE PEDESTRIAN SIGNAL FACE MODULES..........ovvveceeeeeereeeeeeeereeeseeeneee 252
GENERAL ... eeeeeoe e eeeeeee e seeeee e e seeeeee s eseeeseees e sseeeeeeeseesseseeeseseseseessseeeeeesseeseee 252

Contract No. 04-229014
vii



PHOTOMETRIC REQUIREMENTS ......c.ooiiiiiiiiiieeeee ettt s 253

ELECTRICAL.......ooiiiiii et e s et 253
QUALITY CONTROL PROGRAM........coctiiimiiiiniintintetcteete sttt ettt st st sttt et sa st st sae et eaneneens 253
CERTIFICATE OF COMPLIANCE ......coiiiiiiiiriiiet ettt sttt sttt sae st st e 255
QUALITY ASSURANCE TESTING (RANDOM SAMPLE TESTING) ......cccoeciiiiiiiiiiiinieinccecieeeiens 255
WARRANTY .o st be e et s et 255
10-3.18 DETECTORS..... oottt sttt ettt et st bt ettt e b e st et e et e st e bt sbeese et enaennens 255
PREFORMED INDUCTIVE LOOPS ......coooiiiiiiiiieeetie ettt sttt sttt 255
10-3.19 EMERGENCY VEHICLE DETECTOR SYSTEM .....ccccociiiiiiiiiiiiiiiieninicceeceeeeec e 255
GENERAL ..ottt s st a et st 255
EMITTER ASSEMBLY ...ttt sttt sttt ettt et s ettt be b ettt ena st e b sbeeue et eanensens 256
OPTICAL DETECTION/DISCRIMINATOR ASSEMBLY .....oouiiiiiiiiiiiiienteenteeereecteniestese st 257
SYSTEM OPERATION......ccoiiiiiiiiiiiiieieetetee sttt ettt s s st e s e et 259
10-3.20 REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT ........cccccccciiinininnne 259
T0-3.21 PAYMENT ...ttt et et a e bt et e s e s e s e e sae et e esn e eaaeeaaesnnenees 259
SECTION 10-4. SEWER SERVICE .......cccioiiiiiiiiiiteeeeeee sttt st sttt st 260
10-4.01 SEWERS ...ttt ettt s ettt et e sa e b e bt sae s eaneaene s 260
MEASUREMENT ..ottt st s 261
PAYMENT ...ttt ettt et st sa et e et et e e e e s e e s ae e neeaneesnesaneseeesneeneenneens 261
SECTION 10-5. WATER DISTRIBUTION SYSTEM ......cociiiiiiiniiiiiniieeectece sttt st 261
10-5.01 WATER DISTRIBUTION SYSTEM ......ccciiiiiiiiiiiiiiiieiiie ettt s 261
10-5.02 WATER DISTRIBUTION FACILITIES ......cccociiiiiiiiiiiiiiiiiiiiceicees et 261
MEASUREMENT ...ttt ettt ettt ettt et ettt sbe et et e et e st bt sb e ebeeae e st et esae bt saeeueeneennensens 264
PAYMENT ...ttt ettt a e ettt ea ettt e s b st s bt sbeeae et et e s et e bt saeebe et ennennens 264
SECTION 10-6. PUMPING PLANT EQUIPMENT .......cciiiiiiiiiiiiiiiincteceeee st st 264
10-6.01 GENERAL .....ccoiiiiiiiii et sttt s en et 264
DESCRIPTION ...c.otiitiiitiitetetetetese ettt ettt ettt sttt et et st et sa e bt et e et et et sae bt e bt eate e enae bt sbeeueeneensensens 264
PAINTING ...ttt ettt ettt s a e e bt et et e st et e b sh e e bt e atese e st et e s et e bt sueeueeneennennens 264
CERTIFICATION. ...ttt sttt ettt s a e s b sa e bt e a et e b sae s et ennennens 264
SUBMITTALS ..ottt s st st 265
MISCELLANEQOUS. ..ottt sttt ettt ettt sttt et et st e b sb e bt et et et et e bt sbeeueeneensensens 265
TESTING ..ottt sttt et e s et e b e bt bt et e st e s b e et e e bt ebeeae e st et e s et e besaeebeeneennennens 265
10-6.02 DRAINAGE PUMPING EQUIPMENT .......cciiiiiiiiiiiiiiiiirccteeesee et s 265
DRAINAGE PUMPS ...ttt 265
FLAP VALVES Lottt sttt ettt sttt et ettt be bt be et e s et et e bt saeebe et ennensens 266
FLANGE COUPLING ADAPTERS ..ottt sttt sttt st e 266
PRESSURE GAUGE ASSEMBLIES ......c.oooiiiiiiiiiieieieee ettt sttt 266
FASTENERS ..ottt st 266
PUMPHOUSE DOORS ...ttt sttt ettt sttt sttt se et st sb et ebe et e e e s bt saeeue et enneneens 267
WALL LOUVER ..ottt ettt et ettt st sttt sbe et e et ea et e bt saeeue e ennennens 267
DIMENSIONS AND LOCATIONS ...ttt st s 267
10-6.03 PUMPING PLANT ELECTRICAL EQUIPMENT ........ccccocoiiiiiiiiiiiiiiniciciccccecc e 267
SCOPE ...ttt ettt a e s bt h ettt a e e bbbt et e at ettt besh e bt et ean e enten 267
RELATED WORK .....ooiiiiiiiiiict ettt sttt ettt sttt bt ettt sa et besaeeue e ennennens 267
SERVICE ...ttt s ettt st e b st a et be e st et nennes 267
SUBMITTALS ...ttt st sbe s en et 268
OPERATION AND MAINTENANCE MANUALS......c.cotiteitineneneeeet ettt ettt sae e s eanens 268
TRAINING . ...ttt sttt ettt a e sa e b et s e s et e bt sb e e bt e at e st e s e at et e s entenbesueeueeneennensens 268
MANUFACTURER’S TECHNICAL SUPPORT ......cooiiiiiiiiiiiiciceeeeesee et 268
WARRANTIES, GUARANTIES, AND INSTRUCTION SHEETS .....ccccccoiiiiiiiiiiiiiiiinnciceee 268
TESTING ...ttt st a et et et st s a et e e e s e e aaesanesae e neeaneeanesaneseeesaeenneenneens 268
DESCRIPTION OF OPERATION ......oouiiiiiiiiieneeteet ettt ettt ettt sttt st enenen 268
EXCAVATING AND BACKFILLING ....cccoooiiiiiiiiiiieiiieieeieeteee ettt sttt st s 269
FOUNDATIONS ...t sttt s bt a et e ae e enaesnea 269
CORE CONCRETE ...ttt ettt et e e st e s e s seeesneesneenneens 269
PRODUCGTS ...ttt ettt sttt sttt sat bt ettt e a e b sae bt s bt et e s et e bt sueeueeneennennens 269
EXECUTION ...ttt et b st bt et sa e e b e s et e b sae bt et ennennens 274
MEASUREMENT .......oiiiiiiiii ettt st s nea 275

Contract No. 04-229014
viii



PAYMENT ..ottt et et sa e s b bt sttt e e et b saeen et ennennen 275

SECTION 10-7. UTILITY CONDUIT ....c.coiiiiiiitiirieieeeete ettt ettt sttt 275
10-7.01 PG&E CONDUIT ..ottt ettt ettt ettt et be et ettt ettt st et ebe st e e enesbeneenea 275
MEASUREMENT ...ttt ettt ettt b ettt b et ettt et b et be s b e enes 276
PAYMENT ..ottt ettt ettt b et b et ea et bbbt n e e bt neneenn 276
10-7.02 SBC CONDUIT ...ttt sttt sttt sttt st st ea e st e et st eeue st seenesaenenen 276
MEASUREMENT ...ttt ettt ettt ettt ettt ettt s bt s bt e st e bt b et b et et ebe b eneenes 276
PAYMENT ..ottt ettt ettt e b bbbt eb et b et et eb et et b bbbt enes 276
SECTION 11. MODIFIED STANDARD SPECIFICATION SECTIONS......ccooiiiiiiiiiiiieeeteree e 277
SECTION 11-1. QUALITY CONTROL / QUALITY ASSURANCE ..ottt 277
SECTION 39: ASPHALT CONCRETE ......ooiiiiiiieiiee ettt 277
39-1 GENERAL ..ottt bbbttt b e bbb et b et 277
39-1.01 DESCRIPTION....c.coirtiiiimiieintetet ettt sttt st sttt sttt st sttt e b e st be et benae st e 277
39-2 MATERIALS ..ottt b et e b et et en e ene 277
39-2.01 ASPHALTS oottt ettt b bbbt bt bt bt e bt bt st et e b e st e st e b st et e b et enene 277
39-2.02 AGGREGATE ...ttt ettt sttt b et b e st b e 277
39-2.03 ASPHALT CONCRETE MIXTURE......ccccooiiiiiimiiiniiniininetnentetseeetsteeee ettt e 278
39-2.04 PAVEMENT REINFORCING FABRIC .......cccciiiiminiiiniiieteteetesesesie ettt 279
39-3 ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW .....ccoooiiiiiiiiiiirieieeneeesieeeeeee e 279
39-3.01 CONTRACTOR MIX DESIGN PROPOSAL .....ccocciriiiiniieinteteenetee ettt 279
39-3.02 ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN......cccccceiiiiiiiiiniinenceeececeieeene 280
39-4 CONTRACTOR QUALITY CONTROL .....ccocciiiiieiiiiieitiieeeeeeieseeetes ettt 280
39-4.01 GENERAL ...cootiiee ettt sttt ettt s bt b et et b et b et et be st b et ene e 280
39-4.02 QUALITY CONTROL PLAN .....ccittititiintiteenetste sttt sttt sttt sttt s 281
39-4.03 CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING ......c.cccceeuenuen. 281
39-4.04 CONTRACTOR PROCESS CONTROL........ccoeciriiiiieiieinietetereeeseeee ettt 282
39-4.05 CONTRACTOR QUALITY CONTROL ....ocociiiriiiriiieteteetseeie ettt st 283
39-4.06 CHARTS AND RECORDS ......couiiiiiiitiintetstente ettt sttt sttt st s 283
39-4.00A ComMPIIANCE CRATS ....c.veiviiieiiieiieie ettt ettt et e et este e seebeesbessaesaeesseesseessesseesseesseesseesseesseessenssenses 283
39-4.06B Records of Inspection and TESING .........ccccueeueriierierierieiieeieseeste et eeeseesseeseeseesessaesseesseenseensesnns 284
39-5 ENGINEER QUALITY ASSURANCE ....oouoiiiitiieiiteetrtee ettt ettt 284
39-5.01 GENERAL ..ottt ettt b ettt b e st b et b e st b e n et 284
39-5.02 SAMPLING AND TESTING FOR VERIFICATION .....cciiiiiiiiiiienieeseeitetee et e 284
39-5.03 VERIFICATION.....c.ioiiiiiiriiieiinictee ettt sttt ettt ettt 285
39-6 DISPUTE RESOLUTION ....cciitiiiiiiirieietiitetettstete sttt ettt ettt ettt b et et s b e ne et e b st ebeneenene 286
39-6.01 GENERAL ...cooiiiiiie ettt ettt b et b e st b ettt 286
39-6.02 DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW.......cccoiiiiiiiiiiiiiiincececeeeeee 287
39-6.03 DURING THE PRODUCTION START-UP EVALUATION.......ccccocininininiiniiieieeene e 287
39-6.04 DURING PRODUCGCTION .....oouiiiiiiiiiieinienieteiertei sttt ettt sttt sttt ettt et sb et et beste e b senene 287
39-7 STORING, PROPORTIONING AND MIXING MATERIALS .....c.cocciiiiiiiirieneeereeeeieseeee e 288
39-7.01 STORAGE ...coooiiiiiiee ettt ettt sttt h et s h et st b bt be st besn et ne 288
39-7.01A Aggregate Cold StOTAZE .......cvcveriieriieiieieeteeteetee st ete et et este st esse e st e seesseessesssesseesseeseenseenseensesnsennns 288
39-7.01B  AGEregate HOt STOTAZE .....eiuieieieie et eiieett ettt ettt ettt e st e te et ene e e st e st e se e seeneenneeneeenes 288
39-7.01C  Asphalt Bider STOTAZE ....ccueeiuiiriieiieie ettt ettt ettt ettt ettt et et e e eeteeseesbe e beeeeeneeeneeeaes 289
39-7.02 DRYING ..ottt sttt ettt et st h et s h ettt b ettt n e 289
39-7.03 PROPORTIONING......c.ccctmiieiirieietinieiett sttt sttt sttt st st sttt e be e b s n e aese e 289
39-7.03A Proportioning for BatCh MiXINg........ceecueeieruieiieiieieee ettt e eee e ens 289
39-7.03B Proportioning for ContinuOUS MIXINE ........ceeueeiieierierieniieritete et ete e stee et eteeseesseesbeesbeenaeeneeeeeeaes 290
39-7.04 (BLANK) .ottt ettt sttt sttt st b e a et bt n e 291
39-7.05 MIXING ....ooiiiiiiieiiineeeereee ettt ettt sttt sttt et a et ettt 291
39-T.05A  BatCh MIXING ... .eouietieieeieiie ettt ettt ettt et et et e te et e s st e bt et e e eesaeesaee st e st enseeneeeseesseeseenseenseeneeenes 291
39-7.05B  CONtINUOUS IMIKINE...c..eeiuieiiieitieiieit ettt ette st e st e bt et eateseeesueesteente e bt enbeeaeeeseesbeesbeenbenbeebeenseenseeneeenes 292
39-7.06 ASPHALT CONCRETE STORAGE .......cocooiiciiiiiiniieineecenete ettt 292
39-7.07 ASPHALT CONCRETE PLANTS .....ooiiiiiiiectnee ettt sttt s 292
39-8 SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT), AND PAVEMENT
REINFORCING FABRIC ...ttt sttt bbbttt b e st be e 292
39-8.01 SUBGRADE .....oiiiiireeee ettt sttt sttt ettt et 292
39-8.02 PRIME COAT AND PAINT BINDER (TACK COAT) oottt e 293

Contract No. 04-229014
X



39-8.03 PAVEMENT REINFORCING FABRIC ........ccccoiiiiiiiiiiiiiiiieicieeeeeeeee e 293

39-9 SPREADING AND COMPACTING EQUIPMENT ......ccoiiiiiiiiiieieiiieieteieteeste ettt 294
39-9.01 SPREADING EQUIPMENT .......ccooiiiiiiiiiit ittt ettt ettt te st et eneensessensesseeseeseeneensensensenns 294
39-9.02 COMPACTING EQUIPMENT ...ttt ettt sttt e ettt b et see et eseeseenee e e eeee 294

39-10  SPREADING AND COMPACTING ....coiuiieuiriiieiirieieieteteitetetestetete st sbe et tese e seseneesenseneesesseneesasseneesesseneens 294
39-10.01 GENERAL REQUIREMENTS .....c.ociiiiiiiiieirierietrteteit ettt sttt sttt st sttt ettt 294
39-10.02 PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS.................. 295

39-10.02A Production Start-Up EValUation ..........cccoceiiiiiiiiiiiiie et 296
39-10.02B Nuclear Density TESt SEIID ....cccverieriieiieiesiesieeieetesteseeseesteeaeeaeseeesseesseesseessesssesseesseesseessesssenses 296
39-10.03 SPREADING ...ttt ettt ettt ettt et ettt s b e eb e bt et e b et et e bt sh e bt e beeate e eae e 297
39-10.04 COMPACTING ...cuoitiitietietteieiee ettt et et et e te st e e te e st eseeseassesasseaseeseeseastessensanseasessansessesseaseensansensansenes 297

39-11 ACCEPTANCE OF WORK ...ttt ettt sttt et a et e b e e b e st e ebe e st eseeneenseseaseabesneeseeneensaseens 298
39-11.01 GENERAL ..ottt bt ettt a e bt e bt bt e st et e st et et e eb e sbeebeeseente e enaenee 298
39-11.02 STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR .....cccccecevinieiniieine 298

39-TT1.02A  GENETAL......eouieiieiieiieieieete ettt ettt ettt et e et et e s se et e eseaneess e seseeseeseeseensensansansesesseeseeneassensansenes 298
39-11.02B  Statistical EVAlUAtION .......ce.eeiiiiieiiieiiie ettt ettt eee et seesbe st enee e e e e 299
39-11.02C Pay Factor Determination and Compensation Adjustment............cccecveeeveeierieneeneenieeseeseeseenneenns 300

39-12 MEASUREMENT AND PAYMENT ......ooiiiiiiieietieestet ettt ettt sttt 305
39-12.01 MEASUREMENT ..ottt ettt et et te sttt et es e essessessesseeseeseessessensensessensensesseaseensansensansenns 305
39-12.02 PAYMENT ..ottt ettt ettt e h e bt e st e s e e et e e et ekt eseeseemeens e s ens e seabeeeeeneeneensenseneenes 305

SECTION 12, (BLANK) ..cttittetteteiest ettt ettt ettt s h e bt ae e s et et b e she e st e st ea b et e st es b et et e abesbeebeeneeneeneensenee 306

SECTION 13, (BLANK) ...ettittittetetesteet sttt ettt ettt st b ettt et b e sh e bt e st et e et eb b et et e st e sbeebeebeebt et ebe e 306

SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS.......c.ccceeveruenene. 307

STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations

Al10B Symbols

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings - Arrows

A24B Pavement Markings - Arrows

A24C Pavement Markings - Symbols and Numerals

A24D Pavement Markings - Words

A24E Pavement Markings - Words and Crosswalks

RSP A35B Portland Cement Concrete Pavement (Doweled Transverse Joints)
A35C Portland Cement Concrete Pavement Joint and End Anchor Details
A6G2A Excavation and Backfill - Miscellaneous Details

A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge

A62D Excavation and Backfill - Concrete Pipe Culverts

RSP A62DA Excavation and Backfill - Concrete Pipe Culverts

A62F Excavation and Backfill - Metal and Plastic Culverts

AT3A Object Markers

A73B Markers

RSP A73C Delineators, Channelizers and Barricades

AT6A Concrete Barrier Type 60

A76B Concrete Barrier Type 60

AT7A Metal Beam Guard Railing — Typical Wood Post With Wood Block
A77B Metal Beam Guard Railing - Standard Hardware

A77C Metal Beam Guard Railing — Wood Post and Wood Block Details
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A77D Metal Beam Guard Railing — Typical Layouts

A7TE Metal Beam Guard Railing — Typical Layouts

ATTFA Metal Beam Guard Railing — Typical Line Post Installation

A77TH Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

AT77] Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

RSP A77L Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatments

AT8A Thrie Beam Barrier — Typical Wood Post With Wood Block

A78B Thrie Beam Barrier - Typical Steel Post With Wood Block

A78C Thrie Beam Barrier — Posts, Blocks and Standard Hardware Details

A78D Thrie Beam Barrier - Miscellaneous Details

AT8EA Double Thrie Beam Barrier - End Treatment

A78G Thrie Beam Barrier Connections to Bridge Curbs, Retaining Walls and Abutments

A781 Thrie Beam Barrier Connection to Concrete Barrier Type 60

A85 Chain Link Fence

A87 Curbs, Dikes and Driveways

A88A Curb Ramp Details

A88B Curb Ramp Details

D73 Drainage Inlets

D74B Drainage Inlets

D74C Drainage Inlet Details

D75B Pipe Inlets

D77A Grate Details

D77B Bicycle Proof Grate Details

D78 Gutter Depressions

D79 Precast Reinforced Concrete Pipe - Direct Design Method

D94B Concrete Flared End Sections

D98C Grated Line Drain Details

D99A Structural Section Drainage System Details

D99B Edge Drain Outlet and Vent Details

D99C Edge Drain Cleanout and Vent Details

D99D Cross Drain Interceptor Details

H1 Planting and Irrigation - Abbreviations

H2 Planting and Irrigation - Symbols

H5 Planting and Irrigation Details

Hé6 Planting and Irrigation Details

HS8 Planting and Irrigation Details

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T5 Temporary Terminal Section (Type K)

T7 Construction Project Funding Identification Signs

T10 Traffic Control System for Lane Closure On Freeways and Expressways

T10A Traffic Control System for Lane and Complete Closures On Freeways and Expressways

T14 Traffic Control System for Ramp Closure

T15 Traffic Control System for Moving Lane Closure On Multilane Highways

T16 Traffic Control System for Moving Lane Closure On Multilane Highways

BO-1 Bridge Details

RSP B0-3 Bridge Details

B0-5 Bridge Details

B0-13 Bridge Details

B2-3 400 mm Cast-In-Drilled Hole-Concrete Pile

B2-5 Pile Details-Class 400 and Class 625

RSP B3-1 Retaining Wall Type 1 - H=1200 Through 9100 mm

RSP B3-2 Retaining Wall Type 1 - H=9700 Through 10 900 mm
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RSP B3-8
B6-21
B7-1
B7-10
B7-11
B11-7
B11-52
B11-54
B14-3
B14-4
B14-5
RS1
RS2
RS3
RS4
RSP S1
RSP S2
S4
RSP S6
RSP S7
RSP S§A
S8B

S9

S10
RSP S11
RSP S13
ES-1A
ES-1B
ES-2A
ES-2C
ES-2D

ES-3A
ES-3C
ES-4A
ES-4B
ES-4C
ES-4D
ES-4E
ES-5A
ES-5B
ES-5C
ES-5D
ES-5E
RSP ES-6A
RSP ES-6B
ES-6E
RSP ES-6F
ES-7B
RSP ES-7D

RSP ES-7E

ES-7F

Retaining Wall Details No. 1

Joint Seals (Maximum Movement Rating = 50 mm)

Box Girder Details

Utility Opening - Box Girder

Utility Details

Chain Link Railing

Chain Link Railing Type 7

Concrete Barrier Type 26

Communication and Sprinkler Control Conduits (Conduit Less Than size 103)
Water Supply Line (Bridge) (Pipe Sizes Less Than NPS 4)

Water Supply Line (Details) (Pipe Sizes Less Than NPS 4)

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Overhead Signs - Truss, Instructions and Examples

Overhead Signs - Truss, Single Post Type - Post Types Il Thru VII

Overhead Signs - Truss, Single Post Type - Structural Frame Members

Overhead Signs - Truss, Structural Frame Details

Overhead Signs -Truss, Frame Juncture Details

Overhead Signs - Steel Frames - Removable Sign Panel Frames

Overhead Signs - Removable Sign Panel Frames - Overhead Formed Panel Mounting
Details

Overhead Signs - Walkway Details No. 1

Overhead Signs - Walkway Details No. 2

Overhead Signs - Walkway Safety Railing Details

Overhead Signs - Truss, Pile Foundation

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Service Equipment

Signal, Lighting and Electrical Systems - Service Equipment Notes, Type III Series
Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type III-A Series

Signal, Lighting and Electrical Systems - Controller Cabinet Details

Signal, Lighting and Electrical Systems - Controller Cabinet Details

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Lighting Standards - Types 15, 21 and 22

Lighting Standards - Types 15 AND 21, Barrier Rail Mounted Details

Lighting Standards - Types 30 and 31

Lighting Standards - Type 30 and 31 Base Plate Details

Signal and Lighting Standards - Type 1 Standards and Equipment Numbering
Signal and Lighting Standards - Case 2 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 4.6 mto 9.1 m

Signal and Lighting Standards - Case 3 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 4.6 mto 13.7 m

Signal and Lighting Standards - Case 4 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 7.6 m to 13.7 m
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ES-7G

ES-TM
ES-7N
ES-70
ES-7P
ES-8
ES-9A
ES-9B
ES-9C
ES-9D
ES-10
ES-11
ES-13A
ES-13B
ES-14A
ES-14B
ES-14C

ES-15A
ES-15C
ES-15D

Signal and Lighting Standards - Case 5 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 15.2 mto 16.8 m

Signal and Lighting Standards - Details No. 1

Signal and Lighting Standards - Details No. 2

Sign Illumination - Internally Illuminated Street Name Sign

Signal, Lighting and Electrical Systems - Pedestrian Barricades

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Isolux Diagrams

Signal, Lighting and Electrical Systems - Foundation Installations

Signal, Lighting and Electrical Systems - Splicing Details

Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings

Signal, Lighting and Electrical Systems - Extinguishable Message Sign, 250 mm Letters
Signal, Lighting and Electrical Systems - Extinguishable Message Sign, 250 mm Letters
Signal, Lighting and Electrical Systems - Extinguishable Message Sign and Flashing
Beacons

Sign Illumination - Mercury Vapor Sign Illumination Equipment

Sign Illumination - Sign Illumination Equipment

Sign Illumination - Sign Illumination Control
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Federal Project with DBE Goals (12-01-99)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 04-229014
04-CC-4-35.4/38.9

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN CONTRA COSTA COUNTY IN PITTSBURG FROM 1.7 KM WEST OF RAILROAD
AVENUE OVERCROSSING TO 0.3 KM WEST OF LOVERIDGE ROAD OVERCROSSING

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on September 23, 2003, at which time they will be publicly opened and read in Room 0100 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN CONTRA COSTA COUNTY IN PITTSBURG FROM 1.7 KM
WEST OF RAILROAD AVENUE OVERCROSSING TO 0.3 KM WEST OF LOVERIDGE ROAD
OVERCROSSING

General work description: Existing Freeway to be widened from 4 to 8 lanes

This project has a goal of 17 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Bidder inquiries may be made as follows:

The Department will consider bidder inquiries only when a completed "Bidder Inquiry" form is submitted. A copy of the
"Bidder Inquiry" form is available at the Internet address shown below. The bidder inquiry shall include the bidder’s name
and telephone number. Submit "Bidder Inquiry" forms to :

Construction Program Duty Senior
111 Grand Avenue
Oakland, CA 94612

Fax Number: (510) 622-1805
E-mail: DUTY_SENIOR DISTRICT04@dot.ca.gov
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Tel. Number: (510) 286-5209

To expedite processing, submittal of "Bidder Inquiry" forms via Fax or E-mail is preferred.
To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry" forms submitted for
consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/hg/esc/oe/project_status/bid_inq.html

The responses to bidders' inquiries, unless incorporated into formal addenda to the contract, are not a part of the
contract, and are provided for the bidder’s convenience only. In some instances, the question and answer may represent a
summary of the matters discussed rather than a word-for-word recitation. The availability or use of information provided in
the responses to bidders' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 of the
Standard Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor
to excuse the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent
responses or contract addenda may affect or vary a response previously given.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in
which the work is situated. Standard Specifications and Standard Plans are available through the State of California,
Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No.
(916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the District in which
the work is situated in paper copy format.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.
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DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated August 4, 2003

FF
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

04-229014
Item Item Code Item Unit of Measure | Estimated Quantity
1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS LUMP SUM
2 070018 TIME-RELATED OVERHEAD WDAY 600
3 071301 TEMPORARY FENCE M 580
)
4 071325 TEMPORARY FENCE (TYPE ESA) M 72
)
5 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
) PREVENTION PLAN
6 074020 WATER POLLUTION CONTROL LS LUMP SUM
®)
7 031805 TEMPORARY DRAINAGE INLET PROTECTION EA 55
)
8 074023 TEMPORARY EROSION CONTROL M2 31 600
)
9 074029 TEMPORARY SILT FENCE M 2610
)
10 074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 8
)
11 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 17
)
12 074034 TEMPORARY COVER M2 13 500
)
13 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
14 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
15 120120 TYPE III BARRICADE EA 52
)
16 120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 130
)
17 120151 TEMPORARY TRAFFIC STRIPE (TAPE) M 32 000
)
18 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 9390
®)
19 120165 CHANNELIZER (SURFACE MOUNTED) EA 190
)
20 120300 TEMPORARY PAVEMENT MARKER EA 10 800

)
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Item Item Code Item Unit of Measure | Estimated Quantity
21 121161 TEMPORARY TERMINAL SECTION (TYPE K) EA 4

)

22 128601 TEMPORARY SIGNAL SYSTEM LS LUMP SUM
®)

23 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 4

)

24 129000 TEMPORARY RAILING (TYPE K) M 17 800

)

25 129100 TEMPORARY CRASH CUSHION MODULE EA 260

)

26 150206 ABANDON CULVERT EA 33

27 031806 ABANDON STORAGE BOX LS LUMP SUM
28 150221 ABANDON INLET EA 3

29 031807 ABANDON SEWER PIPE EA 25

30 150608 REMOVE CHAIN LINK FENCE M 5180

31 150662 REMOVE METAL BEAM GUARD RAILING M 140

32 150668 REMOVE FLARED END SECTION EA 1

33 150711 REMOVE PAINTED TRAFFIC STRIPE M 10 300

34 031808 REMOVE YELLOW THERMOPLASTIC STRIPES M 600

35 150712 REMOVE PAINTED PAVEMENT MARKING M2 140

36 150722 REMOVE PAVEMENT MARKER EA 11200

37 150744 REMOVE ROADSIDE SIGN (WOOD POST) EA 45

38 150745 REMOVE ROADSIDE SIGN (METAL POST) EA 4

39 150748 REMOVE ROADSIDE SIGN PANEL EA 9

40 150805 REMOVE CULVERT M 1020
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Item

Item Code

Item

Unit of Measure

Estimated Quantity

41 150820 REMOVE INLET EA 44

42 150821 REMOVE HEADWALL EA 2

43 150824 REMOVE SEWER MANHOLE EA 20

44 150841 REMOVE SEWER PIPE M 63

45 150846 REMOVE CONCRETE PAVEMENT M3 50

46 150860 REMOVE BASE AND SURFACING M3 7556

47 031809 RELOCATE FIRE HYDRANT EA 2

48 152386 RELOCATE ROADSIDE SIGN-ONE POST EA 6

49 152387 RELOCATE ROADSIDE SIGN-TWO POST EA 3

50 152393 RELOCATE ROADSIDE SIGN (STRAP AND SADDLE | EA 6
BRACKET METHOD)

51 152394 RELOCATE SIGN STRUCTURE EA 2

52 031810 RELOCATE METAL BOLLARD EA 2

(S

53 152402 ADJUST WATER VALVE COVER TO GRADE EA 16

54 152403 ADJUST WATER METER BOX TO GRADE EA 8

55 152610 MODIFY MANHOLE EA 1

56 031811 MODIFY SEWER MANHOLE EA 1

57 153153 COLD PLANE ASPHALT CONCRETE PAVEMENT | M2 39 000

(S) (45 MM MAXIMUM)

58 031812 COLD PLANE ASPHALT CONCRETE (1100 MM M2 2210

(S) MAXI MUM)

59 153211 REMOVE CONCRETE SIDEWALK AND DRIVEWAY | M3 200

60 153215 REMOVE CONCRETE (CURB AND GUTTER) M 1630
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Item

Item Code

Item

Unit of Measure

Estimated Quantity

61 153229 REMOVE CONCRETE BARRIER (TYPE K) M 1270

62 031834 REMOVE CONCRETE BARRIER (TYPE 60C) M 700

63 031835 REMOVE CNCRETE BARRIER (TYPE 60GC) M 49

64 153230 REMOVE CONCRETE BARRIER (TYPE 50) M 2290

65 153246 REMOVE CONCRETE (MISCELLANEOUS) M3 370

66 156590 REMOVE CRASH CUSHION (SAND FILLED) EA 47

67 049530 ABANDON PUMP STATION LS LUMP SUM

68 157550 BRIDGE REMOVAL LS LUMP SUM

69 160101 CLEARING AND GRUBBING LS LUMP SUM

70 170101 DEVELOP WATER SUPPLY LS LUMP SUM

71 190101 ROADWAY EXCAVATION M3 382 000

72 190103 ROADWAY EXCAVATION (TYPE Y) (AERIALLY M3 16 800
DEPOSITED LEAD)

73 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

74 192003 STRUCTURE EXCAVATION (BRIDGE) M3 855

)

75 192026 STRUCTURE EXCAVATION (PUMPING PLANT) M3 4273

)

76 192027 STRUCTURE BACKFILL (PUMPING PLANT) M3 1895

®

77 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 1460

78 193003 STRUCTURE BACKFILL (BRIDGE) M3 532

()

79 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 1060

80 031836 LOW EXPANSION BACKFILL MATERIAL M3 3000

®
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Item Item Code Item Unit of Measure | Estimated Quantity

81 193114 SAND BACKFILL M3 760

82 194001 DITCH EXCAVATION M3 6670

83 203001 EROSION CONTROL (BLANKET) M2 59 500

(S

84 031813 STRAW (EROSION CONTROL TONN 19

(S) TYPE D)

85 203014 FIBER (EROSION CONTROL) KG 3010

)

86 203021 FIBER ROLLS M 7500

87 031814 FIBER ROLL CHECK DAM EA 2

88 203024 COMPOST (EROSION CONTROL) KG 8840

(S

89 203026 MOVE-IN/MOVE-OUT (EROSION CONTROL) EA 6

)

90 203045 PURE LIVE SEED (EROSION CONTROL) KG 280

)

91 203061 STABILIZING EMULSION (EROSION CONTROL) KG 660

(S

92 206401 MAINTAIN EXISTING IRRIGATION FACILITIES LS LUMP SUM

(S

93 208038 NPS 3 SUPPLY LINE (BRIDGE) M 95

94 049531 500 MM WATER LINE (BRIDGE) M 95

95 031837 REPLACE EXISTING WATER METER EA 5

(S

96 208731 200 MM CORRUGATED HIGH DENSITY M 480
POLYETHYLENE PIPE CONDUIT

97 208000 IRRIGATION SYSTEM LS LUMP SUM

)

98 250401 CLASS 4 AGGREGATE SUBBASE M3 36 400

99 260200 AGGREGATE BASE M3 2.5

100 260301 CLASS 3 AGGREGATE BASE M3 17 000

Contract No. 04-229014
8




Item Item Code Item Unit of Measure | Estimated Quantity

101 280000 LEAN CONCRETE BASE M3 13900

102 390126 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 6730

103 390155 ASPHALT CONCRETE (TYPE A) TONN 46 100

104 390165 ASPHALT CONCRETE (OPEN GRADED) TONN 200

105 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 5540
AREA)

106 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 3370

107 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 1130

108 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 19

109 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 23

110 401000 CONCRETE PAVEMENT M3 17 300

111 404092 SEAL PAVEMENT JOINT M 26 600

112 490772 FURNISH PILING (CLASS 625) (ALTERNATIVEW) (M 2010

113 490773 DRIVE PILE (CLASS 625) (ALTERNATIVE W) EA 148

)

114 498024 400 MM CAST-IN-DRILLED-HOLE CONCRETE M 6390

) PILING (BARRIER)

115 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM

)

116 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 192

)

117 510053 STRUCTURAL CONCRETE, BRIDGE M3 2160

(F)

118 510060 STRUCTURAL CONCRETE, RETAINING WALL M3 111

()

119 031815 STRUCTURAL CONCRETE, RETAINING WALL M3 386

® (SOUND WALL)

120 510069 STRUCTURE CONCRETE (PUMPING PLANT) M3 797

®
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Item Item Code Item Unit of Measure | Estimated Quantity
121 510085 STRUCTURAL CONCRETE, APPROACH SLAB M3 49

® (TYPE EQ)

122 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 311
(8-F)

123 511063 FRACTURED FIN TEXTURE M2 196
124 031816 INSTALL FLUSHING HYDRANT EA 1

125 517960 SOUND WALL (RETAINING WALL) M2 612
(S-F)

126 517961 SOUND WALL (BARRIER) (MASONRY BLOCK) M2 7858
(S-F)

127 031817 CONCRETE MEDALION EA 6
(S-F)

128 519142 JOINT SEAL (MR 40 MM) M 73

)

129 520102 BAR REINFORCING STEEL (BRIDGE) KG 316 600
(S-F)

130 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 29 650
(S-F)

131 520113 BAR REINFORCING STEEL (PUMPING PLANT) KG 82 700
(S-F)

132 560203 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED KG 811
(€] WITH WALKWAY)

133 560204 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED KG 811
(S-F) WITH WALKWAY)

134 560218 FURNISH SIGN STRUCTURE (TRUSS) KG 19 960
)

135 560219 INSTALL SIGN STRUCTURE (TRUSS) KG 19 960
(S-F)

136 561009 920 MM CAST-IN-DRILLED-HOLE CONCRETE PILE | M 46

) (SIGN FOUNDATION)

137 562002 METAL (BARRIER MOUNTED SIGN) KG 2350
138 562007 ROADSIDE SIGN (METAL POST) EA 8

139 566011 ROADSIDE SIGN - ONE POST EA 44

140 566012 ROADSIDE SIGN - TWO POST EA 6
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Item Item Code Item Unit of Measure | Estimated Quantity
141 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET EA 4
METHOD)
142 568016 INSTALL SIGN PANEL ON EXISTING FRAME M2 45
143 620904 300 MM ALTERNATIVE PIPE CULVERT M 290
144 620909 450 MM ALTERNATIVE PIPE CULVERT M 1560
145 620913 600 MM ALTERNATIVE PIPE CULVERT M 2000
146 620919 750 MM ALTERNATIVE PIPE CULVERT M 11
147 620933 1200 MM ALTERNATIVE PIPE CULVERT M 96
148 620938 1350 MM ALTERNATIVE PIPE CULVERT M 520
149 620940 1500 MM ALTERNATIVE PIPE CULVERT M 290
150 031818 250 MM PVC PIPE (SEWER) M 60
®)
151 031819 50 MM COPPER PIPE (WATER SUPPLY) M 170
)
152 031820 150 MM PVC (WATER SUPPLY) M 28
)
153 031821 200 MM PVC (WATER SUPPLY) M 120
154 031822 300 MM PVC (WATER SUPPLY) M 120
155 031823 350 MM PVC (WATER SUPPLY) M 110
156 641134 450 MM PLASTIC PIPE M 340
157 641136 600 MM PLASTIC PIPE M 250
158 641138 750 MM PLASTIC PIPE M 200
159 650081 1050 MM REINFORCED CONCRETE PIPE M 170
160 680465 200 MM PERFORATED STEEL PIPE UNDERDRAIN (M 68

(1.63 MM THICK)
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Item Item Code Item Unit of Measure | Estimated Quantity
161 681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 2170
162 681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 62
163 682005 PERMEABLE MATERIAL (BRIDGE) M3 59
)
164 690155 200 MM CORRUGATED STEEL PIPE DOWNDRAIN (M 87
(1.63 MM THICK)
165 703233 GRATED LINE DRAIN M 170
166 049532 610 MM WELDED STEEL PIPE CASING (BRIDGE) M 23
167 031838 500 MM DUCTILE IRON PIPE (WATER) M 150
168 705222 450 MM CONCRETE FLARED END SECTION EA 3
169 705231 1500 MM CONCRETE FLARED END SECTION EA 1
170 208495 150 MM GATE VALVE EA 3
171 208496 200 MM GATE VALVE EA 4
172 208491 50 MM GATE VALVE EA 1
173 031824 300 MM BUTTERFLY VALVE EA 2
174 031825 350 MM BUTTERFLY VALVE EA 2
175 031826 500 MM BUTTERFLY VALVE EA 4
176 719589 MINOR CONCRETE (BACKFILL) M3 450
177 721011 ROCK SLOPE PROTECTION (BACKING NO. 2, M3 110
METHOD B)
178 721810 SLOPE PAVING (CONCRETE) M3 124
()
179 721811 SLOPE PAVING (MASONRY BLOCK) M2 1067
)
180 729010 ROCK SLOPE PROTECTION FABRIC M2 250
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Item Item Code Item Unit of Measure | Estimated Quantity

181 731502 MINOR CONCRETE (MISCELLANEOUS M3 170
CONSTRUCTION)

182 731505 MINOR CONCRETE (CURB AND SIDEWALK) M3 7

183 731510 MINOR CONCRETE (CURB, GUTTER, SIDEWALK M3 380
AND DRIVEWAY)

184 731511 MINOR CONCRETE (ISLAND PAVING) M3 2

185 731623 MINOR CONCRETE (CURB RAMP) M3 16

186 740500 DRAINAGE PUMPING EQUIPMENT LS LUMP SUM

)

187 741001 PUMPING PLANT ELECTRICAL EQUIPMENT LS LUMP SUM

)

188 750001 MISCELLANEOUS IRON AND STEEL KG 18 011

(S-F)

189 031827 HINGED DOOR EA 2

)

190 750501 MISCELLANEOUS METAL (BRIDGE) KG 500

(S-F)

191 750520 PUMPING PLANT METAL WORK KG 13 300

(S-F)

192 800391 CHAIN LINK FENCE (TYPE CL-1.8) M 1770

)

193 800392 CHAIN LINK FENCE (TYPE CL-1.8, VINYL-CLAD) M 160

)

194 802592 2.4 M CHAIN LINK GATE EA 2

S (TYPE CL-1.8)

195 820107 DELINEATOR (CLASS 1) EA 65

196 820132 OBJECT MARKER (TYPE L) EA 2

197 832003 METAL BEAM GUARD RAILING (WOOD POST) M 48

)

198 833032 CHAIN LINK RAILING (TYPE 7) M 191

(S-F)

199 833080 CONCRETE BARRIER (TYPE K) M 590

200 833142 CONCRETE BARRIER (TYPE 26 MODIFIED) M 191

®

Contract No. 04-229014
13




Item Item Code Item Unit of Measure | Estimated Quantity
201 833184 CONCRETE BARRIER (TYPE 27SV MODIFIED) M 2280
202 839302 SINGLE THRIE BEAM BARRIER (WOOD POST) M 130
®)
203 839303 SINGLE THRIE BEAM BARRIER (STEEL POST) M 130
)
204 839311 DOUBLE THRIE BEAM BARRIER (WOOD POST) M 2360
)
205 839565 TERMINAL SYSTEM (TYPE SRT) EA 2
)
206 839703 CONCRETE BARRIER (TYPE 60C) M 76
207 839704 CONCRETE BARRIER (TYPE 60D) M 280
208 840515 THERMOPLASTIC PAVEMENT MARKING M2 410
)
209 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 16 900
)
210 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 2260
®)
211 840564 200 MM THERMOPLASTIC TRAFFIC STRIPE M 1140
) (BROKEN 3.66 M - 0.92 M)
212 840567 100 MM THERMOPLASTIC TRAFFIC STRIPE M 110
) (BROKEN 1.83 M - 0.30 M)
213 840571 100 MM THERMOPLASTIC TRAFFIC STRIPE M 760
) (BROKEN 5.18 M - 2.14 M)
214 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 4840
®)
215 031828 PAVEMENT MARKER (RETROREFLECTIVE- EA 14
) SPECIAL

TYPE D)
216 850110 PAVEMENT MARKER (RETROREFLECTIVE- EA 260
) SPECIAL

TYPE (™

217 850112 PAVEMENT MARKER (RETROREFLECTIVE- EA 1600
) SPECIAL

TYPE (N
218 850113 PAVEMENT MARKER (RETROREFLECTIVE- EA 620
) SPECIAL

TYPE H\
219 860251 SIGNAL AND LIGHTING LS LUMP SUM
) (LOCATION 1)
220 860252 SIGNAL AND LIGHTING LS LUMP SUM
) (LOCATION 2)
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Item Item Code Item Unit of Measure | Estimated Quantity

221 860253 SIGNAL AND LIGHTING LS LUMP SUM

) (LOCATION 3)

222 860254 SIGNAL AND LIGHTING LS LUMP SUM

) (LOCATION 4)

223 860402 LIGHTING (CITY STREET) LS LUMP SUM

)

224 860460 LIGHTING AND SIGN ILLUMINATION LS LUMP SUM

)

225 860701 INTERCONNECTION CONDUIT AND CONDUCTOR (M 370

)

226 031829 INTERCONNECTION CONDUIT AND CONDUCTOR |M 500

) (CITY SYSTEM)

227 031839 TRAFFIC OPERATING SYSTEM (LOCATION 1) LS LUMP SUM

)

228 031840 TRAFFIC OPERATING SYSTEM (LOCATION 2) LS LUMP SUM

)

229 031841 TRAFFIC OPERATING SYSTEM (LOCATION 3) LS LUMP SUM

)

230 860934 TRAFFIC MONITORING STATION (LOCATION 4) LS LUMP SUM

®)

231 869035 NO. 5 PULL BOX EA 33

232 869036 NO. 6 PULL BOX EA 2

233 031831 EMERGENCY VEHICLE DETECTOR SYSTEM EA 4

234 049533 100 MM SBC CONDUIT (BRIDGE) M 2185

235 031830 150 MM SBC CONDUIT M 1932

(S-F)

236 031832 150 MM PG&E CONDUIT (BRIDGE) M 190

237 031833 LOGO MEDALLION CONCRETE SURFACE LS LUMP SUM
TREATMENT

238 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 04-229014

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JUNE 19, 2003

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

*  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

*  The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

e Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
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known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

» Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of
surface and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's
information and its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

» In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

*  When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

*  The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

*  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface
conditions, unless that representation is expressly stated in the contract.

*  No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

*  The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the
plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

*  Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

*  No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

o If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.
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*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 18, 2002
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

« It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

* Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

*  For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

*  The exclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

Sow»

*  The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date
of the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

*  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

*  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where a request for adjustment of contract time is made.

*  The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

*  The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

*  Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:
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A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

A. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

el

B. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

*  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

*  The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

*  Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final
documentation of potential claim that is not applicable to the administrative dispute may be exempted as determined by the
Engineer.

*  Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

»  Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and
a waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
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Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

*  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work
and other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be
kept or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the
proposed final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of
claims arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no
later than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a
Saturday, Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be
later than close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be
evidenced by postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be
evidenced by postal receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

»  If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both
parties to the contract on each question relating to the amount of work done and the compensation payable therefor, except
insofar as affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided
in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. The final amount of requested additional compensation.

o If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final
documentation of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.

C. The claim was not included in the written statement of claims.

D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

*  Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

*  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
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those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failure to permit access to those records shall be sufficient cause for denying the claims.

e The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s/

Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

*  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

* Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code. Claims for
overhead type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit
examination and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination
shall be performed in conformance with the requirements of the American Institute of Certified Public Accountants
Attestation Standards. The audit examination and report shall depict the Contractor's project and company-wide financial
records and shall specify the actual overall average daily rates for both field and home office overhead for the entire duration
of the project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

*  Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

o If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
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than 15 days after the Contractor's receipt of the claim position letter. The written notification of disagreement shall set forth
the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter. The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
of review shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position letter.

e If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

o If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

» Attendance by the Contractor at the board of review meeting shall be mandatory. The board of review will review
those claims and make a written recommendation thereon to the District Director. The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon. That final estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed

plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

o After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: April 30, 2003
The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:
*  Foundation piles of any material shall be of such length as is required to develop the nominal resistance, to obtain

the specified penetration, and to extend into the cap or footing block as shown on the plans, or specified in the special
provisions.
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The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

* Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143. The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

* Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used. The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation
and nominal resistance shown on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the
Contractor shall construct piling of such length to develop the nominal resistance in compression and to obtain the specified
tip elevation shown on the plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted.
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

* Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

*  Driven piles shall be installed with impact hammers that are approved in writing by the Engineer. Impact hammers
shall be steam, hydraulic, air or diesel hammers. Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

*  When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may
supply and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater
than the least dimension of the pile to the proper depth and drive the piles therein. Jets shall not be used at locations where
the stability of embankments or other improvements would be endangered. In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the
Contractor shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

*  The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

*  Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings. During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface. During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer. When the blow count
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exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
Criteria," additional aids shall be used to obtain the specified penetration. These aids may include the use of water jets or
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08 PILE DRIVING ACCEPTANCE CRITERIA

*  Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance
shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer. Piles to be load tested shall be driven to the specified tip elevation.

*  When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN.

*  The nominal resistance for driven piles shall be determined from the following formula in which "R," is the nominal
resistance in kilonewtons, "E;" is the manufacturer's rating for joules of energy developed by the hammer at the observed
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

R, = (7 * (E;)**log,o (0.83 * N)) - 550

Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph.
The sixth paragraph in Section 49-4.01, "Description," of the Standard Specifications is amended to read:

o Lifting anchors used in precast prestressed concrete piles without a class designation ending in "C" (corrosion
resistant) shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary Surface
Finish."

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:
*  Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.

C. Drilled holes filled with concrete.

D. Rock sockets filled with concrete.

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

»  After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

*  Steel shells shall be sufficiently watertight to exclude water during the placing of concrete. The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read:
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*  After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point. Any shell which is improperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rejected. Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell. Rejected shells which cannot be removed shall be filled with
concrete by the Contractor at the Contractor's expense. When a new shell is driven to replace a rejected shell, the Contractor,
at the Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

* The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

*  The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel
shells for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all
complete in place to the required nominal resistance and penetration as shown on the plans and as specified in these
specifications and the special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

*  Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of

request by the Engineer

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

*  Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:
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*  Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421,
including Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or
uncoated high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation: A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 pm to 1143 pm.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.

G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be
repaired in conformance with the requirements in ASTM Designation: A 882/A 882M. The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

*  All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

*  When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

*  Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

*  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

*  Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

*  Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents
rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor
carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion
inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms
damaged from any cause shall be immediately replaced or restored to original condition.

*  The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.
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»  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

*  When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

»  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be oil free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

*  Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

» After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be
performed on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing
steel, the welding ground shall be attached directly to the steel being welded.

*  Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

*  Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released
until the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

*  The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.

C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

*  The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.
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SECTION 51: CONCRETE STRUCTURES

Issue Date: April 16, 2003

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

*  The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit
of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where
provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an
engineer who is registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of
the design calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the
Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

*  The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

* In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the
following paragraphs:

e If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

*  For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

*  The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

* In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures
with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be
designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load
combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.
Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile
forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:
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*  When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

» For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct
dynamic monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis. These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

*  Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following
paragraph:

*  The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

*  Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing
steel shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

e The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
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certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
*  The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to

20 MPa shall not exceed the values listed in the following table. The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

*  The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars. The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to
the inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the
ninth paragraph:

« If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted
ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within
2 percent of the true output torque. When this system is used in the work to perform any installation tension testing,
rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

» If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
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Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

*  High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

*  High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

* An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.
Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

*  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

»  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

*  Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

*  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

*  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:
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»  Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 um as measured in
conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

* Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

e The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor

bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including
Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in AST

M Designation: A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension

Stud Diameter Test Load

(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 83: RAILINGS AND BARRIERS
Issue Date: June 13, 2002
The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to

read:
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*  The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine
may also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks
shall have a minimum retention of 6.4 Kg/m®, and need not be incised.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
*  Twenty markers selected at random will constitute a representative sample for each lot of markers.
*  The lot size shall not exceed 25000 markers.

Tolerances

*  Three test specimens will be randomly selected from the sample for each test and tested in conformance with these
specifications. Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested. The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or
shipment represented by the sample.

*  The entire sample of retroreflective pavement markers will be tested for reflectance. The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04 Non-Reflective Pavement Markers

*  Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or
plastic conforming to these specifications.

*  The top surface of the marker shall be convex with a gradual change in curvature. The top, bottom and sides shall
be free of objectionable marks or discoloration that will affect adhesion or appearance.

e The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the
effective bonding surface area of adhesive. The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface. The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one
mm from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
*  Tests shall be performed in conformance with the requirements in California Test 669.
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Test Test Description Requirement

a Bond strength 4.8 MPa, min.

b Glaze thickness 180 um, min.

c Hardness 6 Moh, min.

d Luminance factor, Type A, white markers only, 75, min.
glazed surface

e Yellowness index, Type A, white markers only, 7, max.
glazed surface

f | Color-yellow, Type AY, yellow markers only. Pass

The chromaticity coordinates shall be within a
color box defined in CTM 669

g Compressive strength 6700 N, min.
h Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure, 20, max.

yellowness index

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read:

85-1.04B Non-Reflective Pavement Markers (Plastic)

*  Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either
polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.

»  Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement
Markers (Ceramic)," except that Tests a, b, ¢, and h shall not apply. The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
»  Tests shall be performed in conformance with the requirements in California Test 669.

Test Description Requirement
Bond strength? 3.4 MPa, min.
Compressive strength® 8900 N, min.
Abrasion resistance, marker must meet the Pass

respective specific intensity minimum

requirements after abrasion.

Water Soak Resistance No delamination of the body

or lens system of the marker

nor loss of reflectance
Specific Intensity

Reflectance Clear | Yellow Red
0° Incidence Angle, min. 3.0 1.5 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a  Failure of the marker body or filler material prior to reaching 3.4 MPa shall constitute a
failing bond strength test.

b Deformation of the marker of more than 3 mm at a load of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging."

»  Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.
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The eighth paragraph of Section 85-1.05, "Retrorelective Pavement Markers" of the Standard Specifications is deleted.
The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:

»  Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: June 19, 2003
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Forms shall be true to line and grade. Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates. The bottom template shall be made of steel. The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end. The bottom template shall be installed
before placing footing concrete. Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

»  Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be
located as shown on the plans. Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials." Except when bearing-type connections or slipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

e On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless steel rivets. On each signal pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate. As a minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator. This number shall be traceable to
a particular contract and the welds on that component, and shall be readable after the support structure is coated and
installed. The lettering shall be a minimum of 7 mm high. The information may be either depressed or raised, and shall be
legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is
amended to read:

*  Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisions in Section 55, "Steel Structures," except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.
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Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer. The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength. The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.

Standards may be fabricated of full-length sheets or shorter sections. Each section shall be fabricated from not more
than 2 pieces of sheet steel. Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another. When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint. The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined. When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical
composition as the tubular section having the higher minimum yield strength. The width of the metal sleeve shall be
consistent with the type of NDT chosen and shall be a minimum width of 25 mm. The sleeve shall be centered at the
joint and be in contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.

The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.

During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be
centered on and along the side of the pole that the pole plate is located. Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal welds in steel tubular sections may be made by the electric resistance welding process.

Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential
welds, longitudinal seam welds shall be CJP groove welds. In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans. Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts
2) plates in high-strength bolted connections, 3) plates in joints where cap screws are used to secure luminaire and signal
arms, and 4) plates used for breakaway slip base assemblies shall conform to the requirements of ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard. Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch. The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious. In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.

Standards with an outside diameter of 300 mm or less shall be round. Standards with an outside diameter greater
than 300 mm shall be round or multisided. Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation: A 27/A 27M, Grade 70-40. Other comparable material may be used if written permission is given by the
Engineer. The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation: E 94. The castings shall comply with the acceptance criteria severity level 3 or
Contract No. 04-229014
38



better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446. If the one casting fails to pass the inspection, 2 additional castings shall be radiographed. Both of
these castings shall pass the inspection or the entire lot of 50 will be rejected.

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall
be filed at the manufacturer's office. These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation: A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation: 1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation: A 325, A 325M or ASTM Designation: A 449, and shall comply with the mechanical
requirements in ASTM Designation: A 325 or A 325M after galvanizing. The cap screws shall be galvanized in
conformance with the provisions in Section 75-1.05, "Galvanizing." The threads of the cap screws shall be coated with
a colored lubricant that is clean and dry to the touch. The color of the lubricant shall be in contrast to the color of the
zinc coating on the cap screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall
be insoluble in water, or fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical. Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation. For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation. Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is amended to
read:

*  To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

« If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both-Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC
Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

* Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:
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Specification Requirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900
Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARYV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: June 19, 2003
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

*  Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

e The Contractor shall determine the mix proportions for concrete in conformance with these specifications. Unless
otherwise specified, cementitious material shall be a combination of cement and mineral admixture. Cementitious material
shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

e TypeIll portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

*  Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

*  Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

*  Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

*  Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

*  Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

*  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

*  Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

*  Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

*  Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

*  Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

o If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

*  The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

*  Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type II Modified" portland
cement or Type V portland cement.

«  "TypeIP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than
35 percent by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

* "Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150.

e In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
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when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

e Type Il and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

*  Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

*  Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

*  Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

» If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

*  Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

* Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous
material.

*  Natural aggregates shall be thoroughly and uniformly washed before use.

*  The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

*  Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

*  Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

o If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet
the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

o If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

o If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

*  The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

+  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

*  When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing
to the Engineer a copy of the mix design before using the aggregates.
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90-2.02A Coarse Aggregate

»  Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
*  Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum,
and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

*  Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

*  Fine aggregate shall conform to the following quality requirements:

California
Test Test Requirements
Organic Impurities 213 Satisfactory”
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

* In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and
a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would
develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than
105 percent, based on concrete.

90-2.03 WATER
* In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
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California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test 417. In
no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM
Designation: C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirements in ASTM Designation: C 109.

* In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO,4, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

*  Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
*  Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C 618;
silica fume conforming to the requirements in ASTM Designation: C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

SCow»

e Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

*  Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the
proposed proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed
gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each
of the sieve sizes used in determining the end result.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

»  Gradations proposed by the Contractor shall be within the following percentage passing limits:
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Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 -85
Fine Aggregate 1.18-mm 55-175
Fine Aggregate 600-pm 34-46
Fine Aggregate 300-pm 16 - 29

*  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
*  The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes

37.5-mm x 19-mm

25-mm x 4.75-mm

12.5-mm x 4.75-mm

9.5-mm x 2.36-mm

Operating | Contract [ Operating| Contract |Operating| Contract |Operating| Contract
Sieve Sizes | Range | Compliance | Range | Compliance | Range | Compliance| Range [Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x+ 18 X +25 88-100 86-100 — — — —
19-mm 0-17 0-20 X 15 X £22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X+£15 X+22 X+15 X+22 X+15 X +20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

¢ Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

¢ When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the
combined material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03 FINE AGGREGATE GRADING
*  Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+£10 X+£13
600-pm X+9 X+12
300-pm X+6 X+9
150-um 2-12 1-15
75-pm 0-8 0-10
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* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

* In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-pm and 300-um sieves shall be between 10
and 40.

» Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

* Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

*  The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50-100
4.75-mm 30-45 35-60 45-63 45 -63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-pm 10-22 12-25 15-25 15-25
300-um 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

*  Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4 ADMIXTURES
90-4.01 GENERAL

*  Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may
be used at the Contractor's option as provided herein.

*  Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

*  Calcium chloride shall not be used in concrete except when otherwise specified.

*  Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

e Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

*  If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of all admixtures used will be realized.

90-4.02 MATERIALS

e Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."
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90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

*  Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

» If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage
specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

*  Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

e The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G,
water-reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used
in determining approval of the admixture.

*  Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."
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90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

*  Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

e The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM
Designation: C 618.

e  The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

e Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

*  Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

e If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

*  When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

e Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of
the air content of the concrete can be maintained.

+  Liquid admixtures requiring dosages greater than 2.5 L/m’ shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."
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*  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

e Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to
permit access for tally, inspection and identification for each shipment.

*  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

*  Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

*  Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

*  Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily
limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete,
asphalt concrete, or cement treated material.

» Inplacing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.
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90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

*  Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

*  Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

*  Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the
cement and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance
of +0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

*  The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

*  Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

*  Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

* At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

»  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

*  Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

*  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in
the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

*  When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

e The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.
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*  For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the
following combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

*  Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

*  The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity
of 0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers
and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

*  The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

*  Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin
can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins
has been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and
discharged simultaneously.

*  When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

*  The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

*  Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m® may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

e  Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

*  Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

*  When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
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proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

e The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

*  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

*  The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

*  The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

*  Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

*  Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

*  The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

*  The size of batch shall not exceed the manufacturer's guaranteed capacity.

*  When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

*  Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

C. Mixed completely in a truck mixer (transit-mixed concrete).

D. Mixed completely in a paving mixer.

»  Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

*  Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement
and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."
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*  Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

*  Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

*  Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun
for more than 20 minutes when the ambient temperature exceeds 24°C.

*  No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

*  The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of
the drum in the discharge direction with the discharge gate fully open.

*  When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

»  Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

*  The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

*  Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

*  Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

*  The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

*  The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be
not less than 50 seconds or more than 5 minutes.

¢ The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

«  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.
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90-6.06 AMOUNT OF WATER AND PENETRATION

*  The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m’, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m’.

* The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in
writing to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious
material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost
of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

*  The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE

90-7.01 METHODS OF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

*  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

*  When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.
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90-7.01B Curing Compound Method

*  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
*  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B,
except the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

AN e

*  The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

*  The loss of water for each type of curing compound, when tested in conformance with the requirements in
California Test 534, shall not be more than 0.15-kg/m” in 24 hours.

*  The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

e When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

+  Curing compound shall be applied at a nominal rate of 3.7 m*/L, unless otherwise specified.

« At any point, the application rate shall be within +1.2 m%L of the nominal rate specified, and the average
application rate shall be within +0.5 m%/L of the nominal rate specified when tested in conformance with the requirements in
California Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the
application is not satisfactory.

e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

*  The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

* At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

»  Agitation shall not introduce air or other foreign substance into the curing compound.

e The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the
proper consistency.

*  Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

*  The curing compound shall be packaged in clean 1040-L totes, 210-L barrels

or 19-L pails shall be supplied from a suitable storage tank located at the jobsite. The containers shall comply with
"Title 49, Code of Federal Regulations, Hazardous Materials Regulations." The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners. The 19-L pails shall be round and have standard full open head and bail. Lids
with bungholes shall not be permitted. Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations. Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a
drill motor, at low speed. Mixing blades shall be the type used for mixing paint. On site storage tanks shall be kept clean
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and free of contaminants. Each tank shall have a permanent system designed to completely redisperse settled material
without introducing air or other foreign substances.

*  Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

*  Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume,
date of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

*  Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

*  Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

*  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has
not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

o Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

*  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

*  Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

*  The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

*  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

e Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

*  Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

*  Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

» Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

*  The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

*  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

*  When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
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coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

* Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

e The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

*  The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

*  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

*  Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete
reaches its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the
following provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.
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90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

*  Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

*  Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

*  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

*  Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

»  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

*  Mortar and grout shall be cured by keeping the surface damp for 3 days.

*  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall
be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in
Section 90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

* In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

*  Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

*  Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

*  Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

»  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

* Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

*  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.
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*  When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings
shall be constructed for the convenience of public traffic. The material and work necessary for the construction of the
crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work
involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra
work as provided in Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement,
Type III portland cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to
traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined
by California Test 523.

*  No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to
traffic until directed by the Engineer.

*  Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

» In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

»  Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

*  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

*  Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

*  The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinders will be molded and initially field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

*  When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each
in place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when
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the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not
attain the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

o Ifthe test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

+  No single compressive strength test shall represent more than 250 m’.

*  When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day
compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed
after the member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification
data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for
use in the work.

»  Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

e Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

e Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

*  The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mmoaw>

*  Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

*  After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

»  The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.
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*  When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

*  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

*  The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
*  Cementitious material shall conform to the provisions in Section 90-1.01, "Description."”

90-10.02B Aggregate

*  Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

*  The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

*  The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger
than 37.5 mm or smaller than 19 mm.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

*  Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
*  The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

*  Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

* The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

*  The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

» Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

*  The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
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e The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

*  Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6—1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
*  Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

*  Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

*  Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

»  Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

e When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

*  Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional
compensation will be allowed therefor.

*  Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

*  Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the
Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in
the preparation of the Proposal form and the submission of the bid.
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In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,”" of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland,
Ca 94623-0660, so that the request is received by the Department by close of business on the fourth day, not including
Saturdays, Sundays and legal holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included
in the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination
of the following:
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2.

3.

The bidder will meet the goal by performing work with its own forces.

The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP). It is the contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening. Listings of DBEs certified by the CUCP are
available from the following sources:

1.

2.
3.

The Department’s DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

The Department’s web site at http://www.dot.ca.gov/hg/bep.

The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1.

If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and
regularly sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must
be an established, regular business that engages, as its principal business and under its own name, in the
purchase and sale or lease of the products in question. A person may be a DBE regular dealer in such bulk
items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a
place of business as provided in this paragraph G.2. if the person both owns and operates distribution
equipment for the products. Any supplementing of regular dealers' own distribution equipment shall be by a
long-term lease agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers,
manufacturers' representatives, or other persons who arrange or expedite transactions are not DBE regular
dealers within the meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1.

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.
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4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 17 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist
DBE:s in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08 and 11:

Triaxial Management Services, Inc. Padilla & Associates

- Oakland - San Diego

1545 Willow Street, 1st Floor 2725 Congress Street, Suite 1D
Oakland, CA 94607 San Diego, CA 92110
Telephone: (510) 286-1313 Telephone: (619) 725-0843
FAX No.: (510) 286-6792 FAX No.: (619) 725-0854

Districts 07, 08, and 12;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Padilla & Associates Triaxial Management Services, Inc.
- Los Angeles - Sacramento

5675 East Telegraph Rd., Suite A-260 930 Alhambra Blvd., #205

Los Angeles, CA 90040 Sacramento, CA 95816
Telephone: (323) 728-8847 Telephone: (916) 553-4172

FAX No.: (323) 728-8867 FAX No.: (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

All bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal and
submit it WITH THE BID.

Failure to submit the "CALTRANS BIDDER - DBE INFORMATION" form with the bid will be grounds for finding the
bid nonresponsive.

The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and include
the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD FAITH EFFORT
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(GFE) DOCUMENTATION form. A copy of a DBE's quote will serve as written confirmation that the DBE is participating
in the contract.

Where the bidder has not met the designated DBE goal, it must submit good faith efforts (GFE) documentation to
establish that, prior to the bid, it made adequate good faith efforts to meet the goal.

Bidders are cautioned that even though their "CALTRANS BIDDER - DBE INFORMATION" form indicates they will
meet the stated DBE goal, they should also submit their GFE documentation within the time specified herein, to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall complete and submit
the GOOD FAITH EFFORT (GFE) DOCUMENTATION form, if they have not met the goal, to the Department of
Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California 95814 so the information is received by the
Department no later than 4:00 p.m. ON THE FOURTH DAY, not including Saturdays, Sundays and legal holidays,
following bid opening. GFE documentation sent by U.S. Postal Service certified mail with return receipt and certificate of
mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening
will be accepted even if it is received after the fourth day following bid opening. Other bidders need not submit GFE
documentation unless requested to do so by the Department. When a request is made by the Department, the GFE
documentation of the other bidders shall be received by the Department within 4 days of the request, not including
Saturdays, Sundays and legal holidays, unless a later time is authorized by the Department.

If it is determined that GFE documentation is needed to determine a bidder's eligibility for award, failure of the bidder to
have submitted the GFE documentation by the time specified herein will be grounds for finding the bid or proposal
nonresponsive.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation.

The bidder's "CALTRANS BIDDER - DBE INFORMATION" form shall include the names, addresses and phone
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the
dollar value of each DBE transaction. When 100 percent of a contract item of work is not to be performed or furnished by a
DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE
information, including the planned location of that work. The work that a DBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers
and trucking companies will count toward the goal.

The bidder's good faith effort (GFE) documentation shall establish that good faith efforts to meet the DBE goal have
been made.

In order to establish the bidder's good faith efforts to meet the DBE goal, the bidder should include the following
information and supporting documents, as necessary:

A. Ttems of work the bidder has made available to DBE firms. Identify those items of work the bidder might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total contract. It is
the bidder's responsibility to demonstrate that sufficient work to meet the goal was made available to DBE firms.

B. The names of certified DBEs and the dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if the
DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters,
memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. Bidders are
reminded to solicit certified DBEs through all reasonable and available means and provide sufficient time to allow
DBEs to respond.

C. For each item of work made available, the DBEs that provided quotes, the selected firm and its status as a DBE, the
price quote for each firm, and the name, address and telephone number for each firm. If the firm selected for the
item is not a DBE, provide the reasons for the selection.

D. The names and dates of each publication in which a request for DBE participation for the project was placed by the
bidder. Attach copies of the published advertisements.

E. The names of agencies, including the firms listed in Section 2-1.02A, "DBE Goal for this Project," and the dates on
which they were contacted to provide assistance in contacting, recruiting and using DBE firms. If the agencies were
contacted in writing, provide copies of supporting documents.

F. Descriptions of the efforts made to provide interested DBEs with adequate information about the plans,
specifications and requirements of the contract to assist them in responding to a solicitation. Where the bidder has
provided information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

G. Descriptions of any and all efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance,
necessary equipment, supplies, and materials (excluding supplies and equipment which the DBE subcontractor
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purchases or leases from the prime contractor or its affiliate). Where such assistance was provided by the bidder,
identify the name of the DBE assisted, nature of the assistance offered, and date. Provide copies of supporting
documents, as appropriate.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be made within 30 days after the opening of the proposals if the
apparent lowest bidder has met the goal for DBE participation. The award of the contract, if it be awarded, will be made
within 60 days after the opening of the proposals if the apparent lowest bidder has not met the goal for DBE participation but
has claimed good faith efforts to do so. These periods will be subject to extension for such further periods as may be agreed
upon in writing between the Department and the bidders concerned. The award, if made, will be to the lowest responsible
bidder whose proposal complies with all the requirements prescribed and who has met the goal for DBE participation or has
demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so. Meeting the goal for DBE
participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for
being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed
contract documents shall be delivered to the following address: Department of Transportation MS 43, Attn: Office
Engineer, 1727 30th Street, Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General
or the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 600 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $7500 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.
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5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data
to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory,”" the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed
comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic
volumes and congestion.
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5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section
7-1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.
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B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the
traffic lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may
be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary
railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
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harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay
and the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices
furnished for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form
shall be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from
payment until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory
Form CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.
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The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish
the written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

The listed DBE becomes bankrupt or insolvent.

The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

cow

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions
Federal-Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30
percent of the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be
enforced as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.
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In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide
a clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.

B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.
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A one-day "Training in Partnering Concepts" session will be conducted regardless of whether the Contractor requests
the formation of a "Partnering" relationship. The "Training in Partnering Concepts" session will be conducted locally for the
Contractor's and the Engineer's project representatives. The Contractor shall be represented by a minimum of 2
representatives, one being the Contractor's authorized representative pursuant to Section 5-1.06, "Superintendence," of the
Standard Specifications. Scheduling of the "Training in Partnering Concepts" session and selection of the trainer and
training site shall be determined cooperatively by the Contractor and the Engineer. If, upon the Contractor's request,
"Partnering" is approved by the Engineer, the "Training in Partnering Concepts" session shall be conducted prior to the initial
"Partnering Workshop."

The costs involved in providing the "Training in Partnering Concepts" trainer and training site will be borne entirely by
the State. The costs will be determined in conformance with the provisions in Section 9-1.03B, "Work Performed by Special
Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor the sum of that cost, except
no markups will be allowed.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no
markups will be allowed.

All other costs associated with "Training in Partnering Concepts" and "Partnering Workshops" will be borne separately
by the party incurring the costs, such as wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114 VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop. The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the
essential functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract. If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State
and the Contractor. The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator
and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other
Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will
be allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.
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5-1.12 DISPUTE REVIEW BOARD
GENERAL

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract. The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications and these special provisions. The DRB shall not serve as a substitute for provisions in the specifications in
regard to filing potential claims. The requirements and procedures established in this section shall be a prerequisite to filing
a claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful. The DRB shall
function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except
for completion of unfinished reports. No DRB dispute meetings shall take place later than 30 days prior to acceptance of
contract. After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of
the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the
Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment
and Claims," of the Standard Specifications. The State will review those claims in conformance with the provisions in
Section 9-1.07B of the Standard Specifications. Following the adherence to and completion of the contractual administrative
claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9-1.10, "Arbitration,"
of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims
not actionable against the Department as specified in these special provisions or quantification of disputes for overhead type
expenses or costs. Disputes for overhead type expenses or costs shall conform to the requirements of Section 9-1.07B,
"Final Payment and Claims," of the Standard Specifications. Whenever the term "dispute" or "disputes" is used herein, it
shall be deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties." The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between
them. DRB findings and recommendations are not binding on the parties.

SELECTION PROCESS, DISCLOSURE AND APPOINTMENTS

The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the
Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State
and the Contractor. The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract. DRB members shall discharge their responsibilities impartially as an independent body,
considering the facts and circumstances related to the matters under consideration, pertinent provisions of the contract and
applicable laws and regulations.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract. Each
party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective
member's complete written disclosure statement.

Disclosure statements shall include a resume of the prospective member's experience and a declaration statement
describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective
member's primary or full-time employer, to this project and with the parties involved in this construction contract, including
but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel. DRB members
shall also include a full disclosure of close professional or personal relationships with all key members of the contract.
Objections to nominees must be based on a specific breech or violation of nominee responsibilities or on nominee
qualifications under these provisions unless otherwise specified. The Contractor or the State may, on a one-time basis, object
to the other's nominee without specifying a reason and this person will not be selected for the DRB. Another person shall
then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective
third DRB member to the parties for final selection and approval. The first 2 DRB members shall proceed with the selection
of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide
their recommendation simultaneously to the parties within 15 days of the notification.
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The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and
approval of the third member. The goal in the selection of the third member is to complement the professional experience of
the first 2 members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the
parties prior to appointment.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a
recommendation within their 15 day time limit. In the event of an impasse in selection of third DRB member the State and
the Contractor shall each propose 3 candidates for the third DRB member position. The parties shall select the candidates
proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration
Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first 2 DRB members
shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract. No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.

B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and

determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the

State.

Service as a member of other Dispute Review Boards on other contracts.

Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net

worth of the party.

E. The above provisions apply to parties having a financial interest in this contract, including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

o0

The Contractor or the State may reject any of the three DRB members who fail to fully comply at all times with all
required employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board
Agreement and as specified herein. A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member. No
DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties. The State
authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the Contractor
as authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or
to delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the Dispute Review
Board Agreement.

COMPENSATION

The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor. Time away from the project, which has been specifically
agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour. The agreed amount of $125 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving on more
than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB. These special provisions and the
Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB. DRB members shall be
compensated at the same daily and hourly rate. The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for the State's share of the costs. There will be no markups applied to expenses
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connected with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of
DRB expenses. Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from
the other party.

REPLACEMENT OF DRB MEMBERS
Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A.
B.
C.

D.
E.

The State may terminate service of the State appointed member.

The Contractor may terminate service of the Contractor appointed member.

Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

Upon resignation of a member.

The State or Contractor may terminate the service of any member who fails to fully comply with all required
employment and financial disclosure conditions of DRB membership

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The
Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

OPERATION
The following procedure shall be used for dispute resolution:

A.

If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications and these special provisions, including the provision of applicable cost documentation; or file written
protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.
The Engineer will respond, in writing, to the Contractor's written supplemental notice of potential claim within
20 days of receipt of the notice.

Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

Following an objection to the Engineer's written response, the Contractor shall refer the dispute to the DRB if the
Contractor wishes to further pursue the objection to the Engineer's decision. The Contractor shall make the referral
in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written response from
the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so that
it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the Engineer's written
response to the supplemental notice of potential claim, the Contractor waives future claims and arbitration on the
matter in contention.

The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting
for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and a determination of the dispute. The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall
not consider evidence not furnished in conformance with the terms specified herein.

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties. The DRB shall determine the time and location of the
DRB dispute meeting, with due consideration for the needs and preferences of the parties while recognizing the
paramount importance of a timely hearing of the dispute.

There shall be no participation of either party's attorneys at DRB dispute meetings.
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There shall be no participation of persons who are not directly involved in the contract or who do not have direct
knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the
discretion of the DRB and with approval prior to the dispute meeting by both parties.

The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review
Board Agreement, in writing to both the State and the Contractor. The DRB may request clarifying information of
either party within 10 days after the DRB dispute meeting. Requested information shall be submitted to the DRB
within 10 days of the DRB request. The DRB shall complete its report, including minority opinion, if any, and
submit it to the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at
the request of the DRB with the written concurrence of both parties. The report shall include the facts and
circumstances related to the matters under consideration, pertinent provisions of the contract, applicable laws and
regulations, and actual costs and time incurred as shown on the Contractor's cost accounting records. The DRB
shall make recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining
compensation.

Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation or response to a request for
reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the DRB
shall provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRB's report from the DRB prior to responding to the report. The DRB shall consider any
clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously
in writing to both the DRB and the other party. Each party may submit only one request for clarification for any
individual DRB report. The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of
such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB. If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out
of the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR POTENTIAL CLAIMS

For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor
(including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is
actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be
provided in connection with the contract. If the Contractor determines to pursue a dispute against the Department that
includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special
provisions and in conformance with the following:

A. The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves

B.

a subcontractor potential claim or potential claims.

The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim. The
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Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the
Contractor. The form for these certifications is available from the Engineer.

C. At DRB dispute meetings involving one or more subcontractor potential claims, the Contractor shall require that
each subcontractor involved in the dispute have present an authorized representative with actual knowledge of the
facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to
answer questions raised by the DRB members or the Department's representatives.

D. Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower
tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's
potential claims, as provided hereunder, shall constitute a release of the State by the Contractor of such
subcontractor potential claim.

E. The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow
processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to
be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential
claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required
under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor
of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree
that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be
deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor
that are not actionable by the Contractor against the Department.

RETENTION

Failure of the Contractor to nominate and approve DRB members in conformance with the terms and conditions of the
Dispute Review Board Agreement and these special provisions shall result in the retention of 25 percent of the estimated
value of all work performed during each estimate period in which the Contractor fails to comply with the requirements of
this section as determined by the Engineer. DRB retentions will be released for payment on the next monthly estimate for
partial payment following the date that the Contractor has nominated and approved DRB members and no interest will be
due the Contractor.

DISPUTE REVIEW BOARD AGREEMENT

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:

Contract No. 04-229014
79



Form 6202 Rev (09/01/02)

DISPUTE REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as
follows:

SECTIONI DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTIONII SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute that is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. PROCEDURES
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The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on facts and circumstances involved in the dispute, pertinent contract provisions, applicable
laws and regulations. The recommendations shall find one responsible party in a dispute; shared or "jury" determinations
shall not be rendered. The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation. If the parties cannot agree on compensation within 60 days of the acceptance by
both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding
compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Such discussions or meetings shall be disclosed to both
parties. Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

An outline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and potential claims.

9]

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.

D. DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless
otherwise agreed to by all parties. The DRB shall determine the time and location of DRB dispute meetings, with due
consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution
of issues. No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site. However, any location that would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.
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Both parties shall be given the opportunity to present their evidence at these dispute meetings. It is expressly understood
that the DRB members are to act impartially and independently in the consideration of the contract provisions, applicable
laws and regulations, and the facts and conditions surrounding any dispute presented by either party, and that the
recommendations concerning any such dispute are advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the dispute meeting begins. A party furnishing written documentation to
the DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB dispute meetings shall be informal. There shall be no testimony under oath or cross-examination. There shall be
no reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB. These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities. The parties shall
have a representative at all dispute meetings. Failure to attend a duly noticed dispute meeting by either of the parties shall be
conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and
complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered. DRB members shall ask questions, seek
clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed
recommendation. The DRB may request from either party documents or information that would assist the DRB in making its
findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for
the project. A refusal by a party to provide information requested by the DRB may be considered by the DRB as an
indication that the requested material would tend to disprove that party's position. In large or complex cases, additional
dispute meetings may be necessary in order to consider all the evidence presented by both parties. All involved parties shall
maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case. DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a
written report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and
regulations, and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts
considered, the contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's
interpretation and philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own,
without attachments or appendices. The DRB Chairperson shall furnish a copy of the written recommendation report to the
DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA 94274,

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is
new evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation. The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E. DRB MEMBER REPLACEMENT

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 15 days. This AGREEMENT
shall be amended to indicate change in DRB membership.
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SECTION III CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become
necessary for the DRB to perform their function. Pertinent documents are written notices of potential claim, responses to
those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the
performance of the work or in justifying or substantiating the CONTRACTOR's position. The CONTRACTOR shall also
furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.

SECTION 1V STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A. CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V TIME FOR BEGINNING AND COMPLETION
Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI PAYMENT

A. ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from the project that has been
specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour. The agreed amount
of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services. Members
serving on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than
the all inclusive rate per day or rate per hour for an individual project. The STATE will provide, at no cost to the
CONTRACTOR, administrative services such as conference facilities and secretarial services to the DRB.

B. PAYMENTS

DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each DRB
member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the
extra work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR
will be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. INSPECTION OF COSTS RECORDS
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The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII TERMINATION OF DRB MEMBERS

DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power or by either party, for
failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in
conformance with the terms of the contract.

SECTION IX LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION XII VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.
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SECTION XIV CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE
IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By:

Title :

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.13 INTERNET DAILY EXTRA WORK REPORT

Daily extra work reports shall be submitted in conformance with the provisions in Section 9-1.03C, "Records," of the
Standard Specifications and these special provisions.

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing
system. The reports shall conform to the requirements in the "iCAS User's Guide." The Guide is available from the
Department, and is also found on the Internet at http://www.dot.ca.gov/hg/construc/ewb/EWB_INSTRUCTION.pdf. The
Department will provide system accounts to the Contractor's authorized representatives when at least one of the
representatives has received training. The Department will provide system training to at least one of the Contractor's
authorized representatives within 30 days of the Contractor's request for training.

The Department will assign an account and user identification to the Contractor's authorized representative(s), and each
Contractor's authorized representative shall maintain a unique password. A daily extra work report that the Contractor's
authorized representative sends to the Department using the Internet extra work billing system will be considered signed by
the Contractor. A daily extra work report that the Engineer approves using the Internet extra work billing system will be
considered signed by the Engineer.

Daily extra work reports that include materials shall be substantiated by a valid copy of a vendor's invoice in
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications. Each materials invoice shall
clearly identify the relative daily extra work report and the associated cost of the materials. In addition to postal service and
parcel service and if approved by the Engineer, invoice may be sent by FAX or as an electronic-mail attachment.

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system. Extra
Work Reports submitted by the file transfer process shall conform to the Department's specified file transfer format and
process.

Full compensation for furnishing daily extra work reports using the Department's Internet extra work billing system shall
be included in the various contract items involved, and no separate payment or additional compensation will be made or
allowed therefor.

5-1.14 FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Time-Related Overhead" of these special provisions.

To the total of the direct costs for work performed on a force account basis, computed as provided in Sections
9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there
will be added the following markups:
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Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account
basis. These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment
rental in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials,"” and 9-1.03A(3),
"Equipment Rental," of the Standard Specifications. The total payment made as provided above and in the first paragraph of
Section 9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of
the work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed
therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment". The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.15 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
390155 ASPHALT CONCRETE (TYPE A)
390165 ASPHALT CONCRETE (OPEN GRADED)
390126 RUBBERIZED ASPHALT CONCRETE
(TYPE G)

The compensation payable for asphalt concrete and asphalt treated permeable base will be increased or decreased in
conformance with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater
than 1.10 or less than 0.90) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete or asphalt treated permeable base (or both) is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A =0.90(1.1023) (Iu/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:
A =0.90(1.1023) (Iu/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete and asphalt treated
permeable base rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.
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Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under
"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer plus the
quantity in tonnes of paving asphalt that would have been used in producing the quantity of asphalt treated
permeable base shown under "This Estimate" on the monthly estimate using the amount of asphalt specified in
the specifications.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from any moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.16 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

The Contractor shall obtain encroachment permits prior to occupying State-owned parcels outside the contract limits.
The required encroachment permits may be obtained from the Department of Transportation, Permit Engineer, 111 Grand
Avenue, Oakland, CA 94623.

Residence trailers will not be allowed within the highway right of way, except that one trailer will be allowed for yard
security purposes.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State-owned property
which the Contractor occupies. The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.17 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:
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A. Clearing and Grubbing $ 90,000
B. Develop Water Supply $ 26,000
C. Progress Schedule (Critical Path Method) ~ $ 30,000
D. Water Pollution Control $125,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Piling

Prestressing Steel for Cast-in-Place Members (Sealed Packages Only)
Prestressing Ducts and Anchorages
Soundwalls (Masonry Block)

Joint Seal

Bar Reinforcing Steel

Culvert Pipe and Appurtenances
Edge Drain Pipe

Welded Steel Pipe

Drainage Pumping Equipment
Pumping Plant Electrical Equipment
Miscellaneous Iron and Steel
Miscellaneous Metal

Fences and Gates

Chain Link Railing

Pavement Markers

Lighting Fixures

Luminaires

Signal and Lighting Standards
Signal Heads and Mounting Brackets
500 mm Water Line

Pumping Plant Metal Work

<OHYRONOZEZrASIIOTEUOW

5-1.18 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBA
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5.1.19 CITY OF PITTSBURG ENCROACHMENT PERMIT

Contractor shall obtain a City of Pittsburg encroachment permit prior to performing any work on City facilities or within
City limits outside of State right-of-way. Upon proper application by Contractor the City will issue said permit at no cost to
Contractor. Contractor shall comply with all provisions of said permit.

The Contractor shall fully inform itself of the conditions of the Permit that govern the Contractor's operation and shall
conduct construction operations accordingly. The Contractor shall maintain a copy of the Permit at the construction site and
shall make the Permit available to operating personnel during construction activities.

Contractor shall be responsible for all fines, damages and job delays incurred due to failure to implement the
requirements of the Permit.
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Full compensation for complying with the requirements of the permit shall be considered as included in the prices paid
for the various contract items of work and no additional compensation will be allowed therefore.

5-1.20 AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits. Aerially deposited lead is lead deposited within unpaved
areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

The complete report, entitled "Site Investigation Report, SR 4 Widening Project, Railroad to Loveridge, dated March
2002, prepared by Geocon Consultants, Inc.," is available for inspection at the Department of Transportation, 111 Grand
Avenue, Oakland, CA 94623.

The Department has received from the California Department of Toxic Substances Control (DTSC) a Variance regarding
the use of material containing aerially deposited lead. This project is subject to the conditions of the Variance, as amended.
The Variance is available for inspection at the Department of Transportation, 111 Grand Avenue, Oakland, CA 94623.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with
these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in
place. The Department will not consider the Contractor a generator of such contaminated materials. Further cleanup,
removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and
regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)

United States Environmental Protection Agency (USEPA)

California Environmental Protection Agency (Cal-EPA)

California Department of Health Services

Department of Toxic Substances Control (DTSC), Region 2

California Division of Occupational Safety and Health Administration (Cal-OSHA)
Integrated Waste Management Board

Regional Water Quality Control Board (RWQCB), Region 2

State Air Resources Control Board

Bay Area Air Quality Management District (BAAQMD)

Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and
State laws and regulations, as amended, and county and municipal ordinances and regulations, as amended. Laws and
regulations that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)

Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of
Hazardous Waste)

Title 8, California Code of Regulations

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for

B.

the metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section
6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of
substitutions to be made and contract items involved. In addition, for a change in design or details, the Contractor
shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days
before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm x thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27x3 1-1/8
M30x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm2 inch2 x 100
MW9 W14
MW10 W1.6
MW13 W2.0
MWI15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 Ww4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MWS55 WS8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 WI12.4
MW90 W14.0
MW100 W15.5
SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER’ TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
“Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11or1l1.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44 .45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 | e e
0.61 0.0239 | e e
0.53 0.0209 | e e
0.45 0.0179 | e e
0.42 0.0164 | e e
0.38 0.01499 || e el
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
343 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP360x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS20x T"
PP 559x T NPS 22 x T"
PP610x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP 762 x T NPS30x T"
PP8I3xT NPS32x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP 965x T NPS 38 x T"
PP 1016x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6X6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL
(DN) mm inch
15 1/2
20 3/4
25
32 1-1/4
40 1-1/2
50
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding
to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)
A. Apex, Model 921AR (100 mm x 100 mm)
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B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953
(70 mm x 114 mm)

Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

3M Series 290 PSA, with pressure sensitive adhesive pad (89 mm x 100 mm)

moo

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

oSow

Non-Reflective, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Road Creations, Model RCB4NR (Acrylic)

Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Zumar Industries, "Titan TM40A" (ABS)

FRSCTEOTEOOW >

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)
Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Sowy

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

awp»

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

ammoawy>

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102

SOow
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A.

Swarco Industries, "Director-2"

Trelleborg Industri, R140 Series

3M, Series 620 "CR", and Series A750

3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

IoOmMEUAwr 0 MmWONwp
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One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck I1"

FlexStake, Surface Mount, Models 704 and 754 TM

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" Part No. 522248W

CHANNELIZERS

SmoaTmouaowp

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flexi-Guide Models FG300LD and FG300UR

Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Repo, Models 300 and 400
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Safe-Hit, Guide Post, Model SH236SMA

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Three D Traffic Works "Channelflex" Part No. 522053W

Sl ke

Lane Separation System

Bunzl "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Recycled Technology, Inc. "Safe-Lane System"

0wy

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

moOOwy

OBJECT MARKERS
Type "K", 450 mm

Bunzl, Model FG318PE

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

mTmoOow>

Type "K-4" /"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck 11

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA WA and SHS 24GP3 WA
The Line Connection, Model DP21-4Q

Three D Traffic Works "Q" Marker, Part No. 531702W

TOTmHONwe

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Sun-Lab Technology, "Safety Guide Light Model TM-5"

Three D Traffic Works "Roadguide" TD9000 Series

OmEmON®»

Non-Impactable Type
ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

o

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
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B. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A. Bunzl Extrusion, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
D. Three D Traffic Works "Roadguide" TD9416 Series

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD5100 Series

ammoawy

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Avery Dennison WR-6100 Series

Nippon Carbide, Flexible Ultralite Grade (ULG) 11

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

3M, High Intensity

IOTMEOOWE

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

>

Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

o

Barrels and Drums

Avery Dennison WR-6100

Nippon Carbide, Flexible Ultralite Grade (ULG) 11

Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting'
3M Series 3810

U

SOowy
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Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

o

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type II
Nikkalite 1800 Series

aw >

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Type I

Nikkalite 1800 Series

o

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 Series
Nippon Carbide, Nikkalite Brand Ultralite Grade 11
3M Series 3870

awp»

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)
Nippon Carbide, Crystal Grade, 94000 Series

>

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014 (Fluorescent orange)
Novabrite LLC, "Econobrite"

Reflexite "Vinyl" (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

mON0ww >

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
3M LDP Series 3970

>

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. All Sign Products, STOP Sign (All Plastic), 750 mm
B. Relexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite
B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)

Aluminum Composite

Alcan Composites "Dibond Material, 2 mm"
Mitsubishi Chemical America, Alpolic 350

>
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8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

Sign panels for roadside signs and overhead sign structures.

Sign overlay panels for roadside signs and overhead sign structures.

Padlocks for walk gates and soundwall access gates.

Model 170 controller assemblies, including controller unit, completely wired controller cabinet, and inductive loop
detector sensor units.

SCowx

Completely wired controller cabinets, with auxiliary equipment but without controller unit, will be furnished to the
Contractor at the Caltrans Maintenance Station, 30 Richard Street, San Francisco, CA 94134, (415) 330-6500.

The Contractor shall notify the Engineer not less than 48 hours before State-furnished material is to be picked up by the
Contractor. A full description of the material and the time the material will be picked up shall be provided.

8-1.04 ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.
Filter fabric for this project shall be ultraviolet (UV) ray protected.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required
Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory
certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to
starting the testing, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916) 227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or
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B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast
concrete members.

SECTION 8-3. WELDING
8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in
these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1998
D1.5 1995
D1.5 (metric only) 1996
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Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts
for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the
Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Only individuals who are 1) certified as an NDT Level II, or 2) Level III
technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified to perform the
work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of all welds shall be measured using suitable gages. Visual inspection for cracks
in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as
may be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be
paid for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.
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The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop
floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close
proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall
not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, welding techniques, and the performance of each
welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that
welding is performed. The QC Inspector shall confirm and document compliance with the requirements of the AWS code
criteria and the requirements of these special provisions on all weld joints before welding, during welding, and after the
completion of each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead
Sign Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and
Posts," of the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Cbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Sbd, Conventional Steel Building Structures. This condition shall apply
only for work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures" or
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

C. The welding is performed on pipe pile material at a permanent pipe manufacturing facility where an automatic
welding process or seamless pipe operation is used in conformance with the requirements in the applicable welding
code as specified elsewhere in these special provisions.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.
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The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be
performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, and for pipe piling produced at a permanent manufacturing facility as specified above, no welding shall be
performed until the WQCP is approved in writing by the Engineer. Materials welded in conformance with Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, and pipe piling produced at such permanent
manufacturing facilities, shall not be incorporated into the work until the WQCP is approved in writing by the Engineer. In
the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or
NDT personnel, or updated systems for tracking and identifying welds. The Engineer shall have 3 working days to complete
the review of the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the
amended WQCP or addendum has been approved. In the event the Engineer fails to complete the review within the time
allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

Each WQCP shall include the applicable portions of the following, as determined by the Engineer:

A. The name of the welding firm and any required NDT inspection personnel or firms.

B. A manual prepared by the NDT inspection personnel or firm that shall include equipment, testing procedures, code
of safe practices, the Written Practice of the NDT inspection personnel or firm, and the names, qualifications, and
documentation of certifications for all personnel to be used.

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used.

D. An organizational chart showing all QC personnel and their assigned QC responsibilities.

E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections.
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports.

3. calibration procedures and calibration frequency for all NDT equipment.

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds. The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds.

G. Standard procedures for performing noncritical repair welds. Noncritical repair welds are-defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size.

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS. The submitted
WPS shall be within the allowable period of effectiveness.

I.  Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness.

J. One authorized copy or original code book for each of all AWS welding codes and the FCP which are applicable to
the welding to be performed. These codes and the FCP shall become the permanent property of the Department.

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.
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After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications. The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location. The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding. For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, and for piling produced at a permanent manufacturing facility, the
following items shall be included in a Welding Report that is to be submitted to the Engineer 48 hours prior to furnishing a
Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT.

B. Radiographs and radiographic reports, and other required NDT reports.

C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.

D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and in the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review,
the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,
deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them. The Contractor shall allow the Engineer one week to review these procedures.
No remedial work shall begin until the repair procedures are approved in writing by the Engineer. In the event the Engineer
fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed
or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.
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PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work consists, in general, of removing and replacing one bridge, removing and replacing one pumping plant,
and adding slope paving to an existing bridge as shown on the plans, and as briefly described as follows:

Railroad Avenue Overcrossing (Replace)
(Bridge No. 28-0386)

A two span cast-in-place prestressed concrete box girder bridge approximately 86.0 meters long and 36.3 meters wide.

Harbor Street Overcrossing (Modify)
(Bridge No. 28-0385)

Slope paving to be added to the slope at abutment 1.

Railroad Avenue Overcrossing Pumping Plant
(Bridge No. 28-0386W)

A pump station to be constructed on Route 4, east of Railroad Avenue Overcrossing.
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SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS
CONTRA COSTA COUNTY TRANSPORTATION FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions

MAINTAIN PUMP STATION CAPACITY DURING CONSTRUCTION

Removal of portions of the existing Railroad Avenue Overcrossing Pumping Plant will be required for the completion of
this contract. The contractor shall maintain the existing pumping plant during construction.

Pumping plant removal operation shall be staged in such a manner that drainage pumping capacity is maintained
throughout the life of the contract. The contractor shall be responsible for temporary erosion control, as described elsewhere
in these special provisions. Upon completion of the pumping plant work as described in Section 74 of the Standard
Specifications, and these special provisions, the contractor shall be responsible for maintaining drainage pumping capacity of
the drainage area, and maintenance of the pumping plant throughout the life of the contract. Section 7-1.15, Relief from
Maintenance and Responsibility, of the Standard Specifications shall not apply to the Railroad Avenue Overcrossing
Pumping Plant.

The total drainage capacity to be maintained shall not be less than 35,000 liters per minute at 9 meters of head.
Maintenance of the pumping plant shall include, but not be limited to, providing necessary adjustments and repairs, and
cleaning of the storage box, entrance bay, and the various sumps, for the proper operation of the drainage pumping plant
equipment and pumping plant electrical equipment.

Attention is directed to "Slope Paving" of these special provisions regarding constructing a 1.2 m by 1.8 m test panel
prior to placing the permanent slope paving.

Attention is directed to "Miscellaneous Concrete Construction” of these special provisions regarding constructing a 600
mm by 600 mm test panel prior to constructing curb ramps with detectable warning surfaces.
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Attention is directed to "Architectural Surface (Textured Concrete)" of these special provisions regarding constructing a
test panel prior to constructing the cast in place concrete medallions for the sound wall.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for
which the temporary railing and crash cushions are required.

Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly
delineated in the field. The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution.

Attention is directed to "City of Pittsburg Encroachment Permit" of these special provisions regarding application and
approval of City of Pittsburg Encroachment Permit prior to performing work on City facilities or within City limits outside of
State right-of-way.

Attention is directed to "Prepaving Conference" and "Test Strip" of these special provisions.

Attention is directed to "SBC CONDUIT" of these special provisions. The SBC conduits crossing Route 4 at "EB4
227+98" shall be constructed and made available to SBC staff 9 month prior to the demolition of the eastern portion of the
Railroad Avenue Overcrossing.

The first order of work will be construction of the sound walls between stations "EB4" 215+96 and "RR1" 225+61 and
between stations "WB4" 213+43 and "RL1" 224+47. No other permanent work shall proceed within these areas until the
sound walls are completed between said stations.

The second order of work shall be to place the order for the traffic signal and electrical equipment. The Engineer shall
be furnished a statement from the vendor that the order for the traffic signal and electrical equipment has been received and
accepted by the vendor.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been
installed.

Prior to commencement of the traffic signal, ramp metering or traffic operation system (TOS) functional test at any
location, all items of work related to signal control, ramp metering or traffic operation system (TOS) shall be completed and
all roadside signs, pavement delineation, and pavement markings shall be in place at that location.

No overhead sign panel shall be installed until the overhead sign lighting is completely operational.

No above ground electrical work shall be performed on any system within the project limits until all Contractor-
furnished electrical materials for that individual system have been tested and delivered to the Contractor.

Contractor shall notify Engineer 10 days in advance of performing any work in the vicinity of existing Service Authority
for Freeways and Expressways (SAFE) call boxes.

Attention is directed to "Preparing Conference" and "Test Strip" of these special provisions regarding constructing
Concrete Pavement.

Contractor shall provide a 5 working day advance written notice to all residences and business, within 150 meters of the
Project Limits before affecting either pedestrian access, vehicular access, or interrupting utility services. Copies of the
notices shall be provided to the Engineer at the same time the notices are provided to the residences and businesses.

Attention is directed to Section 7-1.08, "Public Convenience," of the Standard Specifications, and following Sections
6-13, "Traffic," and 6-14, "Access for Adjacent Property," of the City of Pittsburg Standard Specifications:

6-13 Traffic-Unless otherwise provided in the special provisions, one lane in each direction for public traffic shall be
permitted to pass through the work with as little inconvenience and delay as possible.

Spillage resulting from hauling operations along or across any public traveled way shall be removed immediately by the
Contractor at his expense.

Existing traffic signal and street lighting systems shall be kept in operation for the benefit of the traveling public during
progress of the work.

The Contractor may be required to temporarily cover certain signs which regulate or direct public traffic. The Engineer
will determine which signs shall be covered and period of covering.

Construction operations shall be conducted in such a manner as to cause as little inconvenience as possible to abutting
property owners.

Roadway excavation and the construction of embankments shall be conducted in such a manner as to provide a
reasonably smooth and even surface satisfactory for use by public traffic at all times; sufficient fill at culverts and bridges to
permit traffic to cross shall be placed in advance of other grading operations; and if ordered by the Engineer, roadway cuts
shall be excavated in lifts and embankments constructed part width at a time, construction being alternated from one side to
the other and traffic routed over the side opposite the one under construction. Culvert installation or culvert construction
shall be only conducted on one-half the width of the traveled way at a time and that portion of the traveled way being used
by public traffic shall be kept open and unobstructed until the opposite side of the traveled way is ready for use by traffic.
That portion of travel way left open to traffic shall not be less than required for full width safety as directed by the Engineer.
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While subgrade and paving operations are underway, public traffic shall be permitted to use the shoulders and, if half-
width paving methods are used, shall also be permitted to use the side of the roadbed opposite the one under construction.
When sufficient width is available, a passageway wide enough to accommodate at least 2 lanes of traffic shall be kept open
at all times at locations where subgrade and paving operations are in active progress.

At locations where traffic is being routed through construction under one-way controls and when ordered by the
Engineer, the movement of the Contractor’s equipment from one portion of the work to another shall be governed in
accordance with such one-way controls.

In order to expedite the passage of public traffic through or around the work and where ordered by the Engineer, the
Contractor shall install signs, lights, flares, barricades, and other warning safety devices for the sole convenience and
direction of public traffic. Also where directed by the Engineer, the Contractor shall furnish competent flagmen whose sole
duties shall consist of directing the movement of public traffic through or around the work.

Whenever a portion of the project has been completed, the Contractor shall open it to use by the public if the Engineer
so orders or may open it to use by the public if the Engineer so consents. In either case the Contractor will not be allowed
any compensation due to any delay, damage, or inconvenience to his operations caused by such public use. The Contractor
will not be relieved of any other responsibility under the contract nor will he be relieved of cleanup and finishing operations.

The Contractor shall provide the necessary traffic control such as, but no limited to, barricades, signs, flagmen, lights
and other warning and safety devices as required by the latest manual approved by the California Department of
Transportation for traffic control through construction areas.

Should the Contractor appear to be neglectful or negligent in furnishing warning and protective measures as above
provided, the Engineer may direct attention to the existence of a hazard and the necessary warning and protective measures
shall be furnished and installed by the Contractor at no cost to the City. Should the Engineer point out the inadequacy of
warning and protective measures, such action on the part of the Engineer shall not relieve the Contractor form responsibility
for public safety or abrogate his obligation to furnish and pay for these devices.

6-14 Access for Adjacent Property -Convenient access to driveways, houses, and buildings along the line of the work
shall be provided and maintained in good condition. When the abutting property owner’s access across the right-of-way line
is to be eliminated, or to be replaced under the contract by the access facilities, the existing access shall not be closed until
the replacement access facilities are usable.

The Contractor shall so conduct operations as to offer the least possible obstruction and inconvenience to the public and
shall have under construction no greater length or amount of work than can be prosecuted properly with due regard to the
rights of the public.

Written notification to residences and businesses shall not be measured separately for payment but shall be considered as
included in the various items of work and no additional compensation will be allowed therefore.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained
in the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying Asphalt Concrete (Type A), the Contractor shall cover all manholes, valve and monument covers,
grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper
secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a
sufficient number of control points to relocate the facilities after the Asphalt Concrete (Type A) has been placed. After
completion of the Asphalt Concrete (Type A) operation, all covers shall be removed and disposed of in a manner satisfactory
to the Engineer. Full compensation for covering manholes, valve and monument covers, grates, or other exposed facilities,
referencing, and removing temporary cover shall be considered as included in the contract price paid per tonne for Asphalt
Concrete (Type A), and no additional compensation will be allowed therefor.
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At the end of each working day if a difference in excess of 0.30-meter exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation. Treated base shall not be used for the taper. Full compensation for placing the material on a 1:4
slope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and
no additional compensation will be allowed therefor. No payment will be made for material placed in excess of that required
for the structural section.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and
mounted thereon.

Water supply connection between 150 mm and 450 mm pipes in Railroad Avenue at Station "R" 11+52.92 shall be
installed, tested, disinfected and approved prior to removing from service the portion of the 450 mm that is within the
existing Railroad Avenue Overcrossing.

Removal of portions of the existing Railroad Avenue Overcrossing Pumping Plant will be required for the completion of
this contract. The Contractor shall maintain the existing pumping plant during construction, until such time as the new
pumping plant is operational.

Pumping plant removal operation shall be staged in such a manner that drainage pumping capacity is maintained
throughout the life of the contract. The Contractor shall be responsible for temporary erosion control, as described elsewhere
in these special provisions. Upon completion of the pumping plant work as described in Section 74 of the Standard
Specifications, and these special provisions, the Contractor shall be responsible for maintaining drainage pumping capacity
of the drainage area, and maintenance of the pumping plant throughout the life of the contract. Section 7-1.15, "Relief From
Maintenance and Responsibility," of the Standard Specifications shall not apply to the Route 4 Pumping Plant.

The total drainage capacity to be maintained shall not be less than 35,200 liters per minute at 8.5 meters of head.
Maintenance of the pumping plant shall include, but not be limited to, providing necessary adjustments and repairs, and
cleaning of the storage box, entrance bay, and the various sumps, for the proper operation of the Drainage Pumping Plant
Equipment and Pumping Plant Electrical Equipment.

Pumping capacity shall be maintained at the Contractor’s option, by one of the following methods:

1. Staging the work such that the additions to the pumping plant are complete in place prior to the demolition of the
portions of the existing facility. Attention is directed to Section 74-1.055, "Use of Pumps by Contractor Prior to
Acceptance of Work," of the Standard Specifications.

2. Providing an auxiliary pumping system consisting of temporary drainage system, sump pumps and discharge piping.

3. A combination of the above two methods.

The Contractor shall submit his proposed method for maintaining drainage pumping capacity to the Engineer for
approval at least 10 working days prior to the anticipated start of the removal of the existing facility.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor. The statement from the
vendor shall include the names and quantity of seed ordered and the anticipated date of delivery.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed
by the open trench method for water line crossovers and sprinkler control crossovers shall be installed prior to the installation
of other pipe supply lines.

Clearing, grubbing, and earthwork operations shall not be performed in areas where existing irrigation facilities are to
remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions
in "Existing Highway Irrigation Facilities" of these special provisions.

When embankment settlement periods or surcharge embankment settlement periods are specified, the settlement periods
and the deferment of portions of the work shall comply with the provisions in Section 19-6.025, "Settlement Period," of the
Standard Specifications and in "Earthwork" of these special provisions.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the San Francisco Bay Regional Water Quality Control Board (RWQCB).
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The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water
and non-storm water discharges from its properties, facilities and activities. The Department's Permit is entitled: "Order No.
99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities." Copies of the Department's Permit are available for review from the SWRCB, Storm Water
Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also
be obtained from the SWRCB Internet website at: http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit No.
CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 2 or more
hectares of soil in a common plan of development. Sampling and analysis requirements as specified in SWRCB Resolution
No. 2001-46 are added to the Statewide General Permit. Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:
http://www.swrcb.ca.gov/stormwtr/construction.html.

The NPDES permit that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."

This project shall conform to the Permits and modifications thereto. The Contractor shall maintain copies of the Permits
at the project site and shall make the Permits available during construction.

The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP shall be
prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best
Management Practices (BMPs) Manual," including addenda issued up to and including the date of advertisement of the
project. These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the "Construction Site
BMPs Manual," and collectively, as the "Manuals." Copies of the Manuals may be obtained from the Department of
Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California
95815, Telephone: (916)445-3520, and may also be obtained from the Department's Internet website at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the
Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply with the
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control
practices. Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way
not specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and
requirements as set forth therein.

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements. Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements. Funds may be retained by the Department until final disposition has been made as to the Penalties. The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Penalties.
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Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this
contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications,
the requirements in the Manuals, the requirements of the Permits, and these special provisions. Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the
Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the
Engineer. Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation. The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager. The
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC). The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to
the Engineer. The Engineer will have 10 working days to review the SWPPP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's
comments. The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the SWPPP, 4
approved copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow
construction activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being
completed. In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review,
the Contractor will be compensated for resulting losses, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.
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The SWPPP shall apply to the areas within or outside of the highway right of way that are directly related to
construction including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging areas, storage
yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.

mmoaw>

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP. Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost
Break-Down of this section.

The following contract items of work shall be incorporated into the SWPPP as "Temporary Water Pollution Control
Practices":  Temporary Erosion Control, Temporary Construction Entrance, Temporary Drainage Inlet Protection,
Temporary Concrete Washout Facilities, Temporary Cover and Temporary Silt Fence. The Contractor's attention is directed
to the special provisions provided for Temporary Water Pollution Control Practices.

The following contract items of work, as shown on the project plans or as specified elsewhere in these special
provisions, shall be identified in the SWPPP as permanent water pollution control practices: Erosion Control (Type D),
Fiber Rolls, Fiber Roll Check Dams, and Erosion Control (Blanket). These permanent water pollution control practices shall
be constructed as specified in "Order of Work" of these special provisions, and utilized during the construction period. The
Contractor shall maintain and protect the permanent water pollution control practices throughout the duration of the project
and shall restore these controls to the lines, grades and condition shown on the plans prior to acceptance of the contract.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents. The SWPPP shall also include a copy of the following: Notice to Construction.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer. Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified
in the initially approved SWPPP. Amendments to the SWPPP shall be prepared and submitted for review and approval
within a time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of
the SWPPP. At a minimum, the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the
defined rainy season.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract
lump sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down
provided in this section as the basis for the cost break-down submitted with the SWPPP. The Contractor shall use the Water
Pollution Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding
Temporary Water Pollution Control Practices for which there are separate bid items. The Contractor shall be responsible for
the accuracy of the quantities and values used in the cost break-down submitted with the SWPPP. Partial payment for the
item of water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the
Engineer.

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related
overhead.
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Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements." The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit, except for time-related overhead, shall be
included in the individual items listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 04-229014

ESTIMATED

ITEM ITEM DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
SS-1 | Scheduling LS 1
SS-2 | Preservation of Existing Vegetation LS 1
SS-3 | Hydraulic Mulch M2 32,000
SS-5 | Soil Binders M2 13,500
SS-9 | Earth Dikes/Drainage Swales & Lined M 4,000

Ditches

35-10 gggz[els’rotectlon/Velocny Dissipation EA |
SC-2 | Desilting Basin EA 4
SC-3 | Sediment Trap EA 4
SC-4 | Check Dam EA 1
SC-7 | Street Sweeping and Vacuuming LS 1
SC-8 |Sandbag Barrier M 200
SC-9 |Straw Bale Barrier M 7,500

WE-1 [Wind Erosion Control LS 1
TC-2 |Stabilized Construction Roadway EA 2
NS-2 |Dewatering Operations EA 2
NS-3 [Paving and Grinding Operations LS 1
NS-5 |Clear Water Diversion EA 1
Sl e N B
NS-7 |Potable Water/Irrigation LS
NS-8 | Vehicle and Equipment Cleaning LS 1
NS-9 | Vehicle and Equipment Fueling LS 1

NS-10 | Vehicle and Equipment Maintenance LS 1

WM-1 |Material Delivery and Storage LS 1

WM-2 |Material Use LS 1

WM-3 | Stockpile Management LS 1

WM-4 | Spill Prevention and Control LS 1

WM-5 | Solid Waste Management LS 1

WM-6 |Hazardous Waste Management LS 1

WM-7 | Contaminated Soil Management LS 1
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ESTIMATED
ITEM ITEM DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
WM-8 | Concrete Waste Management LS 1
WM-9 | Sanitary/Septic Waste Management LS 1
TOTAL

Contract No. 04-229014

118




Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in
the approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall
be included in the approved amendment of the SWPPP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

SWPPP IMPLEMENTATION

Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation. If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control." Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order
the suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

In order to provide effective erosion control, the Contractor may be directed by the Engineer to apply permanent erosion
control in small or multiple units. The Contractor’s attention is directed to "Erosion Control (Type D)" and
"Move-In/Move-Out (Erosion Control)" of these special provisions.
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The Contractor shall implement, maintain and inspect the following temporary sediment control practices on a
year-round basis. The listed practices shall remain in place until their use is no longer needed, as determined by the
Engineer.

YEAR-ROUND

SEDIMENT CONTROL PRACTICES LOCATION USED

Existing vegetation to remain within active

Preservation of Existing Vegetation .
construction zone

Street Sweeping and Vacuuming All active construction zones
Contaminated Soil Management Areas of ADL soil transport

Concrete Waste Management Wherever concrete work performed
Temporary Construction Entrance Primary construction zone access points

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be
provided throughout the rainy season, defined as between October 15 and April 15.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices. The Contractor shall implement soil stabilization and
sediment control practices a minimum of 10 days prior to the start of the rainy season.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 2 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit. Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas. A detailed plan for the
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to
protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every two weeks outside of the defined rainy season.
Routinely, a minimum of once a week during the defined rainy season.

monwy

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
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shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,
excluding exempted discharges. The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges. Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained
in the Preparation Manual, to the Engineer.

SAMPLING AND ANALYTICAL REQUIREMENTS

The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs
implemented on the construction site are:

A. preventing pollutants that are known or should be known by permittees to occur on construction sites that are not
visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives, and

B. preventing further impairment by sediment in storm waters discharged into water bodies listed as impaired due to
sediment, siltation or turbidity.

Non-Visible Pollutants

The project has the potential to discharge non-visible pollutants in storm water from the construction site. The project
SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to
be implemented on the project for monitoring non-visible pollutants in conformance with this section.

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH
or contribute toxic pollutants to storm water. Planned material and waste storage areas, locations of known existing
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control
Drawings.

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain
events during daylight hours which result in a sufficient discharge for sample collection. If run-on occurs onto the
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of
way shall be collected. A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain
events.

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed
during the required storm water inspections conducted before or during a rain event:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.

B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a
breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain
event; and (3) there is the potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding a rain event,
and there is the potential for discharge of pollutants to surface waters or drainage system.
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D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration
levels of non-visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm
water, and there is the potential for discharge of pollutants to surface waters or drainage system.

The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their
selection. The control sampling location shall be selected where the sample does not come into contact with materials,
wastes or areas associated with potential non-visible pollutants or disturbed soil areas. Sampling locations shall be shown on
the SWPPP Water Pollution Control Drawings. Only trained personnel shall collect water quality samples and be identified
in the SAP. Qualifications of designated sampling personnel shall describe training and experience, and shall be included in
the SWPPP. The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control,
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample
numbering system, and reference the construction site health and safety plan.

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential
non-visible pollutants on the project. For samples analyzed in the field by sampling personnel, collection, analysis, and
equipment calibration shall be in conformance with the Manufacturer's specifications. For samples that will be analyzed by a
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with 40
CFR 136. The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements,
holding times, and analysis method to be used. A list of State-certified laboratories that are approved by the Department is
available at the following internet site: http://www.dhs.ca.gov/ps/Is/elap/html/lablist_county.htm.

Analytical Results and Evaluation

The Contractor shall submit a hard copy and electronic copy of water quality analytical results and quality
assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory
analyses. Analytical results shall be accompanied by an evaluation from the Contractor to determine if down gradient
samples show elevated levels of the tested parameter relative to levels in the control sample. If down gradient or
downstream samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and
surrounding influences to determine the probable cause for the increase. As determined by the assessment, the Contractor
will repair or modify BMPs to address increases and amend the SWPPP as necessary. Electronic results (in one of the
following file formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification
number, contract number, constituent, reported value, method reference, method detection limit, and reported detection limit.
The Contractor shall document sample collection during rain events.

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site
until a Notice of Completion has been submitted and approved.

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance,”" of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
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pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples required where appropriate BMPs are not implemented prior to a rain event, or if a failure of a BMP is not corrected
prior to a rain event.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization

Temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control

Temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming

Wind Erosion Control

No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/EXxit.

Non-Storm Water Management

No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control

No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control
and no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.

10-1.03 TEMPORARY EROSION CONTROL

Temporary erosion control shall conform to the provisions for erosion control in Section 20-3, "Erosion Control," of the
Standard Specifications and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary erosion control work shall consist of applying erosion control materials to embankment slopes, excavation
slopes and other areas designated on the plans. Temporary erosion control work shall be completed as directed by the
Engineer to disturbed soil areas after they become inactive, prior to and throughout the defined winter season to achieve and
maintain the specified reduced disturbed soil area as defined in "Water Pollution Control" of these special provisions.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and the following:
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Straw
Straw shall be derived from wheat or barley. Wheat and barley straw shall not be derived from dry farmed cereal crops.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.

The requirement of an effective life of at least one year for stabilizing emulsion shall not apply.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive. A
derivative of Plantago ovata shall be used as a soil tackifier.

APPLICATION
Temporary erosion control materials shall be applied in 2 separate applications in the following sequence:

A. Straw shall be applied at the rate of 4 tonnes per hectare based on slope measurements. Incorporation of straw will
not be required.
B. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)
Fiber 1680
Stabilizing Emulsion 135

C. The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
D. Once straw work is started in an area, the remaining applications shall be completed in that area on the same
working day.

MEASUREMENT AND PAYMENT

Temporary erosion control work will be measured by the square meter or hectare, whichever is designated in the
contract item. The quantity of temporary erosion control to be paid for by the square meter or hectare will be calculated on
the basis of actual or computed slope measurements.

Items of temporary erosion control work will be either paid for at the contract price per square meter or hectare for
temporary erosion control, whichever is involved in the temporary erosion control work and designated in the contract items.

Temporary erosion control placed at locations other than as shown on the project plans or directed by the Engineer, in
conformance with the Contractor's Storm Water Pollution Prevention Plan, will not be measured and will be paid for as
specified in "Water Pollution Control" of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary erosion control
required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary erosion control.

10-1.04 TEMPORARY DRAINAGE INLET PROTECTION

Temporary drainage inlet protection shall be installed, maintained and later removed as shown on the plans, as specified
in these special provisions, and as directed by the Engineer.

Temporary drainage inlet protection shall be limited to those areas that are not adjacent to, nor drain toward, areas of
active traffic.

The Contractor shall select the appropriate drainage inlet protection shown on the plans commensurate to the field
condition around the drainage inlet. For all other drainage inlets within the project limits that do not conform to the details
shown on the plans, the Contractor shall submit to the Engineer for approval, provisions for providing temporary drainage
inlet protection.

Special attention shall be given to existing and new drainage inlets adjacent to traffic. The Engineer shall review the
need for drainage inlet protection commensurate to each location. Any proposed drainage inlet protection in such cases shall
be approved by the Engineer for safety related concerns.

Throughout the duration of the Contract, the Contractor shall be required to provide protection commensurate with the
changing condition of the drainage inlet. It is recognized that the drainage inlet changes during the course of construction
and the actual protection provided may require selecting the appropriate type or types of drainage inlet protection as it
changes during the course of construction.
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Some conditions may require combining materials outlined in the special provision to address conditions that cannot be
accounted for at this time. The Contractor shall submit working drawings for such cases to the Engineer for approval prior to
installation.

The Contractor shall use temporary drainage inlet protection as one of the various measures to prevent water pollution.
The Storm Water Pollution Prevention Plan shall graphically show the use of temporary drainage inlet protection in relation
to other water pollution control work specified elsewhere in these special provisions.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Temporary Silt Fence

Sedimentation control fabric for temporary silt fence shall be a prefabricated silt fence with a minimum woven
polypropylene fabric width of 900 mm and a minimum tensile strength of 0.44-kN, conforming to ASTM Designation:
D 4632.

Rock Bag

Rock bag fabric shall be non-woven polypropylene, with a minimum unit weight of 250g/m”. The fabric shall have a
mullen burst strength of at least 2500 kPa, per ASTM Designation D3786 and an ultraviolet (UV) stability exceeding 70
percent at 500 hours. Rock bags shall have a length of 600 mm to 800 mm, width of 400 mm to 500 mm, thickness of 150
mm to 200 mm, and shall be filled to a weighted mass ranging from 13 kg to 22 kg. Rock bag fill material shall be non-
cohesive, gravel, free from deleterious material. After filling, the opening shall be secured such that rock shall not escape
from the bag.

Temporary Flexible Dike

Temporary flexible dike fabric cover and skirt shall be a woven polypropylene fabric with a minimum tensile strength of
0.44-kN, conforming to ASTM Designation: D 4632. The prefabricated fabric shall be high visibility orange in color that is
integral to the fabric; painting shall not be allowed. The fabric shall have an ultraviolet (UV) stability exceeding 70 percent.

Temporary flexible dike inner material shall be urethane foam and shall be shaped and dimensioned as shown on the
plans.

Adhesive for temporary flexible dike shall be a solvent free rubber modified asphalt emulsion. The color of the emulsion
shall be brown when wet and shall have a drying period of not more than 3 hours.

Anchoring nails or spikes for temporary flexible dike shall be a minimum of 25.4 mm in length and capable of
penetrating concrete and asphalt surfaces.

Sediment Bag

Sedimentation control fabric for sediment bags shall be a prefabricated woven polypropylene sedimentation control
fabric envelope sewn with a double stitched seam using nylon thread. The fabric shall have a grab tensile strength of at least
120 kg and grab elongation of 20 percent, per ASTM Designation: D4632. The fabric shall have a mullen burst strength of
at least 2895 kPa, per ASTM Designation: D3786 and an ultraviolet (UV) stability exceeding 90 percent. The sedimentation
control fabric shall be capable of a flow rate of 70.3 L/minute/m”, per ASTM Designation: D4491.

The sediment bag shall be sized to fit the catch basin or drop inlet and be complete with lifting loops and dump straps
attached at the bottom to facilitate emptying of the sediment bag. The sediment bags shall have an expansion restraint cord
approximately halfway up the bag to keep the sides away from the catch basin walls.

Erosion Control Blanket

Erosion control blanket shall consist of straw and coconut or wood excelsior blanket secured in place with wire staples
and shall conform to one of the following:

A. Straw and coconut blanket shall be machine produced mats of straw and coconut with a light weight netting on top.
The straw and coconut shall be adhered to the netting with biodegradable thread or glue strip. The straw and
coconut erosion control blanket shall be of consistent thickness with the straw and coconut evenly distributed over
the entire area of the blanket. Straw and coconut erosion control blanket shall be furnished in rolled strips with a
minimum width of 1.8 meters, minimum length of 20 meters (+ 1 meter) and a minimum mass of 0.27-kg/m?.

B. Wood excelsior blanket material shall consist of machine produced mats of curled wood excelsior with 80 percent
of the fiber 150 mm or longer. The erosion control blanket shall be of consistent thickness and the wood fiber shall
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be evenly distributed over the entire area of the blanket. The top surface of the blanket shall be covered with an
extruded plastic mesh. The blanket shall be smolder resistant without the use of chemical additives and shall be
non-toxic and non-injurious to plant and animal life. Erosion control blanket shall be furnished in rolled strips,
1220 mm -2440 mm in width, and shall have an average mass of 0.5-kg/m?, + 10 percent, at the time of
manufacture.

Staples

Staples for erosion control blankets shall be made of 11-gage minimum steel wire and shall conform to the dimensions
shown on the plans.

INSTALLATION AND MAINTENANCE

Prior to placing erosion control blanket for temporary drainage inlet protection, soil surface preparation shall conform to
the provisions in Section 19-2.05, "Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in
depth or width shall be leveled. Vegetative growth and other debris shall be removed from areas to receive blankets. The
area of temporary drainage inlet protection shall be excavated to the depth, as shown on the plans, as required.

Erosion control blanket strips for temporary drainage inlet protection shall be placed loosely on grade around drainage
inlets after the area has been cleared or excavated, as shown on the plans. with the longitudinal joints perpendicular to the
slope contour lines. Longitudinal and transverse joints of blankets shall be overlapped such that the blanket being placed
shall overlap the adjacent section of blanket in the direction of flow and according to the manufacturer's recommendations
and stapled. Staples shall be driven perpendicular to the slopes, and shall be located and spaced in conformance with the
manufacturer's instructions. Ends of the blankets shall be secured in place in conformance with the manufacturer's
instructions.

Temporary silt fence for temporary drainage inlet protection shall be installed in conformance with the provisions under
"Temporary Silt Fence" of these special provisions.

Temporary flexible dike shall consist of individual sections of dike installed in conjunction with one another adjacent to
existing drainage inlets as shown on the plans. The spacing and angle of placement shall be in accordance with the table
shown on the plans. Temporary flexible dike shall be installed flush against the sides of concrete or asphalt curbs, dikes and
pavement with the inner material and fabric cover cut smoothly and evenly to provide a tight flush joint.

Temporary flexible dike and rock bag dike installed as part of temporary drainage inlet protection shall be maintained to
provide for adequate sediment holding capacity. Sediment deposits shall be removed when the deposit reaches one-half of
the temporary flexible dike height. Removed sediment shall be deposited within the project in such a way that it is not subject to
erosion by wind or water, or as directed by the Engineer.

Temporary rock bag dike shall consist of filled rock bags placed in multiple layers and shall be installed as shown on the
plans.

Rock bags used in applications other than temporary rock bag dikes, shall be placed in sufficient quantities to slow
concentrated water flows and as shown on the plans.

Sediment bags shall be installed by removing the drainage inlet grate, placing the sediment bag in the opening, and
replacing the grate to secure the sediment bag in place. Removal of the bag shall be facilitated by the use of 25-mm steel
reinforcing bars placed through the lifting loops.

Sediment bags installed as part of temporary drainage inlet protection shall be emptied when the restraint cords are no
longer visible. Emptying of the bag shall be facilitated by the use of 25mm steel reinforcing bars placed through the dump
loops. The sediment bag shall be emptied of material with a shovel and rinsed before replacement in the catch basin or drop
inlet.

When no longer required for the purpose, as determined by the Engineer, temporary drainage inlet protection facilities
shall be removed. Removed facilities shall become the property of the Contractor and shall be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Temporary drainage inlet protection that are damaged as a result of storms or as a result of the Contractors operations
shall be replaced at the Contractor’s expense.

MEASUREMENT AND PAYMENT

The quantity of temporary drainage inlet protection to be paid for will be determined from each drainage inlet protected
conforming to the details shown on the plans. The protection is measured one time only and no additional measurement is
recognized, and no additional compensation made, if it changes during the course of construction.

The contract unit price paid per temporary drainage inlet protection shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary drainage inlet
protection, complete in place, including excavation and backfill, all modifications occurring during the course of
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construction, and maintenance and removal of temporary drainage inlet protection, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Temporary drainage inlet protection will be measured and paid for when placed at locations as shown on the plans,
designated by the Engineer, or when placed in conformance with the Contractor's approved Storm Water Pollution
Prevention Plan..

10-1.05 TEMPORARY COVER

Temporary cover shall be furnished, installed, maintained, and later removed at the locations shown on the approved
Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, and in
conformance with details shown on the plans and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary cover shall be one of the water pollution control practices for soil stabilization. The Storm Water Pollution
Prevention Plan shall include the use of temporary cover.

MATERIALS

Temporary Cover Fabric

Temporary cover fabric shall be either a geomembrane (plastic sheeting) or a geotextile (engineering fabric) conforming
to one of the following requirements:

A. Geotextile shall be a woven, slit film fabric which is also known as woven tape. The fabric shall be
non-biodegradable, resistant to deterioration by sunlight, and inert to most soil chemicals. Edges of the film fabric
shall be selvage or serge to prevent unraveling. The film fabric shall also conform to the following requirements:

Specification Requirements
Grab tensile strength (25-mm grip), kilonewtons, min. 0.89
ASTM Designation: D4632*
Elongation at break, percent min. 15
ASTM Designation: D4632*
Toughness, kilonewtons, min. 13.3
(percent elongation x grab tensile strength)
Permittivity, 1/sec, max. 0.08
(liters per minute per square meter) (244)
ASTM Designation: D 4491
Ultraviolet light stability, percent tensile strength retained after 500 hours, min. 70
ASTM Designation: D 4355 (xenon arc lamp method)

* or appropriate test method for specific polymer

B. Geomembrane shall consist of 0.25-mm thick, single-ply material in conformance with the requirements in ASTM
Designation: D 5199.

Temporary cover fabric shall be manufactured from polyethylene or polypropylene, or comparable polymers. The
polymer materials may be virgin, recycled, or a combination of virgin and recycled materials. The polymer materials shall
not contain biodegradable filler materials that can degrade the physical or chemical characteristics of the finished fabric. The
Engineer may order tests to confirm the absence of biodegradable filler materials in conformance with the requirements in
ASTM Designation: E 204 (Fourier Transformed Infrared Spectroscopy-FTIR).

Restrainers

Restrainers for securing the temporary cover fabric on slopes and stockpiles shall consist of one or a combination of the
following:

A. Gravel-filled bags used as restrainers shall be knotted, roped, and placed at a maximum of 2 m apart on the
temporary cover fabric as shown on the plans. Gravel-filled bags shall be between 13 kg and 22 kg in mass,
between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width. Gravel bag fabric shall be
non-woven polypropylene geotextile with a minimum unit weight of 270 g/m*. The fabric shall have a minimum
grab tensile strength (25-mm grip) of 0.89-kN in conformance with the requirements in ASTM
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Designation: D 4632, and an ultraviolet (UV) stability of 70 percent tensile strength retained after 500 hours in
conformance to the requirements in ASTM Designation: D 4355, xenon arc lamp method. Gravel shall consist of
non-cohesive material between 10 mm and 20 mm in diameter, free of clay balls, organic matter, and other
deleterious material. The openings of filled gravel bags shall be secured to prevent escape of gravel.

B. Restrainers consisting of a steel anchor with a wooden lath shall be fabricated and placed as shown on the plans.
Wooden lath shall conform to the provisions in Section 20-2.12, "Lumber," of the Standard Specifications and shall
be fir or pine, 38 mm x 89 mm in size, and 2.4 m in length. The wooden lath shall be secured to the temporary
cover with steel anchors placed 1.2 m apart along the lath.

The Contractor may use an alternative restrainer if approved by the Engineer in writing. The Contractor shall submit
details for an alternative restrainer to the Engineer prior to installation. The alternative restrainer shall be installed and
maintained in conformance with these special provisions.

INSTALLATION
Temporary cover shall be installed as follows:

A. Temporary cover fabric shall be placed and anchored as shown on the plans.

B. Abutting edges of the temporary cover fabric shall overlap a minimum of 600 mm. Non-abutting edges shall be
embedded in the soil a minimum of 150 mm.

C. Restrainers shall be placed at the overlap area and along the toe of the slope. Restrainers outside the overlap areas
shall be placed at a maximum spacing of 2.4 m.

D. Steel anchors shall be installed to allow the leg of the steel anchor to pierce through the temporary cover fabric into
the slope with the crown section securing the wooden lath firmly against the slope.

E. Earthen berm, a linear sediment barrier, shall be constructed adjacent to the toe of the slope with a minimum height
of 200 mm and a minimum width of 940 mm. The earthen berms shall be hand or mechanically compacted.
Alternative linear sediment barrier may be used at the Contractor's expense if approved by the Engineer in writing .

If the Contractor removes the temporary cover in order to facilitate other work, the temporary cover shall be replaced
and secured by the Contractor at the Contractor's expense.

When no longer required as determined by the Engineer, temporary cover shall become the property of the Contractor
and be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Ground disturbances, including holes and depressions, caused by the installation and removal of the temporary cover
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MAINTENANCE

The Contractor shall maintain the temporary cover throughout the contract to prevent displacement or migration of the
material on the slope or stockpiled.

Temporary cover shall be maintained to minimize exposure of the protected area. Restrainers shall be relocated and
secured as needed to restrain the temporary cover fabric in place. Temporary cover that breaks free shall be immediately
secured. Holes, tears, and voids in the temporary cover fabric shall be patched, repaired, or replaced. When patches or
repairs are unacceptable as determined by the Engineer, the temporary cover shall be replaced.

Temporary cover shall be repaired or replaced on the same day when the damage occurs. Damage to the temporary
cover resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor’s expense.

MEASUREMENT AND PAYMENT

The quantity of temporary cover to be paid for will be measured by the square meter for the actual area covered.

The contract price paid per square meter for temporary cover shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary cover, complete in
place, including trench excavation and backfill, maintenance, and removal of temporary cover, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary cover required,
regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary cover.
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10-1.06 TEMPORARY CONCRETE WASHOUT FACILITY

Temporary concrete washout facilities shall be constructed, maintained, and later removed in conformance with the
details as shown on the plans, as specified in these special provisions and as directed by the Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary concrete washout facilities shall be used as one of the various measures to prevent water pollution. The
Storm Water Pollution Prevention Plan shall include the use of temporary concrete washout facilities.

MATERIALS

Plastic Liner

Plastic liner shall be single ply, new polyethylene sheeting, a minimum of 0.25-mm thick and shall be free of holes,
punctures, tears or other defects that compromise the impermeability of the material. Plastic liner shall not have seams or
overlapping joints.

Gravel-filled Bags

Gravel-filled bag fabric shall be non-woven polypropylene geotextile (or comparable polymer), with a minimum unit
weight of 235 g/m®. The fabric shall have a minimum grab tensile strength of 0.89-kilonewtons in conformance to the
requirements in ASTM Designation: D 4632, 25-mm grip, and an ultraviolet (UV) stability of 70 percent tensile strength
retained after 500 hours in conformance to the requirements in ASTM Designation: D 4355, xenon arc lamp method.

Gravel-filled bags shall be between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width.

Gravel shall be between 5 mm and 75 mm in diameter, and shall be clean and free from clay balls, organic matter, and
other deleterious materials. The opening of gravel-filled bags shall be secured such that gravel does not escape. Gravel-
filled bags shall be between 13 kg and 22 kg in mass.

Straw Bales

Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications.

Straw bales shall be a minimum of 360 mm in width, 450 mm in height, 900 mm in length and shall have a minimum
mass of 23 kg. The straw bale shall be composed entirely of vegetative matter, except for binding material.

Straw bales shall be bound by either wire, nylon or polypropylene string. Jute or cotton binding shall not be used. Wire
shall be a minimum 1.57 mm (16-gage) baling wire. Nylon or polypropylene string shall be approximately 2 mm in diameter
with 360 N of breaking strength.

Stakes

Stakes shall be 50 mm x 50 mm wood posts. Metal stakes may be used as an alternative, and shall be a minimum 13 mm
in diameter. Stakes shall be a minimum 1200 mm in length. The tops of the metal stakes shall be bent at a 90-degree angle
or capped with an orange or red plastic safety cap that fits snugly to the metal stake. The Contractor shall submit a sample of
the metal stake and plastic cap, if used, to the Engineer prior to installation.

Staples
Staples shall be as shown on the plans.

Signs
Signs shall be constructed as shown on the plans. Wood posts shall conform to the provisions in Section 56-2.02B,
"Wood Posts," of the Standard Specifications. Lag screws shall conform to the provisions in Section 56-2.02D, "Sign Panel
Fastening Hardware," of the Standard Specifications.
Plywood shall be freshly painted for each installation with not less than 2 applications of flat white paint. Sign letters
shown on the plans shall be stenciled with commercial quality exterior black paint. Testing of paint will not be required.

INSTALLATION

Temporary concrete washout facilities shall be installed on grade or below grade as shown on the plans and as follows:

A. Temporary concrete washout facilities shall be installed prior to beginning placement of concrete and located a
minimum of 15 m from storm drain inlets, open drainage facilities, and water courses unless determined infeasible
by the Engineer. Temporary concrete washout facilities shall be located away from construction traffic or access
areas at a location determined by the Contractor and approved by the Engineer.
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B. A sign shall be installed adjacent to each washout facility at a location determined by the Contractor and approved
by the Engineer. Signs shall be installed in conformance with the provisions in Section 56-2.03, "Construction,"
and Section 56-2.04, "Sign Panel Installation," of the Standard Specifications and as shown on the plans.

C. The length and width of a temporary concrete washout facility may be increased from the minimum dimensions
shown on the plans, at the Contractor's expense and upon approval of the Engineer.

D. Temporary concrete washout facilities shall be constructed in sufficient quantity and size to contain all liquid and
concrete waste generated by washout operations for all concrete wastes. These facilities shall be constructed to
contain all liquid and concrete waste without seepage, spillage or overflow.

E. Berms for below grade temporary concrete washout facilities shall be constructed from compacted native material.
Gravel may be used in conjunction with compacted native material

F. Plastic liner may be installed in below grade temporary concrete washout facilities at the option of the Contractor.
No additional compensation will be allowed for the use of plastic liner in below grade temporary concrete washout
facilities.

The Contractor may use an alternative temporary concrete washout facility if approved by the Engineer in writing. The
Contractor shall submit details for an alternative temporary concrete washout facility to the Engineer at least 7 days prior to
installation. Any increase in cost, including maintenance costs, for the alternative temporary concrete washout facility shall
be borne by the Contractor. The alternative temporary concrete washout facility shall be installed and maintained in
conformance with these special provisions.

When temporary concrete washout facilities are no longer required for the work, as determined by the Engineer, the
hardened concrete and liquid residue shall be removed and disposed of in conformance with the provisions in
Section 15-3.02, "Removal Methods," of the Standard Specifications. Material used to construct temporary concrete
washout facilities shall become the property of the Contractor, shall be removed from the site of the work, and shall be
disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Holes, depressions or other ground disturbance caused by the installation and removal of the temporary concrete
washout facilities shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of
Property," of the Standard Specifications.

MAINTENANCE

Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a minimum
freeboard of 300 mm. Maintaining temporary concrete washout facilities shall include removing and disposing of hardened
concrete and returning the facilities to a functional condition. Hardened concrete materials shall be removed and disposed of
in conformance with the provisions in Section 15-3.02, "Removal Methods," of the Standard Specifications. Holes, rips, and
voids in the plastic liner shall be patched and repaired by taping or the plastic liner shall be replaced. Plastic liner shall be
replaced when patches or repairs compromise the impermeability of the material as determined by the Engineer.

MEASUREMENT AND PAYMENT

The quantity of temporary concrete washout facility will be measured and paid for as units determined from actual count
in place.

The contract unit price paid for temporary concrete washout facility shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing temporary concrete
washout facility, complete in place, including maintenance, removal of materials, and backfilling and repairing holes,
depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.07 TEMPORARY SILT FENCE

Temporary silt fence shall be furnished, installed, maintained, and later removed in conformance with the details as
shown on the plans, as specified in these special provisions and as directed by the Engineer.

Attention is directed to "Water Pollution Control" of these special provisions. Temporary silt fence is used as a
temporary linear barrier for sediment control.

The Contractor shall use temporary silt fence as one of the various measures to prevent water pollution. The Storm
Water Pollution Prevention Plan shall include the use of temporary silt fence.
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MATERIALS

Temporary silt fence shall be either prefabricated or consist of separate components of silt fence fabric, posts, and
fasteners.

Silt Fence Fabric

Silt fence fabric shall be geotextile manufactured from woven polypropylene or polymer material. Silt Fence Fabric
may be virgin or recyled, or a combination of virgin and recycled polymer materials. No virgin or recycled polymer
materials shall contain biodegradable filler materials that can degrade the physical or chemical characteristics of the finished
fabric. The Engineer may order tests to confirm the absence of biodegradable filler materials in conformance to the
requirements in ASTM Designation: E 204 (Fourier Transformed Infrared Spectroscopy-FTIR).

Silt fence fabric shall conform to the following requirements:

Specification Requirements

Width, mm, minimum. 900
Grab tensile strength (25 mm grip), kilonewtons, minimum in each direction 0.45
ASTM Designation: D 4632
Elongation, percent, minimum in each direction 15
ASTM Designation: D 4632 (25 mm grip)
Ultraviolet stability, percent tensile strength retained after 500 hours, minimum 70
ASTM Designation: D 4355 (xenon-arc lamp and water spray weathering
device)

Posts

Posts for temporary silt fence shall be one of the following:

A. Posts shall be fir or pine, a minimum 34 mm x 40 mm in size, and 1.2 m in length. One end of the post shall be
pointed. Wood preservative treatment will not be required for wood posts.

B. Posts shall be steel and have a "U", "T", "L" or other cross sectional shape that can resist failure by lateral loads.
The steel posts shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.2 m. One end of the
steel posts shall be pointed and the other end shall be capped with an orange or red plastic safety cap which fits
snugly to the steel post. The Contractor shall submit to the Engineer for approval a sample of the capped steel post
prior to installation.

Fasteners
Fasteners for attaching silt fence fabric to posts shall be as follows:

A. When prefabricated silt fence is used, posts shall be inserted into sewn pockets.

B. Silt fence fabric shall be attached to wooden posts with nails or staples as shown on the plans or as recommended by
the manufacturer or supplier. Tie wire or locking plastic fasteners shall be used to fasten the silt fence fabric to steel
posts. Maximum spacing of fasteners shall be 200 mm along the length of the steel post.

INSTALLATION

Temporary silt fence shall be installed parallel with the slope contour in reaches not to exceed 150 m. A reach is
considered a continuous run of temporary silt fence from end to end or from an end to an opening, including joined panels.
Each reach shall be constructed so that the elevation at the base of the fence does not deviate from the contour more than one
third of the fence height.

The silt fence fabric shall be installed on the side of the posts facing the slope. The silt fence fabric shall be anchored in
a trench as shown on the plans. The trench shall be backfilled and mechanically or hand tamped to secure the silt fence
fabric in the bottom of the trench.

Mechanically pushing 300 mm of the silt fence fabric vertically through the soil may be allowed if the Contractor can
demonstrate to the Engineer that the silt fence fabric will not be damaged and will not slip out of the soil, resulting in
sediment passing under the silt fence fabric.

At the option of the Contractor, the maximum post spacing may increase to 3 m if the fence is reinforced by a wire or
plastic material by prefabrication or by field installation. The field-assembled reinforced temporary silt fence shall be able to
retain saturated sediment without collapsing.
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Temporary silt fence shall be joined as shown on the plans. The tops of the posts shall be tied together by minimum of 2
wraps of tie wire of a minimum 1.5 mm diameter. The silt fence fabric shall be attached to the posts at the joint as specified
in these special provisions.

Temporary silt fence shall be repaired or replaced at the expense of the Contractor on the same day when the damage
occurs.

When no longer required as determined by the Engineer, temporary silt fence shall be removed from the site of the work.
Trimming the silt fence fabric and leaving it in place will not be allowed.

Holes, depressions or any other ground disturbance caused by the removal of the temporary silt fence shall be backfilled
and repaired in conformance with the provisions in the second paragraph of Section 15-1.02, "Preservation of Property," of
the Standard Specifications.

MAINTENANCE

Temporary silt fence shall be maintained to provide a sediment holding capacity of approximately one-third the height of
the silt fence fabric above ground. When sediment exceeds this height, or when directed by the Engineer, sediment shall be
removed. The removed sediment shall be deposited within the project limits in such a way that the sediment is not subject to
erosion by wind or by water.

MEASUREMENT AND PAYMENT

The quantity of temporary silt fence will be measured by the meter as determined from actual measurements, the
measurements to be made parallel with the ground slope along the line of the completed temporary silt fence, deducting the
widths of openings.

The contract price paid per meter for temporary silt fence shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary silt fence, complete
in place, including trench excavation and backfill, and removal of temporary silt fence, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.08 TEMPORARY FENCE

Temporary fence shall be furnished, constructed, maintained, and later removed as shown on the plans, as specified in
these special provisions and as directed by the Engineer.

Except as otherwise specified in this section, temporary fence shall conform to the plan details and the specifications for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended,
as determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.

Galvanizing and painting of steel items will not be required.

Treating wood with a wood preservative will not be required.

Concrete footings for metal posts will not be required.

Temporary fence that is damaged during the progress of the work shall be repaired or replaced by the Contractor at the
Contractor's expense.

When no longer required for the work, as determined by the Engineer, temporary fence shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary fence materials that are not damaged may be constructed in the permanent work provided the
materials conform to the requirements specified for the permanent work and such materials are new when used for the
temporary fence.

Holes caused by the removal of temporary fence shall be backfilled in conformance with the provisions in the second
paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

The various types and kinds of temporary fence will be measured and paid for in the same manner specified for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence shall be considered as included in the
contract prices paid per meter for the various types of temporary fence and no additional compensation will be allowed
therefor.
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10-1.09 ENVIRONMENTALLY SENSITIVE AREA

Attention is directed to the designated Environmentally Sensitive Areas (ESAs) shown on the plans. The exact location
of the boundaries of ESAs will be determined by the Engineer and shall be clearly delineated by the placement of temporary
fence (Type ESA) as specified in these special provisions.

Vehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the
boundaries of ESAs.

The Contractor shall repair, or perform work to mitigate, damage or impacts to ESAs caused by the Contractor's
operations, at the Contractor's expense. If the Engineer determines repairs or mitigation work will be performed by others, or
if mitigation fees are assessed the Department, deductions from moneys due or to become due the Contractor will be made
for the repair or mitigation costs.

10-1.10 TEMPORARY FENCE (TYPE ESA)

Temporary fence (Type ESA) shall be furnished, installed, maintained, and later removed in conformance with the
details shown on the plans, as specified in these special provisions and as directed by the Engineer.

MATERIALS

Used materials may be installed provided the used materials conform to these special provisions. Materials for
temporary fence (Type ESA) shall conform to the following:

High Visibility Fabric

High visibility fabric shall be machine produced mesh manufactured from polypropylene or polyethylene and shall be
orange in color. High visibility fabric may be virgin or recycled polymer materials, or a combination of virgin and recycled
polymer materials. No virgin or recycled polymer materials shall contain biodegradable filler materials that degrade the
physical or chemical characteristics of the finished fabric. High visibility fabric shall be fully stabilized ultraviolet (UV)
resistant. High visibility fabric shall be a minimum of 1.22 m in width with a maximum mesh opening of 50 mm x 50 mm.
High visibility fabric shall be furnished in one continuous width and shall not be spliced to conform to the specified width
dimension.

Posts
Posts for temporary fence (Type ESA) shall be of one of the following:

A. Posts shall be fir or pine, a minimum of 38 mm x 50 mm in size, and a minimum 1.6 m in length. One end of the
post shall be pointed. Posts shall not be treated with wood preservative.

B. Posts shall be steel and have a "U", "T", "L" or other cross sectional shape that resists failure by lateral loads. Steel
posts shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.6 m. One end of the steel post
shall be pointed and the other end shall have a high visibility colored top.

Fasteners
Fasteners for attaching high visibility fabric to the posts shall be as follows:

A. The high visibility fabric shall be attached to wooden posts with commercial quality nails or staples, or as
recommended by the manufacturer or supplier, as determined by the Engineer.

B. Tie wire or locking plastic fasteners shall be used for attaching the high visibility fabric to steel posts. Maximum
spacing of tie wire or fasteners shall be 600 mm along the length of the steel post.

INSTALLATION
Temporary fence (Type ESA) shall be installed as follows:

A. Posts shall be driven into the soil a minimum of 400 mm. Posts shall be spaced at 2-m centers minimum and shall at
all times support the fence in a vertical, upright position.

B. Temporary fence (Type ESA) shall be constructed prior to any clearing and grubbing work and a sufficient distance
from protected plants to enclose all of the foliage canopy and not encroach upon visible roots of the plants.

C. Temporary fence (Type ESA) shall be located to be unobstructed from view, as determined by the Engineer.

Contract No. 04-229014
133



When no longer required for the work, as determined by the Engineer, temporary fence (Type ESA) shall be removed.
Removed temporary fence (Type ESA) shall become the property of the Contractor and shall be removed from the site of the
work, except when reused as provided in this section.

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisions in
the second paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MAINTENANCE

Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the
Contractor the same day the damage occurred.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) shall be measured in the manner specified for permanent fences in Section 80, "Fences,"
of the Standard Specifications.

The contract price paid per meter for temporary fence (Type ESA) shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing temporary fence (Type
ESA) complete in place, including maintenance and removal and disposal of materials, as specified in these special
provisions, and as directed by the Engineer.

10-1.11 PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special
provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The
minimum size of tree replacement shall be 600 mm box and the minimum size of shrub replacement shall be No. 15
container. Replacement ground cover plants shall be from flats and shall be planted 300 mm on center. Replacement
planting shall conform to the requirements in Section 20-4.07, "Replacement," of the Standard Specifications. The
Contractor shall water replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the
Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may
be reduced to chips. The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working
days prior to acceptance of the contract. Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.

10-1.12 TEMPORARY CONSTRUCTION ENTRANCE

Temporary construction entrance shall be constructed, maintained, and later removed at the locations shown on the
approved Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions,
and in conformance with details shown on the plans and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary construction entrance shall be one of the water pollution control practices for tracking control. The Storm
Water Pollution Prevention Plan shall include the use of temporary construction entrance.

At the option of the Contractor, temporary construction entrance shall be Type 1 or Type 2
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MATERIALS

Temporary Entrance Fabric

Temporary entrance fabric shall be manufactured from polyester, nylon or polypropylene material or any combination
thereof. Temporary entrance fabric shall be a nonwoven, needle-punched fabric, free of any needles which may have broken
off during the manufacturing process. Temporary entrance fabric shall be permeable and shall not act as a wicking agent.

Temporary entrance fabric shall be manufactured from virgin or recycled, or a combination of virgin and recycled,
polymer materials. No virgin or recycled materials shall contain biodegradable filler materials that can degrade the physical
or chemical characteristics of the finished fabric. The Engineer may order tests to confirm the absence of biodegradable
filler materials in conformance to the requirements in ASTM Designation: E 204 (Fourier Transformed Infrared
Spectroscopy-FTIR).

Temporary entrance fabric shall conform to the following requirements:

Specification Requirements
Mass per unit area, grams per square meter, min. 235
ASTM Designation: D 5261
Grab tensile strength (25-mm grip), kilonewtons, min. 0.89
ASTM Designation: D4632*
Elongation at break, percent min. 50
ASTM Designation: D4632*
Toughness, kilonewtons, min. 53
(percent elongation x grab tensile strength)

* or appropriate test method for specific polymer

Rocks

Rocks shall be angular to subangular in shape, and shall conform to the material quality requirements in Section 72-2.02,
"Materials," of the Standard Specifications for apparent specific gravity, absorption, and durability index. Rocks used for the
temporary entrance shall conform to the following sizes:

Square Screen Size | Percentage Passing
(mm)
150 100
75 0-20

Corrugated Steel Panels

Corrugated steel panels shall be prefabricated and shall be pressed or shop welded, with a slot or hooked section to
facilitate coupling at the ends of the panels.

INSTALLATION
Temporary construction entrance shall be installed as follows:

A.

Prior to placing the temporary entrance fabric, the areas shall be cleared of all trash and debris. Vegetation shall be
removed to the ground level. Trash, debris, and removed vegetation shall be disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

A sump shall be constructed within 6 m of each temporary construction entrance as shown on the plans. The exact
location of the sump will be determined by the Engineer.

Before placing the temporary entrance fabric, the ground shall be graded to a uniform plane. The relative
compaction of the top 0.5-m shall be not less than 90 percent. The ground surface shall be free of sharp objects that
may damage the temporary entrance fabric, and shall be graded to drain to the sump as shown on the plans.
Temporary entrance fabric shall be positioned longitudinally along the alignment of the entrance, as directed by the
Engineer.

The adjacent ends of the fabric shall be overlapped a minimum length of 300 mm.

Rocks to be placed directly over the fabric shall be spread in the direction of traffic, longitudinally and along the
alignment of the temporary construction entrance.
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G. During spreading of the rocks, vehicles or equipment shall not be driven directly on the fabric. A layer of rocks of
minimum 150 mm thick shall be placed between the fabric and the spreading equipment to prevent damage to the
fabric.

H. For Type 2 temporary construction entrance, a minimum of 6 coupled panel sections shall be installed for each
temporary construction entrance. Prior to installing the panels, the ground surface shall be cleared of all debris to
ensure uniform contact with the ground surface.

Fabric damaged during rock placement shall be repaired by placing a new piece of fabric over the damaged area. The
piece of fabric shall be large enough to cover the damaged area and provide a minimum 450-mm overlap on all edges.

Details for alternative temporary construction entrance shall be submitted to the Engineer for approval at least 7 days
prior to installation.

If buildup of soil and sediment deter the function of the temporary construction entrance, the Contractor shall
immediately remove and dispose of the soil and sediment, and install additional corrugated steel panels and spread additional
rocks to increase the capacity of the temporary construction entrance at the Contractor's expenses.

When no longer required as determined by the Engineer, temporary construction entrances shall become the property of
the Contractor and be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
construction entrance, including the sumps, shall be backfilled and repaired in conformance with the provisions in
Section 15-1.02, "Preservation of Property," of the Standard Specifications.

While the temporary construction entrance are in use, pavement shall be cleaned and sediment removed at least once a
day, and as often as necessary when directed by the Engineer. Soil and sediment or other extraneous material tracked onto
existing pavement shall not be allowed to enter drainage facilities.

MAINTENANCE

The Contractor shall maintain temporary construction entrance throughout the contract or until removed. The
Contractor shall prevent displacement or migration of the rock surfacing or corrugated steel panels. Any significant
depressions resulted from settlement or heavy equipment shall be repaired by the Contractor, as directed by the Engineer.

Temporary construction entrance shall be maintained to minimize tracking of soil and sediment onto existing public
roads.

Temporary construction entrance shall be repaired or replaced on the same day when the damage occurs. Damage to the
temporary construction entrance resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the
Contractor’s expense.

MEASUREMENT AND PAYMENT

The quantity of temporary construction entrance to be paid for will be measured as unit determined from actual count in
place.

The contract unit price paid for temporary construction entrance shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary construction
entrance, complete in place, including excavation and backfill, maintenance, and removal of temporary construction
entrance, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary construction
entrance required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or
Decreased Quantities," of the Standard Specifications shall not apply to temporary construction entrance.

10-1.13 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by other contractors to construct buildings between Railroad Avenue and "EB4" 240+95 and
(Contract No. 04-2R5204) to repair bridge joints and seal bridge decks in and near Concord, Pittsburg and Antioch at various
locations on Route 4 from West of Port Chicago Hwy Undercrossing to East of Newlove Overhead (KP R24.8 to KP T49.4)
may be in progress adjacent to or within the limits of this project during progress of the work on this contract.

The Contractor shall attend joint meetings to be organized by the Engineer, with the other contractors on the adjacent
project, in order to minimize potential conflicts.
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10-1.14 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.

The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A.

B.
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ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project
progress and scheduling.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the
State. It is the last activity prior to the scheduled completion date.

TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a
proposed change or delay has on the current scheduled completion date.

TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the
Engineer's exclusive possession and use. The Contractor shall furnish network diagrams, narrative reports, tabular reports
and schedule data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A.

Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.
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Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.
Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.

State-owned float as the predecessor activity to the scheduled completion date.
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Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.
The number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.

B. Start and finish dates.

C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.

Codes for responsibility, stage, work shifts, location and contract pay item numbers.
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The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned. The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted. The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State. The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path. The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein. The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule. The Contractor shall
include a log of the action on the State-owned float activity and include a discussion of the action in the narrative report. The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule. Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment. Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract. Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.
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COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The furnished schedule software shall become the property of the State and will not be
returned to the Contractor. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted. Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer. It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software. If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.

B. Two copies of a narrative report.

C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.

D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.
Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
Include a title block and a timeline on each page.
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The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.

B. Work completed during the period.

C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours.

Description of the current critical path.

Changes to the critical path and scheduled completion date since the last schedule submittal.

Description of problem areas.

Current and anticipated delays:

Qmmo

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

Permits

Change orders

Time adjustments
Non-compliance notices

B

I.  Reasons for an early or late scheduled completion date in comparison to the contract completion date.
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Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float. Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date

Activity number and description

Predecessor and successor activity numbers and descriptions

Activity codes

Scheduled, or actual and remaining durations (work days) for each activity
Earliest start (calendar) date

Earliest finish (calendar) date

Actual start (calendar) date

Actual finish (calendar) date

Latest start (calendar) date

Latest finish (calendar) date

Free float (work days)

Total float (work days)

Percentage of activity complete and remaining duration for incomplete activities.
Lags

Required constraints
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Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the
Contractor's project manager and construction scheduler within 10 working days of the approval of the contract. At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions. If the Contractor proposes deviations to the construction staging of the project,
then the general time-scaled logic diagram shall also display the deviations and resulting time impacts. The Contractor shall
be prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities. To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer
weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted. In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and near-
critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions. The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.
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If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent
of the working days specified in these special provisions, the baseline schedule shall be supplemented with resource
allocations for every task activity and include time-scaled resource histograms. The resource allocations shall be shown to a
level of detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and
subcontractors. The Contractor shall use average composite crews to display the labor loading of on-site construction
activities. The Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the
contract and to assure that resources are not duplicated in concurrent activities. The time-scaled resource histograms shall
show labor crafts and equipment classes to be utilized on the contract. The Engineer may review the baseline schedule
activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not
start until the previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable. Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints,
durations or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date
compared to that shown on the current accepted schedule. The Contractor shall state in writing the reasons for any changes
to planned work. If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a
time impact analysis as described herein.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of
contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed. The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time. The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TTA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer. The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA. All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA. If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications. The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules. If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule. The Engineer will withhold remaining payment on the schedule contract item if a TTA is requested by
the Engineer and not submitted by the Contractor within 15 working days. The schedule item payment will resume on the
next estimate after the requested TIA is submitted. No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by
the Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final
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update schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer
of the company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

Completion of 5 percent of all contract item work.

Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
Delivery of schedule software to the Engineer.

Completion of required schedule software training.
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B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time
when 25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time
when 50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed. Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.15 TIME-RELATED OVERHEAD

The Contractor will be compensated for time-related overhead in conformance with these special provisions.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in
proportion to the time required to complete the work. Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.
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Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract. Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business. These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating. Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an
audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead
costs. The independent Certified Public Accountant's audit examination shall be performed in conformance with the
requirements of the American Institute of Certified Public Accountants Attestation Standards. The audit examination and
report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall average
daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have been
properly allocated. The rates of field and home office overhead shall exclude unallowable costs as determined in the Federal
Acquisition Regulations, 48 CFR, Chapter 1, Part 31. The audit examination and report shall determine if the rates of field
office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

Within 20 days of the Engineer's written request, the Contractor shall make its financial records available for audit by
the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
Contractor. The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor. The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
one-half of that cost. The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor.

The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's
Estimate as WDAY. The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions. The quantity of time-related overhead will be increased or decreased only as a result of suspensions or
adjustments of contract time which revise the current contract completion date, and which satisfy any of the following
criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.
2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.
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3. Other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in Section
8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change orders, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead
eligible for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the time-
related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by joint venture partners, subcontractors, suppliers or other parties associated with the
Contractor shall be considered as included in the various overhead costs for which the Contractor is compensated, and no
additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays. Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract. The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A) The contract item price.
B) Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning
of Work, Time of Completion and Liquidated Damages," of these special provisions.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.

10-1.16 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," and Section 51-1.19, "Utility Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct
or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work

Contract No. 04-229014
144



close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity
of the facilities, except as provided herein for conduit to be placed under pavement, until the owner, or the owner's
representative, has located the facility by potholing, probing or other means that will locate and identify the facility. Conduit
to be installed under pavement in the vicinity of these facilities shall be placed by the trenching method in conformance with
the provisions in "Conduit" of these special provisions. If, in the opinion of the Engineer, the Contractor's operations are
delayed or interfered with by reason of the utility facilities not being located by the owner or the owner's representative, the
State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities," of
the Standard Specifications.

It is anticipated that the following utility facilities will be relocated prior to the dates shown:

Utility Location Date
PG&E Transmission Tower Line “EB4” 217+00 to “WB4” 221+20 6-31-03
PG&E Guy Tower “TEB4” 240+10 6-31-03
SBC (Railroad) Railroad Avenue Overcrossing 6-31-03
AT&T (Railroad) Railroad Avenue Overcrossing 6-31-03
PG&E Overhead Distribution “R” 10+40 to “R” 13+40 12-31-03

Installation of the following utility facilities will require coordination with the Contractor's operations. The Contractor
shall make the necessary arrangements with the utility company, through the Engineer, and shall submit a schedule of work,
verified by a representative of the utility company, to the Engineer. The schedule of work shall provide not less than the
following number of working days, as defined in Section 8-1.06, "Time of Completion," of the Standard Specifications for
the utility company to complete their work:

Utility (address) Location Working Days
SBC Railroad Avenue 220
PG&E gas (Railroad) Railroad Avenue 10
PG&E electric (Railroad) Railroad Avenue 80

In the event that the utility facilities mentioned above are not removed or relocated by the date specified and, if in the
opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being
removed or relocated by the date specified, the State will compensate the Contractor for the delays to the extent provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section
8-1.10, "Utility and Non-Highway Facilities," of the Standard Specifications.

10-1.17 RIGHT OF WAY OBSTRUCTIONS
Attention is directed to the occupied improvements located within the right of way at:

EB4 227475 to 228+50

It is anticipated that these improvements will be vacated and removed by December 1, 2003.
EB4 228+50 to 233+00

It is anticipated that these improvements will be vacated and removed by November 1, 2003.

EB4 233+80 to 238+80
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It is anticipated that these improvements will be vacated and removed by March 31, 2004.

The Contractor shall take no action that will result in unnecessary inconvenience, disproportionate injury or any action
coercive in nature to the occupants of these improvements who have not yet moved from the improvements.

In the event that the improvements mentioned above are not removed by the date specified and, if in the opinion of the
Engineer, the Contractor's operations are delayed or interfered with by reason of the improvements not being removed by the
date specified, the State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

10-1.18 OBSTRUCTIONS

The utility facilities listed in the following table, and other utility facilities that possibly exist at locations which might
interfere with the pile driving or drilling operations or substructure construction, will not be rearranged in advance of or
during construction operations. Should the Contractor desire to have any of the utility facilities rearranged or temporarily
deactivated for his convenience, the Contractor shall make the necessary arrangements as provided in Section 8-1.10:

Utility Facility Location
PG&E Transmission Tower Line WB4 218+20 to 224+70
Railroad Avenue/California Avenue
PG&E 600 mm Gas Main WB4 213+43 to 224+70
Railroad Avenue/California Avenue

Full compensation for conforming to the requirements of this section, not otherwise provided for, shall be considered as
included in the prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.

10-1.19 DUST CONTROL
Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications.

10-1.20 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.21 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the
following: date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of
project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may
continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2
devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name
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of the manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices
without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.22 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of. Attention
is directed to "Materials Containing Aerially Deposited Lead" of these special provisions.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no
longer cover the signs properly.

The term "construction area signs" shall include temporary object markers required for the direction of public traffic
through or around the work during construction. Object markers listed or designated on the plans as construction area signs
shall be considered to be signs and shall be furnished, erected, maintained, and removed by the Contractor in the same
manner specified for construction area signs.

Object markers shall be stationary mounted on wood or metal posts in conformance with the details shown on the plans
and the provisions in Section 82, "Markers and Delineators," of the Standard Specifications.

Marker panels for Type N, Type P and Type R object markers shall conform to the provisions for sign panels for
stationary mounted signs.

Target plates for Type K and Type L object markers and posts, reflectors and hardware shall conform to the provisions
in Section 82, but need not be new.

10-1.23 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.
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Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

At locations where falsework pavement lighting through falsework are designated, falsework lighting shall be installed
in conformance with the provisions in Section 86-6.11, "Falsework Lighting," of the Standard Specifications.

Openings shall be provided through bridge falsework for the use of public traffic at each location where falsework is
constructed over the streets or routes listed in the following table. The type, minimum width, height, and number of
openings at each location, and the location and maximum spacing of falsework lighting, if required for each opening, shall
conform to the requirements in the table. The width of vehicular openings shall be the clear width between temporary
railings or other protective work. The spacing shown for falsework pavement lighting is the maximum distance center to
center in meters between fixtures.

Railroad Avenue Overcrossing
(Bridge No. 28-0386)
Route 4 East and West bound

Number Width Height
Vehicle Openings
2 10.2 4.6
Pedestrian Openings
N/A N/A N/A
Location Spacing
Falsework Pavement
Lighting Rand L 12 staggered
1/2 space

(Width and Height in meters)
(R = Right side of traffic. L = Left side of traffic)
(C = Centered overhead)

The exact location of openings will be determined by the Engineer.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make
arrangements relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.
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Chart No. 1
Multilane Lane Requirements

Location: Eastbound Route 4 west of Railroad Avenue

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays (1|1 f1]1{1

Fridays {11141

Saturdays I{rf1|1]1

Sundays Lfrf1)1]1]1

Day before designated legal holiday

Designated legal holidays

Legend:
1 | One lane open in direction of travel

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

REMARKS: Lane reduction only; no traffic redirection.

Chart No. 2
Multilane Lane Requirements

Location: Westbound Route 4 west of Railroad Avenue

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays T{1f1|1 1
Fridays (1|11
Saturdays {111 ]1]1
Sundays (1|1 f1]1(1 1

Day before designated legal holiday

Designated legal holidays

Legend:
1 | One lane open in direction of travel

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

REMARKS: Lane reduction only; no traffic redirection.
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Chart No. 3
Multilane Lane Requirements

Location: Eastbound Route 4 between Railroad Avenue and Loveridge Road

a.m. | p-m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays L{1)1]1]1]1
Fridays (1|1 f1]1{1
Saturdays {rf1|1]1

Sundays Lfrf1r)1)1]1

Day before designated legal holiday

Designated legal holidays

Legend:
1 | One lane open in direction of travel

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

Chart No. 4
Multilane Lane Requirements

Location: Westbound Route 4 between Loveridge Road and Railroad Avenue

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays I{1]1]1 1
Fridays I{If1|1
Saturdays (11111
Sundays {111 f1r|1 |

Day before designated legal holiday

Designated legal holidays

Legend:
1 | One lane open in direction of travel

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.
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Chart No. 5
Multilane Lane Requirements
Location: Eastbound Route 4 between Railroad Avenue Eastbound off ramp and Eastbound on ramp
a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays XXX X
Fridays XXX X
Saturdays XXX X
Sundays XXX X
Day before designated legal holiday |X X
Designated legal holidays X X
Legend:
il All lanes may be closed indirection of travel
:| No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.
REMARKS: Demolition of Railroad Overcrossing, erection/removal of falsework.
Chart No. 6
Multilane Lane Requirements
Location: Westbound Route 4 between Railroad Avenue and Harbor Street off ramp
a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays XXX X
Fridays XXX X
Saturdays XXX X
Sundays XXX X
Day before designated legal holiday | X X
Designated legal holidays X X

Legend:
X All lanes may be closed in direction of travel

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

REMARKS: Demolition of Railroad Overcrossing, erection/removal of falsework.
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Chart No. 7
Ramp Lane Requirements

Location: Eastbound Railroad Avenue off ramp

a.m. | p-m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays XX X[X[X]|1]1 I{1[X]|X
Fridays XXX |X|X[1]1 11 X[X

Saturdays XX | X[X[X|1]1]1|1 1{1]1]X]|X

Sundays X[X|X|X|X[1|{1]1]1|1 111 (X|X

Day before designated legal holiday | X | X | X | X[ X[ 1|1 I{1[X]|X
Designated legal holidays X[X|X[X|X[1]1 11(X]|X

Legend:
1 | A minimum of one paved ramp lane, not less than 3.3 m wide, shall be open for use by public traffic

X | Ramp may be closed

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

Chart No. 8
Ramp Lane Requirements

Location: Westbound Harbor Street/California Avenue off ramp

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112

Mondays through Thursdays XXX XX X|X
Fridays XX XXX XX

Saturdays XX | X[X[X XX

Sundays XX | X[X[X XX

Day before designated legal holiday| X [ X | X [ X | X X|X
Designated legal holidays XX | X[X[X XX

Legend:
X | Ramp may be closed

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.
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Chart No. 9
Ramp Lane Requirements

Location: Westbound Railroad Avenue on ramp

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays X

Fridays

Saturdays

Sundays

Day before designated legal holiday

o | <] X

IR R R R e
X | | <] <] A
X | | <] <] A
X | | <] X A
X | | <] <] X
X | | <] <] A

Designated legal holidays

Legend:
X | Ramp may be closed

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

Chart No. 10
Ramp Lane Requirements

Location: Eastbound Railroad Avenue on ramp

a.m. | p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays XX XXX X|X
Fridays XX XXX XX
Saturdays XX | X[X[X XX
Sundays XX | X[X[X XX
Day before designated legal holiday| X [ X | X [ X | X X|X
Designated legal holidays XX | X[X[X XX

Legend:
X | Ramp may be closed

No lane closure, shoulder closure, or work that interferes with public traffic, will be allowed.

Erection and removal of falsework at locations where falsework openings are required shall be undertaken one location
at a time. During falsework erection and removal, public traffic in the lanes over which falsework is being erected or
removed shall be routed around the work area on adjacent streets by means of a local detour as shown on the plans. Erection
shall include all adjustments or removal of falsework components prior to concrete placement that contribute to the
horizontal stability of the falsework system. Removal shall include lowering falsework, blowing sand from sand jacks,
turning screws on screw jacks, and removing wedges.

Local detours shall be not less than 3.3 m in width, adjacent to the median side of the opposing traffic lanes, and shall
not encroach on the lanes.

Regardless of the construction procedure, methods and equipment selected, the Contractor shall have necessary
materials and equipment on the site to erect or remove the falsework in any one span or over any one opening prior to
detouring, and shall erect or remove the falsework in an expeditious manner in order that inconvenience to public traffic will
be at a minimum.
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10-1.24 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit
the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$1,700.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.
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10-1.25 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.26 TRAFFIC CONTROL SYSTEM FOR RAMP CLOSURES

At the times and locations specified under "Maintaining Traffic" of these special provisions, ramps shall be closed in
conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications, and these special provisions.

The provisions in this section will not relieve the Contractor of the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

If components used for closing a ramp are displaced or cease to operate or function as specified, from any cause, during
the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the
components and shall restore the components to the original location.

When ramp closures are made for work periods only, at the end of each work period, components used for the ramp
closure, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

RAMP CLOSED signs (SC6-3) shall be used to inform motorists of the temporary closing of a freeway or expressway
entrance or exit ramp for not more than one day.

RAMP CLOSED signs (SC6-4) shall be used to inform motorists of the temporary closing of a freeway or expressway
entrance or exit ramp for more than one day.

The SC6-3 or SC6-4 signs shall be installed at least 7 calendar days prior to closing the ramp, but not more than 14 days
in advance of the ramp closure. The Contractor shall notify the Engineer not less than 2 calendar days prior to installing the
SC6-3 or SC6-4 signs. The SC6-3 or SC6-4 signs shall be stationary mounted at locations shown on the plans and shall
remain in place and visible to motorists during ramp closures.
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The Contractor shall be responsible for maintaining accurate and timely information on the SC6-3 or SC6-4 signs. The
SC6-3 or SC6-4 signs, when no longer required or when the information becomes outdated, shall be immediately covered or
removed, or the sign message shall be updated.

Full compensation for providing the ramp closures shown on the plans, including furnishing, installing, maintaining,
covering, and removing SC6-3 and SC6-4 signs, shall be considered as included in the contract prices paid for the various
items of work involved and no separate payment will be made therefor.

10-1.27 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways) edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown
on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace. Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation
shall be placed. If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation ) for those areas where temporary laneline and centerline delineation is not shown on the
plans and for providing equivalent patterns of permanent traffic lines for those areas when required, shall be considered as
included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation
and no separate payment will be made therefor.
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TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:

A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones,
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement
markers placed at longitudinal intervals of not more than 1.8 m. Temporary pavement markers used for temporary
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Traffic stripe (100-mm wide) placed as temporary edgeline delineation which will require removal shall conform to the
provisions of "Temporary Traffic Stripe (Tape)" of these special provisions. Where removal of the 100-mm wide traffic
stripe will not be required, painted traffic stripe conforming to the provisions of "Temporary Traffic Stripe (Paint)" of these
special provisions may be used. The quantity of temporary traffic stripe (tape) or temporary traffic stripe (paint) used for this
temporary edgeline delineation will not be included in the quantities of tape or paint to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
as determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during the
hours of the day that the portable delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation, including
underlying adhesive, for those areas where temporary edgeline delineation is not shown on the plans shall be considered as
included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate
payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (TAPE)

Temporary traffic stripe consisting of removable traffic stripe tape shall be applied at the locations shown on the plans.
The temporary traffic stripe tape shall be complete in place at the location shown prior to opening the traveled way to public
traffic.

Removable traffic stripe tape shall be the temporary removable traffic stripe tape listed in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions.

Removable traffic stripe tape shall be applied in conformance with the manufacturer's installation instructions and shall
be rolled slowly with a rubber tired vehicle or roller to ensure complete contact with the pavement surface. Traffic stripe
tape shall be applied straight on tangent alignment and on a true arc on curved alignment. Traffic stripe tape shall not be
applied when the air or pavement temperature is less than 10°C, unless the installation procedures to be used are approved by
the Engineer, prior to beginning installation of the tape.

When removable traffic stripe tape is specified for temporary left edgeline delineation, temporary pavement markers
placed at longitudinal intervals of not more than 1.8 m may be used in place of the temporary traffic stripe tape. Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. When temporary pavement
markers are used in place of tape, payment for those temporary pavement markers will be made on the basis of the theoretical
length of the temporary traffic stripe (tape) required for the left edgeline which the temporary pavement markers replace.
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TEMPORARY TRAFFIC STRIPE (PAINT)

Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the
plans. The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way
to public traffic. Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings" of
these special provisions except for payment. At the option of the Contractor, either one or 2 coats shall be applied regardless
of whether on new or existing pavement.

At the Contractor's option, temporary removable striping tape listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions may be used instead of painted temporary traffic stripes. When traffic stripe tape is
used in place of painted temporary traffic stripes, the tape will be measured and paid for by the meter as temporary traffic
stripe (paint).

When painted traffic stripe is specified for temporary left edgeline delineation, temporary pavement markers placed at
longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe. Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. When temporary reflective
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will
be made on the basis of the theoretical quantity of temporary traffic stripe (paint) required for the left edgeline the temporary
pavement markers replace.

TEMPORARY PAVEMENT MARKING (PAINT)

Temporary pavement marking consisting of painted pavement marking shall be applied and maintained at the locations
shown on the plans. The painted temporary pavement marking shall be complete in place at the location shown prior to
opening the traveled way to public traffic. Removal of painted temporary pavement marking will not be required.

Temporary painted pavement marking shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings"
of these special provisions, except for payment. At the option of the Contractor, either one or 2 coats shall be applied
regardless whether on new or existing pavement.

At the Contractor's option, temporary removable pavement marking tape or permanent pavement marking tape listed in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be used instead of painted
temporary pavement markings. When pavement marking tape is used, regardless of which type of tape is placed, the tape
will be measured and paid for by the square meter as temporary pavement marking (paint).

TEMPORARY PAVEMENT MARKERS

Temporary pavement markers shall be applied at the locations shown on the plans. The pavement markers shall be
applied complete in place at the locations shown prior to opening the traveled way to public traffic.

Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary
pavement markers for long term day/night use (6 months or less) listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where
removal of the pavement markers will be required.

Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern
of broken traffic stripe and pavement markers, the Contractor may use groups of the temporary pavement markers for long
term day/night use (6 months or less) in place of the temporary traffic stripe tape or painted temporary traffic stripe. The
groups of pavement markers shall be spaced as shown on the plans for a similar pattern of permanent traffic line, except
pavement markers shown to be placed in the gap between the broken traffic stripe shall be placed as part of the group to
delineate the pattern of broken temporary traffic stripe. The kind of laneline and centerline delineation selected by the
Contractor shall be continuous within a given location. Payment for those temporary pavement markers used in place of
temporary traffic stripe will be made on the basis of the theoretical length of the patterns of temporary traffic stripe (tape) or
temporary traffic stripe (paint).

Retroreflective pavement markers conforming to the provisions in "Pavement Markers" of these special provisions may
be used in place of temporary pavement markers for long term day/night use (6 months or less) except to simulate patterns of
broken traffic stripe. Placement of the retroreflective pavement markers used for temporary pavement markers shall conform
to the provisions in "Pavement Markers" of these special provisions except the waiting period provisions before placing the
pavement markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement," of the Standard
Specifications shall not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the
pavement markers will be required.
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MEASUREMENT AND PAYMENT

Temporary traffic stripe (tape) will be measured and paid for by the meter, measured along the line of the stripe, with
deductions for gaps in broken traffic stripes. Double and 200-mm temporary traffic stripes, shown on the plans as tape, will
be measured as 2 temporary traffic stripes (tape).

Temporary traffic stripe (paint) and temporary pavement marking (paint) will be measured and paid for in the same
manner specified for paint traffic stripe (1-coat) and paint pavement marking (1-coat) in Section 84-3.06, "Measurement,"
and Section 84-3.07, "Payment," of the Standard Specifications.

Temporary pavement markers, shown on the plans, will be measured and paid for by the unit in the same manner
specified for retroreflective pavement markers in Section 85-1.08, "Measurement," and Section 85-1.09, "Payment," of the
Standard Specifications. Temporary pavement markers used for temporary laneline and centerline delineation for areas
which are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for. Full
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the
contract unit price paid for temporary pavement marker and no separate payment will be made therefor.

The contract price paid per meter for temporary traffic stripe (tape) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying, maintaining and
removing temporary traffic stripe tape, complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.28 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs,"
of the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown
on the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker panels on
barricades shall be considered as included in the contract unit price paid for the type of barricade involved and no separate
payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.

10-1.29 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.30 TEMPORARY SIGNAL SYSTEM

The temporary signal system (TSS) shall consist of installing and maintaining temporary traffic signal and lighting for
traffic control in conformance with the details shown on the plan entitled "Temporary Signal and Lighting," the provisions in
"Maintaining Traffic" of these special provisions, the provisions in Section 86, "Signals, Lighting and Electrical Systems," of
the Standard Specifications, and these special provisions.

The provisions in this section shall not relieve the Contractor from the responsibility to provide the additional devices or
take the measures as may be necessary to conform to the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

The following materials and equipment for the temporary signal system will be furnished to the Contractor:

A. One Model 170 traffic signal controller assembly (including wired cabinet, controller unit and loop detector sensor
units).
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Other materials and equipment for a temporary signal system including, but not limited to, signal heads, mast arms,
luminaires, wood poles, conductors, and hardware shall be furnished by the Contractor.

Materials and equipment to be used in the temporary signal system shall be either new or used suitable for the intended
use.

Each signal face shall be oriented to be clearly visible to traffic approaching from the direction which the signal is
intended to control.

OPERATION

Temporary signal system shall operate at nominal 120 V(ac). Lighting shall operate at 120 V(ac) or 240 V(ac).

Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24-hour basis except for the
periods when it is necessary to control traffic by flaggers.

Timing of a temporary signal system will be performed by State forces.

MAINTAINING TEMPORARY SIGNAL SYSTEM

Maintaining a temporary signal system, except the controller assembly, shall be the sole responsibility of the Contractor.

If components in the temporary signal system are damaged, displaced or cease to operate or function as specified, from
any cause during the progress of the work, the Contractor shall immediately repair the components to the original condition
or replace the components and shall restore the components to the original location. Components shall include signs,
generator, flashing beacons, and signal equipment.

In the event the temporary signal system is out of operation, for any reason, the Contractor shall provide flaggers, at the
Contractor's expense, to maintain traffic control until the traffic signals are returned to service.

CONDUIT

At those locations where conduit is to be installed under pavement, if delay to vehicles will not exceed 5 minutes,
conduit may be installed by the trenching in pavement method in conformance with the provisions for "Trenching in
Pavement Method" in Section 86-2.05C, "Installation," of the Standard Specifications and these special provisions.

CONDUCTORS AND WIRING

Conductors shall be the types specified in Section 86-2.08, "Conductors," of the Standard Specifications or shall be
Type UF cable of the size and number of conductors shown on the plans. Minimum conductor size shall be No. 14.

Where conductors are to be placed across paved areas, the conductors shall be placed in conduit or in slots cut in the
pavement as specified for inductive loop detectors in Section 86-5.01A(5), "Installation Details," of the Standard
Specifications, including placing sealant over the conductors, or the conductors shall be suspended at least 7.6 m above the
roadway.

Conductors to be placed outside of paved areas shall be placed by one of the following methods:

A. Direct burial method with Type UF cable installed at a minimum depth of 600 mm below grade.

B. Placed in conduit. If Type 1 or Type 2 conduit is used, minimum depth shall be 300 mm. If Type 3 conduit is used,
the minimum depth shall be 450 mm.

C. Suspended from wood poles with a minimum clearance at any point of 3 m. Conductors on the pole within 3 m
above ground shall be enclosed in a Type 3 or Type 4 conduit.

Conductors to be placed across structures shall be placed in a Type 1, Type 2 or Type 3 conduit. The conduit shall be
installed on the outside face of the railing and secured by a method determined by the Engineer.

Conductors to a terminal compartment or signal head on a pole may be spliced to through conductors of the same phase
in a pull box adjacent to the pole. Conductors or cables shall not be spliced except in pull boxes or in NEMA Type 3R
enclosures.

BONDING AND GROUNDING

Flashing beacons, signal heads, standards with metal bases and the controller cabinet shall be mechanically and
electrically secure to form a continuous system effectively grounded by the grounding conductor.

Generator neutral grounding shall conform to the provisions for multiple service points in Section 86-2.10, "Bonding
and Grounding," of the Standard Specifications.

SERVICE
At the option of the Contractor, one of the following methods shall be used to provide power for the TSS:
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A. Obtain commercial power from an existing utility company.
B. A generator system with an additional generator as a backup.

COMMERCIAL POWER

Commercial power shall be 120 V(ac) or 120/240 V(ac). Power sources shall be protected in locked enclosures. The
Engineer shall be provided with keys to all locks.

Power shall not be obtained from private parties, other than a direct connection to a utility company service point.

Electrical power shall not be used from existing highway facilities, except when approved in writing by the Engineer.

The Contractor shall make arrangements with the utility company for providing service. The cost to provide the
commercial power shall be at the expense of the Contractor.

Commercial electrical power is available at the work site.

GENERATOR

Generators shall be 120-V or 120/240-V, 60 Hz, 2.5 kW minimum, continuous duty type. Generators may be powered
by gasoline, LPG or diesel engines operating at approximately 1800 revolutions per minute. Engines shall be provided with
automatic oil feed. Generator system shall be equipped to provide automatic start-stop operation, with 12-V starting system.
Generator output circuit shall have overcurrent protection with a maximum setting of 15 A or as shown on the plans.

Fuel storage shall be sufficient for periods of time during which the generator system will be operated unattended.

Engines shall be equipped with approved spark arresters.

GENERATOR OPERATION

Two generators shall be provided. A single generator shall operate the system. In the event of a failure to supply
voltage for the system, the second generator shall start automatically and transfer the system load upon reaching operating
voltage.

STATE-FURNISHED CONTROLLER ASSEMBLY

The Contractor shall construct the controller cabinet foundation as shown on Standard Plan ES-4B for Model 332, 334
or 336 cabinets (including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and
shall make field wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of charge to
the Contractor at the site of the work.

State forces will maintain all controller assemblies.

DETECTORS

Loop detector sensor units will be State-furnished as part of the controller assembly.
Loop detector lead-in cable shall be Type B.

SALVAGING SIGNAL SYSTEM

Upon completion of the work requiring traffic signals, as determined by the Engineer, State-furnished components of the
temporary signal system shall be salvaged and delivered to the 30 Rickard Street, San Francisco, CA.

Other materials and equipment shall become the property of the Contractor and shall be disposed of in conformance with
the provisions in Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard Specifications.
Pole holes shall be backfilled.

Conductors placed in slots across paved areas as specified herein, when no longer required, shall be abandoned in place
when determined by the Engineer. Direct buried conductors, installed 300 mm or more below the ground surface, and
conduit may be abandoned in place.

PAYMENT

The contract lump sum price paid for temporary signal system shall include full compensation for furnishing all labor,
materials (except State-furnished materials), tools, equipment, and incidentals, and for doing all the work involved in
installing, maintaining, and removing the temporary traffic signal, lighting, and hauling State- furnished materials from and
to the location specified, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.
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10-1.31 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3. Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication
date is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions
will be neither measured nor paid for.

10-1.32 CHANNELIZER (SURFACE MOUNTED)

Channelizers (surface mounted) shall conform to the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Channelizers (surface mounted) shall conform to the provisions in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

When no longer required for the work as determined by the Engineer, channelizers (surface mounted) and underlying
adhesive used to cement the channelizer bases to the pavement shall be removed. Removed channelizers (surface mounted)
and adhesive shall become the property of the Contractor and shall be removed from the site of work.

10-1.33 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III
Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786
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Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid
for as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.34 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section
15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage," of the Standard Specifications, the
State materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and
hauled to the District Regional Recycle Center at the San Francisco — Oakland Bay Bridge Toll Plaza Warehouse and
stockpiled. City materials to be salvaged shall remain the property of the City, and shall be cleaned, packaged, bundled,
tagged, and hauled to the City Corporation Yard.

The Contractor shall notify the Engineer and the District Regional Recycle Coordinator, telephone (510)286-6111 a
minimum of 48 hours prior to hauling salvaged material to the Recycle Center.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, CA, Fax (916) 227-8357.

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant
changes noted and working drawings and do not necessarily show normal construction tolerances and variances. Where
dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.
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ABANDON PUMP STATION

Existing pump station (Railroad Avenue Overcrossing Pump Plant, Bridge No. 28-0094W), where shown on the plans to
be abandoned, shall be abandoned.

Abandon pump station shall conform to "Order of Work" of the special provisions

Access to the existing pump station for Caltrans personnel shall be maintained until the new pump station has been
tested and is operational.

The concrete stairs, wet pit, discharge box, and all drainage inlets shall be removed to 1 meter below finish grade. The
concrete may be disposed of within the wet pit, entrance bay, or storage boxes. Voids and interstices in the concrete fill
material shall be completely filled with aggregate.

One 75 mm diameter hole shall be drilled or cored through the bottom slab of the storage boxes, entrance bay, and wet
pip every 9 square meters. The interior of storage boxes and wet pit shall be completely filled. Except as otherwise
specified, fill shall consist of pneumatically placed fine aggregate with water added at the nozzle. Aggregate and water shall
conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications. Fine aggregate shall
not contain more than 6 percent moisture by weight.

A maximum of 30 percent pea gravel may be substituted for fine aggregate in the fill. The size of pea gravel shall be
such that 100 percent passes the 9.5-mm screen and not more than 5 percent passes the 600-um screen.

The velocity of the aggregate and amount of water added at the nozzle that result in the maximum density of the
aggregate in place shall be determined by the Contractor and approved by the Engineer. The approved aggregate velocity
and amount of water shall be maintained during filling operations.

A constant pressure of not less than 310 kPa shall be maintained in the placing machine where the hose length is 30 m or
less and the minimum pressure shall be increased at least 35 kPa for each additional 4.5 m of hose length or fraction thereof.

Water used at the nozzle shall be maintained at a uniform pressure, which shall be at least 100 kPa more than the air
pressure at the machine.

The Contractor may propose alternative methods for placing the fill. Alternative methods shall be approved by the
Engineer before use. Approval of alternative methods will be determined in conformance with the provisions for approval of
alternative equipment in Section 5-1.11, "Alternative Equipment," of the Standard Specifications.

All removed materials that are not to be salvaged shall become the property of the Contractor and shall be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Abandon pump station will be paid for at a contract lump sum price.

The contract lump sum price paid for abandon pump station shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, for disconnecting and abandoning utility services, for furnishing and placing fill,
for drilling or coring holes at the bottom slab, for removing portions of existing structures, and for doing all the work
involved in abandoning the pump station, as shown on the plans, as specified in the Standard Specifications and these special
provisions and as directed by the Engineer.

Full compensation for salvaging existing pumps and pump electrical control panel shall be considered as included in the
contract lump sum price paid for abandoning pump station and no additional compensation will be allowed therefor.

REMOVE SEWER MANHOLE

Existing manholes, where shown on the plans to be removed, shall be removed.

Frames and covers shall be salvaged and returned to the City Corporation Yard. Full compensation for salvaging
existing frames and covers shall be considered as included in the contract unit price paid for remove sewer manhole and no
separate payment will be made therefor.

The contract unit price paid for remove sewer manhole shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in removing sewer manhole complete in
place, including concrete base, pipe risers, cones, salvaging frame and cover, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

ABANDON SEWER LINE

Existing sewer lines, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the sewer lines shall be removed and disposed of. Resulting openings into existing structures that are to remain
in place shall be plugged with commercial quality concrete containing not less than 300 kg of cement per cubic meter.

Abandoning sewer lines in place shall conform to the following:

A. Sewer lines that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to
the plane of the finished side slope, before being abandoned.
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B. Sewer lines 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand,
controlled low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry
Cement Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the
pipe. Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

C. The ends of sewer lines shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Sewer lines shall not be abandoned until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended sewer line abandonment.

If the Contractor elects to remove and dispose of a sewer line which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner as if the sewer line has been abandoned in
place.

Backfill will be measured by the cubic meter determined from the dimensions of the sewer lines to be abandoned.

The contract price paid per cubic meter for sand backfill shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in backfilling sewer lines with sand,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill shall be considered as included in
the contract unit price paid for abandon sewer line and no additional compensation will be allowed therefor.

ABANDON CULVERT

Existing culverts , where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the culverts shall be removed and disposed of. Resulting openings into existing structures that are to remain in
place shall be plugged with commercial quality concrete containing not less than 300 kg of cement per cubic meter.

Abandoning culverts in place shall conform to the following:

A. Culverts that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended culvert abandonment.

If the Contractor elects to remove and dispose of a culvert which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner as if the culvert has been abandoned in
place.

Backfill will be measured by the cubic meter determined from the dimensions of the culverts to be abandoned.

The contract price paid per cubic meter for sand backfill shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in backfilling culverts with sand, complete
in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill shall be considered as included in
the contract unit price paid for abandon culvert and no additional compensation will be allowed therefor.

ABANDON STORAGE BOX

Existing Railroad Avenue Overcrossing Pumping Plant Storage Box shall be abandoned in place, or at the option of the
Contractor, the storage box shall be removed and disposed of. Resulting openings into the structure that are to remain shall
be plugged with commercial quality concrete containing not less than 300kg of cement per cubic meter.
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Storage box shall not be abandoned until new pump station is tested and operational. Contractor shall notify the
Engineer 10 working days in advance of beginning pump station removal operation.

The top portion of the storage box within new pavement areas shall be removed to a depth of 1 meter below finish grade.

Abandoning storage box in place shall conform to the following:

A. Storage box, shall, at the Contractor's option, be backfilled with either sand, controlled low strength material or
slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications by any method acceptable to the Engineer that completely fills the box. Sand backfill material shall
be clean, free draining, and free from roots and other deleterious substances.

B. The ends of box and all openings shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial
quality concrete.

Backfill will be measured by the cubic meter determined from the inside dimension of storage box to be abandoned.

The contract price paid per cubic meter for sand backfill shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in backfilling storage box with sand,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

Full compensation for concrete plugs, box removal, structure excavation, and backfill shall be considered as included in
the contract lump sum price paid for abandon storage box and no additional compensation will be allowed therefor.

ABANDON INLET

Existing concrete drainage inlets, where shown on the plans to be abandoned, shall be abandoned.
The top portion of the inlets shall be removed to a depth of 1 m below finished grade.
Removed frames and grates shall be disposed of.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of. Full compensation for
removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard
railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will
be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive in areas where new asphalt
concrete is installed shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A) and no
separate payment will be made therefor.

The contract unit price paid for Remove Pavement Marker shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in the removal of pavement markers outside
of areas where new asphalt is installed as shown on the plans, as specified in the Standard Specifications, and these special
provisions, and as directed by the Engineer.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as directed by the
Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.

Waste from removal of yellow thermoplastic traffic stripe and pavement marking contains lead chromate. Yellow
thermoplastic pavement marking exist from Station EB 224400 to Station 227+30 (existing EB Railroad off ramp), Station
EB 227+60 to Station 229+00 (existing EB Railroad on ramp), Station WB 224+00 to Station 227+30 (existing WB Railroad
on ramp), and Station WB 236+00 to Station 237+00 (existing WB California off ramp).
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Residue produced when yellow thermoplastic is removed may contain heavy metals in concentrations that exceed
thresholds established by the California Health and Safety Code and may produce toxic fumes when heated.

The removed yellow thermoplastic shall be disposed of at a Class 1 disposal facility or a Class 2 disposal facility
permitted by the Regional Water Quality Control Board in conformance with the requirements of the disposal facility
operator within 30 days after accumulating 100 kg of residue and dust. The Contractor shall make necessary arrangements
with the operator of the disposal facility to test the yellow thermoplastic residue as required by the facility and these special
provisions. Testing shall include, at a minimum, (1) Total Lead and Chromium by EPA Method 7000 series and (2) Soluble
Lead and Chromium by California Waste Extraction Test. From the first 3360 L of waste or portion thereof, if less than
3360 L of waste are produced, a minimum of four randomly selected samples shall be taken and analyzed. From each
additional 840 L of waste or portion thereof, if less than 840 L are produced, a minimum of one additional random sample
shall be taken and analyzed. The Contractor shall submit the name and location of the disposal facility and analytical
laboratory along with the testing requirements to the Engineer not less than 15 days prior to the start of removal of yellow
thermoplastic traffic stripe and pavement marking. The analytical laboratory shall be certified by the Department of Health
Services Environmental Laboratory Accreditation Program. Test results shall be provided to the Engineer for review prior to
signing a waste profile as requested by the disposal facility, prior to issuing an EPA identification number, and prior to
allowing removal of the waste from the site.

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling removed yellow thermoplastic and yellow paint residue. Attention is directed to Title 8, California Code of
Regulations, Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations,
Section 1532.1(e)(2)(B). Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene. The Plan shall be submitted to
the Engineer at least 7 days prior to beginning removal of yellow thermoplastic and yellow paint.

Prior to removing yellow thermoplastic traffic stripe and pavement marking, personnel who have no prior training,
including State personnel, shall complete a safety training program provided by the Contractor that meets the requirements of
Title 8, California Code of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 3.

Where grinding or other methods approved by the Engineer are used to remove yellow thermoplastic traffic stripe and
pavement marking, the removed residue, including dust, shall be contained and collected immediately. Sweeping equipment
shall not be used. Collection shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment
operated concurrently with the removal operations or other equally effective methods approved by the Engineer. The
Contractor shall submit a written work plan for the removal, storage, and disposal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking to the Engineer for approval not less than 15 days prior to the start of the
removal operations. Removal operations shall not be started until the Engineer has approved the work plan.

The removed yellow thermoplastic traffic stripe and pavement marking residue shall be stored and labeled in covered
containers. Labels shall conform to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and
66262.32. Labels shall be marked with date when the waste is generated, the words "Hazardous Waste", composition and
physical state of the waste (for example, asphalt grindings with thermoplastic or paint), the word "Toxic", the name and
address of the Engineer, the Engineer's telephone number, contract number, and Contractor or subcontractor. The containers
shall be a type approved by the United States Department of Transportation for the transportation and temporary storage of
the removed residue. The containers shall be handled so that no spillage will occur. The containers shall be stored in a
secured enclosure at a location within the project limits until disposal, as approved by the Engineer.

If the yellow thermoplastic traffic stripe and pavement marking residue is transported to a Class 1 disposal facility, a
manifest shall be used, and the transporter shall be registered with the California Department of Toxic Substance Control.
The Engineer will obtain the United States Environmental Protection Agency Identification Number and sign all manifests as
the generator within 2 working days of receiving sample test results and approving the test methods.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions regarding payment for
the Lead Compliance Plan.

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow thermoplastic
traffic stripe and pavement marking shall be considered as included in the contract price paid per meter for Remove Yellow
Thermoplastic Traffic Stripe or per square meter-for remove-painted pavement marking and no separate payment will be
made therefor.
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REMOVE DRAINAGE FACILITY

Existing culverts, inlets, headwalls, and flared end sections, where any portion of these structures is within one meter of
the grading plane in excavation areas, or within 0.3-m of original ground in embankment areas, or where shown on the plans
to be removed, shall be completely removed and disposed of.

Frames and grates shall be removed and salvaged.

Full compensation for salvaging existing frames and grates shall be considered as included in the contract unit price paid
for remove inlet and no additional compensation will be allowed therefor.

REMOVE SEWER PIPE

Existing sewer pipe, where any portion of these structures is within one meter of the grading plane in excavation areas,
or within 0.3-m of original ground in embankment areas, or where shown on the plans to be removed, shall be completely
removed and disposed of.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a
minimum depth of 50 mm.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of
the Standard Specifications.

REMOVE CHAIN LINK FENCE

Existing chain link fence, where shown on the plans to be removed, shall be removed including post footings and
disposed of.

Full compensation for removing and disposing of fence and post footings and for backfilling and compacting post holes
shall be considered as included in the contract price paid per meter for remove chain link fence and no separate payment will
be made therefor.

Existing fence shall not be removed until replacement fence has been installed or until the existing fence is no longer
required for access control, unless otherwise directed by the Engineer.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.

Sign panels shown on the plans shall be salvaged.

Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

Full compensation for salvaging sign panels shall be considered as included in the contract unit prices paid for remove
roadside sign and remove roadside sign panel and no separate payment will be made therefor.

RELOCATE SIGN STRUCTURE

Relocating sign structures shall consist of removing and relocating existing sign structures as shown on the plans.

Each existing concrete foundation, including anchor bolts, reinforcing steel, and conduit shall be removed to a depth of
not less than 1.0 m below the adjacent finished grade. Electrical wiring, if any, shall be removed to the nearest pull box.
Removed portions of the concrete foundations shall be disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

New foundation work for relocated sign structures shall conform to the provisions in Section 56-1, "Overhead Sign
Structures," of the Standard Specifications, except that full compensation for furnishing and installing a new anchor bolt
assembly on each new foundation shall be considered as included in the contract price paid per meter for the size of cast-in-
drilled-hole concrete pile (sign foundation) involved and no separate payment will be made therefor.

Sign lighting electrical work is provided for in Section 10-3, "Signals, Lighting And Electrical Systems," of these special
provisions.

10-1.35 RELOCATE FIRE HYDRANT

Existing fire hydrant shall be removed and relocated at new locations as shown on the plans and as specified in these
special provisions. Fire hydrant shall remain operable at all times unless under the direct supervision of the Fire Department.
Existing fire hydrant assembly shall be removed at the 90 degree bend. A new 150mm ductile iron pipe hydrant lateral
shall be attached to the existing 150mm ductile iron pipe lateral by mechanical joints.
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The Contractor shall give advance 5-day and 1-day notice and coordinate with the Engineer and Fire Department before
relocating fire hydrants.

PAYMENT

The contract price paid per each relocate fire hydrant shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in relocating fire hydrant, including extensions and
concrete thrust blocks, structure excavation and structure backfill, as shown on the plans, as specified in the Standard
Specifications and these special provision, and as directed by the engineer.

RELOCATE ROADSIDE SIGN - ONE POST

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

RELOCATE ROADSIDE SIGN - TWO POST

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

RELOCATE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD)

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.
Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

MODIFY MANHOLE

Existing manholes and sewer manholes shall be modified as shown on the plans.

Portland cement concrete shall be minor concrete or may be produced from commercial quality concrete containing not
less than 350 kilograms of cement per cubic meter.

Adjustment of inlets shall be performed prior to paving and shall be limited to the area to be paved or surfaced during
the working day in which the adjustment is performed. The top of the inlet grate or cover shall be protected from the asphalt
concrete during paving operations by means of heavy plywood covers, steel plate covers or by other methods approved by
the Engineer. Excess paving material shall be removed prior to rolling.

Where inlets are located in areas to be paved or surfaced, no individual structure shall be constructed to final grade until
the paving or surfacing has been completed immediately adjacent to the structure.

Modify manhole and modify sewer will be measured per each manhole modified.

The contract unit price paid for Modify Manhole and Modify Sewer Manhole shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in adjusting manholes,
including removing portions of manholes, bar reinforcing steel, concrete and structure excavation and structure backfill, as
shown on the plans, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

ADJUST FRAME AND COVER TO GRADE

Frames and covers of existing manholes, valves, water meters, or other facilities shall be adjusted to grade in
conformance with the provisions in Section 15-2.05, "Reconstruction,” of the Standard Specifications.

ADJUST FRAME AND GRATE TO GRADE

Frames and grates of existing drainage inlets or other facilities shall be adjusted to grade in conformance with the
provisions in Section 15-2.05, "Reconstruction,” of the Standard Specifications.

REMOVE PORTLAND CEMENT CONCRETE PAVEMENT

Removing portland cement concrete pavement shall conform to the provisions in Section 15-3, "Removing Concrete," of
the Standard Specifications.

Where no joint exists in the pavement on the line at which concrete is to be removed, a straight, neat cut with a power
driven saw shall be made along the line to a minimum depth of 50 mm before removing the concrete.
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The quantities of portland cement concrete pavement removed will be measured and paid for by the cubic meter.

No deduction will be made from any excavation quantities for the quantity of portland cement concrete pavement
removed.

Full compensation for removing bituminous or other overlying material and sawing joints at removal lines, as required,
shall be considered as included in the contract price paid per cubic meter for remove concrete pavement and no additional
compensation will be allowed therefor.

RELOCATE METAL BOLLARD

Existing metal bollards, where shown on the plans to be relocated, shall be relocated in conformance with the provisions
in Section 15-2.05, "Reconstruction,” of the Standard Specifications, and these special provisions.

Contractor shall order new pipe support with flange from bollard manufacturer. Concrete shall be minor concrete
conforming to the provisions in Section 90-10, "Minor Concrete," of the Standard Specifications. Reinforcement shall
conform to the provisions in Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications.

Contractor shall request copy of access key from the Engineer.

Bollards damaged or scratched during relocation shall be repainted to match the remainder of the bollard.

Relocate metal bollard shall be measured per each bollard.

The contract unit price for relocate metal bollard shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in relocating metal bollards, complete in place, including
pipe flange, reinforcement, concrete foundation and painting, as shown on the plans and as specified in these special
provisions, and as directed by the Engineer.

REMOVE BASE AND SURFACING

Existing base and bituminous surfacing shown on the plans to be removed, shall be removed to a depth of at least
540 mm below the grade of the existing surfacing. Resulting holes and depressions shall be backfilled with earthy material
selected from excavation to the lines and grade established by the Engineer.

The material removed shall be disposed of outside the highway right of way in conformance with the provisions in
Section 15-2.03, "Disposal," of the Standard Specifications.

Removing base and surfacing will be measured by the cubic meter in the same manner specified for roadway excavation
in conformance with the provisions in Section 19, "Earthwork," of the Standard Specifications and will be paid for at the
contract price per cubic meter for remove base and surfacing.

REMOVE CRASH CUSHION (SAND FILLED)

Existing crash cushion, where shown on the plans to be removed, shall be removed an disposed of.

Sign parcels shown on the plans shall be salvaged.

Existing crash cushions shall not be removed until the existing crash cushions are no longer required, unless otherwise
directed by the Engineer.

Remove crash cushion (sand filled) will be measured and paid for by the number of modules removed. The quantity to
be paid for will be determined from actual count of the units removed.

Full compensation for salvaging marker panels shall be considered as included in the contract unit price paid for remove
crash cushion (sand filled) and no separate payment will be made therefor.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections. The outside lines of the planed area
shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.
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Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface. Temporary asphalt concrete tapers shall be completely removed, including the
removal of loose material from the underlying surface, before placing the permanent surfacing. The removed material shall
be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter for the depth (maximum) designated in the
Engineer's Estimate. The quantity to be paid for will be the actual area of surface cold planed for the depth (maximum)
designated in the Engineer's Estimate, irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated
in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material,
including furnishing the asphalt concrete for and constructing, maintaining, removing, and disposing of temporary asphalt
concrete tapers, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

EXISTING HIGHWAY IRRIGATION FACILITIES

Existing irrigation facilities within the limits of work shall remain in place. Irrigation facilities that are damaged by the
Contractor's operation shall be reported immediately to the Engineer.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

BRIDGE REMOVAL

Removing bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the Standard Specifications
and these special provisions.
Bridge removal work to be done consists of removing the following structure:

Railroad Avenue Overcrossing
(Bridge No. 28-0094)

A two span concrete T beam and precast concrete bridge which is 26 meters in length and 26.5 meters in width.
Footings shall be removed to at least 0.3 meters below ground line or one meter below finished grade, whichever is lower.
Removal shall include removing portions of the existing footings which interfere with construction of the new footings.

Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the Contractor
and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

The Contractor shall submit a complete bridge removal plan to the Engineer for each bridge listed above, detailing
procedures, sequences, and all features required to perform the removal in a safe and controlled manner.

The bridge removal plan shall include, but not be limited to the following:

The removal sequence, including staging of removal operations.

Equipment locations on the structure during removal operations.

Temporary support shoring or temporary bracing.

Locations where work is to be performed over traffic.

Details, locations, and types of protective covers to be used.

Measures to assure that people, property, utilities, and improvements will not be endangered.
Details and measures for preventing material, equipment, and debris from falling onto public traffic.

Contract No. 04-229014
171

OmEmON®>



When protective covers are required for removal a bridge, the Contractor shall submit working drawings, with design
calculations, to the Engineer for the proposed bridge removal plan, and the bridge removal plan shall be prepared and signed
by an engineer who is registered as a Civil Engineer in the State of California. The design calculations shall be adequate to
demonstrate the stability of the structure during all stages of the removal operations. Calculations shall be provided for each
stage of bridge removal and shall include dead and live load values assumed in the design of protective covers. At a
minimum, a stage will be considered to be removal of the deck, the soffit, or the girders, in any span; or walls, bent caps, or
columns at support locations.

Temporary support shoring, temporary bracing, and protective covers, as required, shall be designed and constructed in
conformance with the provisions in Section 51-1.06, "Falsework," of the Standard Specifications and these special
provisions.

The assumed horizontal load to be resisted by the temporary support shoring and temporary bracing, for removal
operations only, shall be the sum of the actual horizontal loads due to equipment, construction sequence or other causes, and
an allowance for wind, but in no case shall the assumed horizontal load to be resisted in any direction be less than 5 percent
of the total dead load of the structure to be removed.

The bridge removal plan shall conform to the provisions in Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications. The number of sets of drawings, design calculations, and the time for reviewing bridge removal
plans shall be the same as specified for falsework working drawings in Section 51-1.06A, "Falsework Design and
Drawings," of the Standard Specifications.

The following additional requirements apply to the removal of bridges that are over roadways that may be closed to
public traffic for only brief periods of time:

A. The closure of roadways to public traffic shall conform to the provisions in "Order of Work" and "Maintaining
Traffic" of these special provisions.

B. Prior to closing a roadway to traffic to accommodate bridge removal operations, the Contractor shall have all
necessary workers, materials, and equipment at the site as needed to proceed with the removal work in an
expeditious manner. While the roadway is closed to public traffic, work shall be pursued promptly and without
interruption until the roadway is reopened to public traffic.

C. Bridge removal operations shall be performed during periods of time that the roadway is closed to public traffic
except as specified herein for preliminary work.

D. Preliminary work shall be limited to operations that will not reduce the structural strength or stability of the bridge,
or any element thereof, to a level that in the judgment of the Engineer would constitute a hazard to the public. This
preliminary work shall also be limited to operations that cannot cause debris or any other material to fall onto the
roadway. Protective covers may be used to perform preliminary work such as chipping or cutting the superstructure
into segments, provided the covers are of sufficient strength to support all loads and are sufficiently tight to prevent
dust and fine material from sifting down onto the traveled way. Protective covers shall extend at least 1.2 m beyond
the limit of the work underway.

E. Temporary support shoring and temporary bracing shall be used in conjunction with preliminary work when
necessary to insure the stability of the bridge.

F. Temporary support shoring, temporary bracing, and protective covers shall not encroach closer than 2.4 m
horizontally from the edge or 4.6 m vertically above any traffic lane or shoulder that is open to public traffic.

G. During periods when the roadway is closed to public traffic, debris from bridge removal operations may be allowed
to fall directly onto the lower roadway provided adequate protection is furnished for all highway facilities. The
minimum protection for paved areas shall be a 0.6-m thick earthen pad or a 25-mm thick steel plate placed over the
area where debris can fall. Prior to reopening the roadway to public traffic, all debris, protective pads, and devices
shall be removed and the roadway swept clean with wet power sweepers or equivalent methods.

H. The removal operations shall be conducted in such a manner that the portion of the structure not yet removed
remains in a stable condition at all times. For girder bridges, each girder shall be completely removed within a span
before the removal of the adjacent girder is begun. For slab type bridges, removal operations within a span shall be
performed along a front that roughly parallels the primary reinforcing steel.

For bridge removal that requires the Contractor's registered engineer to prepare and sign the bridge removal plan, the
Contractor's registered engineer shall be present at all times when bridge removal operations are in progress. The
Contractor's registered engineer shall inspect the bridge removal operation and report in writing on a daily basis the progress
of the operation and the status of the remaining structure. A copy of the daily report shall be available at the site of the work
at all times. Should an unplanned event occur or the bridge operation deviate from the approved bridge removal plan, the
Contractor's registered engineer shall submit immediately to the Engineer for approval, the procedure of operation proposed
to correct or remedy the occurrence.
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Contractor’s attention is directed to the report entitled "Asbestos Survey Report, Route 4 — Railroad Avenue and Harbor
Street Overcrossings, Contra Costa County, California," dated January 31, 2002, prepared by Geocon Consultants, Inc.
Contractor shall submit the Asbestos Survey Report, together with a notification of proposed bridge removal to the Bay Area
Air Quality Management District (BAAQMD) 30 working days in advance of beginning bridge removal activities affecting
Asbestos Containing Materials (ACM). Contractor shall remove and dispose of ACM in accordance with applicable laws
and regulations.

Full compensation for submitting notification and asbestos survey report to the BAAQMD, removal and disposal of
ACM and adhering to applicable laws and regulations related to removal and disposal of ACM shall be included in the
contract lump sum price for bridge removal and no additional compensation will be allowed therefor.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

The pay quantities of concrete sidewalk and driveway to be removed will be measured by the cubic meter, measured
before and during removal operations.

Removing concrete curb and gutter and concrete barrier will be measured by the meter, measured along the curb and
gutter or concrete barrier before removal operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Remove concrete ditch and concrete piles and pile cap will be paid for by remove concrete (miscellaneous).

Remove concrete (miscellaneous) will be measured by the cubic meter.

Concrete within construction limits, both inside and outside the highway right of way, shall be removed, except for
curbs and sidewalks adjacent to frontage roads and through city streets.

Where no joint exists between concrete to be removed and concrete to remain in place, the concrete shall be cut on a
neat line to a minimum depth of 50 mm with a power driven saw before the concrete is removed.

Where concrete has been removed outside the roadway prism, the backfilled areas shall be graded to drain and blend in
with the surrounding terrain.

Concrete to be removed which has portions of the same structure both above and below ground will be considered as
concrete above ground for compensation.

10-1.36 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Attention is directed to "Order of Work," and "Material Containing Aerially Deposited Lead," elsewhere in these special
provisions.

The Contractor shall indemnify the State from any costs due to spillage of material containing lead during transport.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.37 WATERING

Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the
Standard Specifications.

10-1.38 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Low expansion backfill material at abutments shall have a maximum expansion index of 50 and shall be placed in
conformance with details shown on the plans.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.
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When a layer of specified material is not to be placed on the basement material, the finished grading plane shall not vary
more than 30 mm above or below the grade established by the Engineer. The requirements for obtaining a relative
compaction of 95 percent, as provided in the first 2 paragraphs in Section 19-5.03, "Relative Compaction (95 Percent)," of
the Standard Specifications, shall not apply when a layer of specified material is not to be placed on the basement material.

The grading plane of embankments beneath structure approach slabs and beneath the thickened portion of sleeper slabs
shall not project above the grade established by the Engineer.

Attention is directed to Section 5-1.02A "Trench Excavation Safety Plans," Section 7-1.01E "Trench Safety" and
Section 7-1.11 "Preservation of Property" of the Standard Specifications.

Contractor shall furnish, install and maintain such temporary shoring or bracing as required to protect existing
improvements to remain in place including joint trench between station RR1 224+90 to 226+40 adjacent to retaining wall
construction and the existing Railroad Avenue Pump Plant.

Full compensation for temporary shoring shall be considered as included in the various contract items of work requiring
temporary shoring and no additional compensation will be allowed therefore.

Surplus excavated material not designated or determined to contain aerially deposited lead shall become the property of
the Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside
the Highway Right of Way," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble. Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

Pervious backfill material in connection with bridge work will be measured and paid for by the cubic meter as structure
backfill (bridge).

If structure excavation or structure backfill involved in bridges is not otherwise designated by type, and payment for the
structure excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these special
provisions, the structure excavation or structure backfill will be paid for at the contract price per cubic meter for structure
excavation (bridge) or structure backfill (bridge).

The contract price paid per cubic meter for low expansion backfill materials shall include full compensation for
furnishing al labor, materials, tools, equipment and incidentals, including excavation, and for doing all work involved in low
expansion backfill materials, complete in place, as shown on the plans, as specified in the Standard Specifications and these
special provisions.

10-1.39 CONTROLLED LOW STRENGTH MATERIAL

Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and
shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for aluminum and aluminum-coated
culverts nor for culverts having a diameter or span greater than 6.1 m.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
is a minimum of 300 mm. This minimum may be reduced to 150 mm when the height of cover is less than or equal to 6.1 m
or the pipe diameter or span is less than 1050 mm.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil. For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer. If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than 25 mm
below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing portland
cement concrete pavement. The minimum height that controlled low strength material shall be placed, relative to the culvert
invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use. The test
data and mix design shall provide for the following:
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A. A 28-day compressive strength between 345 kPa and 690 kPa for pipe culverts having a height of cover of 6.1 m or
less and a minimum 28-day compressive strength of 690 kPa for pipe culverts having a height of cover greater than
6.1 m. Compressive strength shall be determined in conformance with the requirements in ASTM
Designation: D 4832.

B. When controlled low strength material is used as structure backfill for pipe culverts, the sections of pipe culvert in
contact with the controlled low strength material shall conform to the requirements of Chapter 850 of the Highway
Design Manual using the minimum resistivity, pH, chloride content, and sulfate content of the hardened controlled
low strength material. Minimum resistivity and pH shall be determined in conformance with the requirements of
California Test 643. The chloride content shall be determined in conformance with the requirements of California
Test 422 and the sulfate content shall be determined in conformance with the requirements of California Test 417.

C. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirements in ASTM Designation: C 1157M. Testing of cement will not be required.

D. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications. Chemical admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used. If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent. Mineral admixtures shall be used at the
Contractor's option.

Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer. Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material. Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 76 mm prior to covering and opening
to public traffic.  Penetration resistance shall be measured in conformance with the requirements in ASTM
Designation: D 6024.

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.40 MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork" and this
section "Material Containing Aerially Deposited Lead" of these special provisions.

Attention is directed to "Aerially Deposited Lead" of these special provisions.

Type Y material contains aerially deposited lead in average concentrations greater than or equal to 5.0 mg/L Soluble
Lead and between 0 - 350 mg/kg (inclusive) Total Lead, as tested using the California Waste Extraction Test. Type Y
material exists between 0 m and 10 m, measured horizontally from the edges of existing pavement, from Station "EB4"
225+60 to "EB4" 232+80, from Station "EB4" 233+70 to Station "TEB4" 244+29, from Station "WB4" 213+43 to "WB4"
217400, and from a depth of 0 m to 0.45 m below existing grade, or as shown on the plans. Type Y material also exists
between 0 m and 10 m measured horizontally from the edges of existing pavement, from Station "R" 13+35 to "R" 14+35,
left side from a depth of 0 m to 0.60 m below existing grade, or as shown on the plans. Type Y materials also exists between
0 m and 10 m measured horizontally from the edges of existing pavement, from Station "WB4" 217+00 to "WB4" 222+00,
from Station "RL1" 222+42 to "RL1" 227+27, and from Station "TWB4" 241+50 to "TWB4" 243400, and from a depth of
0 m to 0.75 m below existing grade, or as shown on the plans.

These materials shall be placed as shown on the plans, unless otherwise directed by the Engineer, and covered with a
minimum 0.6-m layer of non-hazardous soil or pavement. These materials are hazardous waste regulated by the State of
California that may be reused as permitted under the Variance of the Department of Toxic Substances Control. Temporary
surplus material may be generated on this project due to the requirements of stage construction. Temporary surplus material
shall not be transported outside the project limits. In order to conform to the requirements of these provisions, it may be
necessary to stockpile materials for subsequent stages or construct some embankments out of stage or handle temporary
surplus material more than once.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling material containing aerially deposited lead. Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead.
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The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B). Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene. The Plan shall be submitted to the
Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead.

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in
writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not
current in their training status, including State personnel, shall complete a safety training program provided by the
Contractor. The safety training program shall meet the requirements of Title 8, California Code of Regulations,
Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 4.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan
not more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

EXCAVATION AND TRANSPORTATION PLAN

Within 15 days after approval of the contract, the Contractor shall submit 3 copies of the Excavation and Transportation
Plan to the Engineer. The Engineer will have 15 days to review the Excavation and Transportation Plan. If revisions are
required, as determined by the Engineer, the Contractor shall revise and resubmit the Excavation and Transportation Plan
within 7 days of receipt of the Engineer's comments. The Engineer will have 7 days to review the revisions. Upon the
Engineer's approval of the Excavation and Transportation Plan, 3 additional copies of the Excavation and Transportation
Plan incorporating the required changes shall be submitted to the Engineer. Minor changes or clarifications to the initial
submittal may be made and attached as amendments to the Excavation and Transportation Plan. In order to allow
construction to proceed, the Engineer may conditionally approve the Excavation and Transportation Plan while minor
revisions or amendments to the Plan are being completed.

The Contractor shall prepare a written, project specific Excavation and Transportation Plan establishing the procedures
the Contractor will use to comply with requirements for excavating, transporting, and placing (or disposing) of material
containing aerially deposited lead. The Excavation and Transportation Plan shall conform to the regulations of the
Department of Toxic Substance Control and the California Division of Occupational Safety and Health Administration (Cal-
OSHA). The sampling and analysis plans shall meet the requirements for the design and development of the sampling plan,
statistical analysis, and reporting of test results contained in USEPA, SW 846, "Test Methods for Evaluating Solid Waste,"
Volume II: Field Manual Physical/Chemical, Chapter Nine, Section 9.1. The plan shall contain, but not be limited to the
following elements:

A. Excavation schedule (by location and date)
B. Temporary locations of stockpiled material
C. Sampling and analysis plans for areas after removal of a stockpile
1. Location and number of samples
2. Analytical laboratory
D. Sampling and analysis plan for soil cover
E. Sampling and analysis plan for post excavation from Station "EB4" 225+60 to "EB4" 232+80, from Station "EB4"
233+70 to Station "TEB4" 244+29, from Station "WB4" 213+43 to "WB4" 218+00, from Station "TWB4" 242+00
to Station "TWB4" 243+00, from Station "R" 13+35 to "R" 14+35, from Station "WB4" 217+00 to "WB4" 222+00,
from Station "RL1" 222+42 to "RL1" 227+27, and from Station "TWB4" 241+50 to "TWB4" 243+00 as shown on
the plans.
Dust control measures
Air monitoring
1. Location and type of equipment
2. Sampling frequency
3. Analytical laboratory
H. Transportation equipment and routes
Method for preventing spills and tracking material onto public roads
J. Truck waiting and staging areas

Q

—
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K. Example of Bill of Lading to be carried by trucks transporting Type Y material. The Bill of Lading shall contain:
US DOT description including shipping name, hazard class, and ID number; handling codes; quantity of material;
volume of material. Copies of the bills of lading shall be provided to the Engineer upon placement of Type Y
material in its final location. Trucks carrying Type Y material shall not leave the highway right of way.

L. Spill Contingency Plan for material containing aerially deposited lead

DUST CONTROL

Excavation, transportation, placement, and handling of materials containing aerially deposited lead shall result in no
visible dust migration. The Contractor shall have a water truck or tank on the job site at all times while clearing and
grubbing and performing earthwork operations in work areas containing aerially deposited lead.

Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.
Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material.
Stockpiles shall not be placed in environmentally sensitive areas. Stockpiled material shall not enter storm drains, inlets, or
waters of the State.

MATERIAL TRANSPORTATION

Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas
of the transporting vehicles and the cargo shall be covered with tarpaulins, or other cover, as outlined in the approved
Excavation and Transportation Plan. The Contractor shall be responsible for costs due to spillage of material containing lead
during transport. The Department will not consider the Contractor a generator of these hazardous materials, and the
Contractor will not be obligated for further cleanup, removal, or remedial action for such materials handled or disposed of in
conformance with the requirements specified in these special provisions and the appropriate State and Federal laws and
regulations and county and municipal ordinances and regulations regarding hazardous waste.

DISPOSAL

Surplus materials whose lead content is not known shall be analyzed for aerially deposited lead by the Contractor prior
to removing the materials from within the project limits. The Contractor shall submit a sampling and analysis plan and the
name of the analytical laboratory to the Engineer at least 15 days prior to beginning sampling or analysis. The Contractor
shall use a laboratory certified by the California Department of Health Services. Sampling shall be at a minimum rate of one
sample for each 150 m® of surplus material and tested for lead using EPA Method 6010 or 7000 series.

Sampling, analyses, and reporting of results for surplus materials not previously sampled will be paid for as extra work
as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Sampling, analyzing, transporting, and disposing of materials containing aerially deposited lead excavated outside the
pay limits of excavation will be at the Contractor’s expense.

MEASUREMENT AND PAYMENT

Quantities of Roadway Excavation (aerially deposited lead, Type Y) of the types shown in the Engineer's Estimate, will
be measured and paid for in the same manner specified for roadway excavation in Section 19, "Earthwork," of the Standard
Specifications.

Full compensation for preparing an approved Excavation and Transportation Plan, transporting material containing
aerially deposited lead reused in the work from location to location, and transporting and disposing of material containing
aerially deposited lead shall be considered as included in the contract price paid per cubic meter for the item of roadway
excavation (aerially deposited lead) involved, and no additional compensation will be allowed therefor.

No payment for stockpiling of material containing aerially deposited lead will be made, unless the stockpiling is ordered
by the Engineer.

10-1.41 EROSION CONTROL (BLANKET)

Erosion control (blanket) shall conform to the details shown on the plans, the provisions in Section 20-3, "Erosion
Control," of the Standard Specifications and these special provisions.

Erosion control (blanket) work shall consist of applying seed, fiber, and compost and installing erosion control blanket
to unlined ditches, embankment slopes, excavation slopes as shown on the plans and other areas designated by the Engineer.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.
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Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed not required to be labeled under the California Food and Agricultural Code shall be tested for purity and
germination by a seed laboratory certified by the Association of Official Seed Analysts or by a seed technologist certified by
the Society of Commercial Seed Technologists.

Seed shall have been tested for purity and germination not more than one year prior to application of seed.

Results from testing seed for purity and germination shall be furnished to the Engineer prior to applying seed.

Seed shall be delivered to the job site in unopened separate containers with the seed tag attached. Containers without a
seed tag will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

>

Pellet-inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the
Standard Specifications.

Inoculated seed shall have a calcium carbonate coating.

Pellet-inoculated seed shall be sown within 90 days after inoculation.

Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal business is seed coating and seed inoculation.

Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.

Legume seed shall consist of the following:

caw

mm

LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Lupinus bicolor 45 1.0
(Pigmy-leaved Lupine)
Trifolium wildonevi 60 1.0
(TomCat Clover)

Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)

Eschscholzia californica 40 1.0

(California Poppy)

Hordeum californicum 'Prostrate’ 45 20.0

(California Barley Prostrate)

Festuca idahoensis 'Romeri' 45 7.0

(Idaho Fescue)

Vulpia microstachys 45 15.0

(Three Week Fescue)

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost. The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume. A minimum
internal temperature of 57°C shall be maintained for at least 15 continuous days during the composting process. The
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compost shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum
90-day curing period after the 15-day thermophilic compost process has been completed. Compost shall be screened through
a maximum 9.5-mm screen. The moisture content of the compost shall not exceed 35 percent. Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent. Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved. The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100. Compost will be
tested for maturity and stability with a Solvita test kit. The compost shall measure a minimum of 6 on the maturity and
stability scale.

Erosion Control Blanket

Erosion control blanket shall consist of straw and coconut fibers or wood excelsior mats secured in place with wire
staples and shall conform to the following:

A. Excelsior blanket material shall consist of machine produced mats of curled wood excelsior with 80 percent of the
fiber 150 mm or longer. The erosion control blanket shall be of consistent thickness and the wood fiber shall be
evenly distributed over the entire area of the blanket. The top surface of the blanket shall be covered with a photo-
degradable extruded plastic mesh. The blanket shall be smolder resistant without the use of chemical additives and
shall be non-toxic and non-injurious to plant and animal life. Erosion control blanket shall be furnished in rolled
strips, 1220 mm + 25 mm in width, and shall have an average mass of 0.5-kg/m? =+ 10 percent at the time of
manufacture.

B. Straw and coconut blanket shall be machine produced mats of straw and coconut fibers with a lightweight photo-
degradable netting on top. The straw and coconut fibers shall be adhered to the netting with biodegradable thread or
glue strip. The straw and coconut erosion control blanket shall be of consistent thickness and the straw and coconut
fibers shall be evenly distributed over the entire area of the blanket. Straw and coconut erosion control blanket shall
be furnished in rolled strips with a minimum width of 2 m, minimum length of 25 m + one m and a minimum mass
of 0.27-kg/m2.

Staples for erosion control blankets shall be made of 11-gage minimum steel wire and shall be U-shaped with
200-mm legs and 50-mm crown.

APPLICATION
Erosion control (blanket) materials shall be placed in separate applications as follows:

A. The first application shall consist of applying seed, fiber and compost at the following rates and in the following
sequence:

1. Seed, fiber, and compost shall be applied at the rates indicated in the following table.

Material Kilograms Per Hectare

(Slope Measurement)
Non-Legume Seed 43.0
Legume Seed 2.0
Fiber 320
Compost 940

B. The second application shall consist of installing the erosion control blanket over the seed, fiber and compost
application.

Erosion control blanket strips shall be placed loosely on the slope with the longitudinal joints parallel to the channel or
concrete ditch flow. Longitudinal and transverse joints of blankets shall be overlapped such that the blanket being placed
shall overlap the adjacent section of blanket in the direction of flow and according to the manufacturer's recommendations
and stapled. Staples shall be driven perpendicular to the slopes, and shall be located and spaced in conformance with the
manufacturer's instructions. Ends of the blankets shall be secured in place in conformance with the manufacturer's
instructions.
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MEASUREMENT AND PAYMENT

The quantity of erosion control (blanket) will be determined by the square meter from actual slope measurement of the
area covered by the erosion control blanket.

The contract price paid per square meter for erosion control (blanket) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing erosion control blanket,
complete in place, including furnishing and applying pure live seed, fiber, compost, and the materials for the erosion control
blanket, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

10-1.42 MOVE-IN/MOVE-OUT (EROSION CONTROL)

Move-in/move-out (erosion control) shall include moving onto the project when an area is ready to receive erosion
control as determined by the Engineer, setting up all required personnel and equipment for the application of erosion control
materials and moving out all personnel and equipment when erosion control in that area is completed.

When areas are ready to receive applications of erosion control (Type D), as determined by the Engineer, the Contractor
shall begin erosion control work in that area within 5 working days of the Engineer’s notification to perform the erosion
control work.

Attention is directed to the requirements of erosion control (Type D) elsewhere in these special provisions.

Quantities of move-in/move-out (erosion control) will be determined as units from actual count as determined by the
Engineer. For measurement purposes, a move-in followed by a move-out will be considered as one unit.

The contract unit price paid for move-in/move-out (erosion control) shall include full compensation for furnishing all
labor, materials (excluding erosion control materials), tools, equipment, and incidentals and for doing all the work involved
in moving in and removing from the project all personnel and equipment necessary for application of erosion control (Type
D), as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of move-in/move-out
(erosion control) required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B,
"Increased or Decreased Quantities," of the Standard Specifications shall not apply to the item of move-in/move-out (erosion
control).

10-1.43 EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

Erosion control (Type D) shall be applied when an area is ready to receive erosion control as determined by the Engineer
and in conformance with the provisions in "Move-in/Move-out (Erosion Control)" of these special provisions.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached. Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.
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B. Inoculated seed shall have a calcium carbonate coating.

C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal business is seed coating and seed inoculation.

D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.

E. Legume seed shall consist of the following:

LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)

Lotus purshianus 45 1.0

(Spanish Clover)

Trifolium willdenovi 60 1.0

(TomCat Clover)

Lupinus bicolor 45 1.0

(Pigmy-leaved Lupine)

Lupinus nanus 45 1.0

(Sky Lupine)

Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Eschscholzia californica 40 1.0
(California Poppy)
Hordeum brachyantherum “salt” 40 10.0
(California Barley)
Hordeum californicum prostrate 45 15.0
(California Barley Prostrate)
Elymus glaucus ‘Rio’ 40 10.0
(Blue Wild rye)
Deschampsia Elongata 40 1.5
(Slender Hairgrass)
Festuca Idahoensis 'Romert' 45 7.0
(Idaho Fescue)
Vulpia microstachys 45 10.0
(Three Week Fescue)

Straw

Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special
provisions.

Wheat and barley straw shall be derived from irrigated crops.

Prior to delivery of wheat or barley straw to the project site, the Contractor shall provide the name, address and
telephone number of the grower.

Straw shall be derived from wheat or barley.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost. The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume. A minimum
internal temperature of 57°C shall be maintained for at least 15 continuous days during the composting process. The
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compost shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum
90-day curing period after the 15-day thermophilic compost process has been completed. Compost shall be screened through
a maximum 9.5-mm screen. The moisture content of the compost shall not exceed 35 percent. Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent. Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved. The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100. Compost will be
tested for maturity and stability with a Solvita test kit. The compost shall measure a minimum of 6 on the maturity and
stability scale.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
derivative of Plantago ovata used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within
60 minutes after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)
Legume Seed 4
Non-Legume Seed 54.5
Fiber 320
Compost 940

B. Straw shall be applied at the rate of 4 tonnes per hectare based on slope measurements. Incorporation of straw will
not be required. Straw shall be distributed evenly without clumping or piling.
C. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare

(Slope Measurement)
Fiber 320
Compost 940
Stabilizing Emulsion (Solids) 140

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same
working day.

The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the kilogram or tonne, whichever unit is designated in the Engineer's
Estimate. The weight will be as determined by the Engineer from marked mass and sack count or from scale weighings.

The contract price paid per kilogram or tonne for compost (erosion control) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for
erosion control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.44 FIBER ROLLS
Fiber rolls shall conform to the details shown on the plans and these special provisions.
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MATERIALS
Fiber rolls shall consist of one of the following:

A. Fiber rolls shall be constructed on the project site with manufactured blankets consisting of one material or a
combination of materials consisting of wood excelsior, rice or wheat straw, or coconut fibers. The blanket shall
measure approximately 2 m to 2.4 m wide by 20 m to 29 m in length. Wood excelsior material shall have individual
fibers, 80 percent of which shall be 150 mm or longer in fiber length. The blanket shall have a biodegradeable jute,
sisal or coir fiber netting on at least one side. The blanket shall be rolled on the blanket's width and secured with
jute twine spaced 2 m apart along the roll for the full length and 150 mm from each end of the individual rolls The
finished roll diameter shall be a minimum of 200 mm and a maximum of 250 mm and shall weigh not less than
0.81 kg/m. Overlapping of more than one blanket may be required to achieve the finished roll diameter. When
overlapping is required, blankets shall be longitudinally overlapped 150 mm along the length of the fabric.

B. Fiber rolls shall be pre-manufactured rice or wheat straw, wood excelsior or coconut fiber rolls encapsulated within
a biodegradeable jute, sisal or coir fiber netting. Each roll shall be a minimum of 200 mm and a maximum of
250 mm in diameter, 3 m to 6 m in length and shall weigh not less than 1.6 kg/m. The netting shall have a
minimum durability of one year after installation. The netting shall be secured tightly at each end of the individual
rolls.

Stakes shall be fir or pine and shall be a minimum of 19 mm x 38 mm x 450 mm in length.

INSTALLATION

Fiber rolls shall be joined tightly together to form a single linear roll that is installed approximately parallel to the slope
contour. Fiber rolls shall be installed prior to the application of other erosion control materials.

Furrows shall be constructed at a slight angle to the slope contour as shown on the plans, to a depth of 50 mm to
100 mm, and at a sufficient width to hold the fiber rolls.

Rolls shall be installed uniformly along the slope a maximum of 6 m apart (measured along the slope) in the furrows
with the first row installed 1.5 m above the toe of slope and top row a maximum of 2 m below the grading conform of slope.
Individual rolls shall be placed with adjacent ends butted firmly to each other to create a continuous linear roll.

Stakes shall be installed 1.2 m apart along the total length of the rolls and 125 mm from the end of each individual roll.
Stakes shall be driven flush or a maximum of 50 mm above the roll.

MEASUREMENT AND PAYMENT

Fiber rolls will be measured by the meter from end to end along the centerline of the installed rolls.

The contract price paid per meter for fiber rolls shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including stakes,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.45 FIBER ROLL CHECK DAM

Fiber roll check dam shall be installed and maintained as shown on the plans, as specified in these special provisions,
and as directed by the Engineer.
Attention is directed to "Water Pollution Control" of these special provisions.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Fiber Rolls

A. Fiber rolls shall be constructed with manufactured blankets consisting of one material or a combination of materials
consisting of wood excelsior, rice or wheat straw, or coconut fibers. Blankets shall measure approximately 2.0 to
2.4m wide by 20 m to 29 m in length. Wood excelsior material shall have individual fibers, 80 percent of which
shall be 150 mm or longer in fiber length. Blankets shall have a photodegradable plastic netting or biodegradeable
jute, sisal or coir fiber netting on at least one side. The blanket shall be rolled on the blanket's width and secured
with jute twine spaced 2 m apart along the roll for the full length and 150 mm from each end of the individual rolls.
The finished roll diameter shall be a minimum of 200 mm and a maximum of 250 mm and shall weigh not less than
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0.81 kg/m. Overlapping of more than one blanket may be required to achieve the finished roll diameter. When
overlapping is required, blankets shall be longitudinally overlapped 150 mm along the length of the fabric.

B. Fiber rolls shall be pre-manufactured rice or wheat straw, wood excelsior or coconut fiber rolls encapsulated within
a photodegradable plastic or biodegradeable jute, sisal or coir fiber netting. Each roll shall be a minimum of
200 mm and a maximum of 250 mm in diameter, 3 m to 6 m in length and shall weigh not less than 1.6 kg/m. The
netting shall have a minimum durability of one year after installation. The netting shall be secured tightly at each
end of the individual rolls.

C. Stakes shall be fir or pine and shall be a minimum of 19 mm x 38 mm x 600 mm in length. Metal stakes may be
used as an alternative. The Contractor shall submit a sample of the metal stake to the Engineer prior to installation.
The tops of the metal stakes shall be bent over at a 90-degree angle. No additional compensation will be allowed
for the use of a metal stake.

INSTALLATION

Fiber rolls shall be installed approximately parallel to the slope contour across the centerline of ditch or drainage line
and secured as shown on the plans. Fiber rolls shall be installed prior to the application of other erosion control materials.
Fiber rolls shall be installed by the following method:

A. Furrows shall be constructed to a depth of 50 mm to 100 mm, and at a sufficient width to hold the fiber rolls. The
furrow shall be cleared of obstructions including, but not limited to, rocks, clods, mulch and debris greater than 25
mm in diameter prior to installation. Fiber rolls shall be installed in the furrow, and secured as shown on plans.
Excess soil from excavation of the furrow shall be disposed of uphill of the installed fiber rolls.

Stakes shall be installed 600 mm apart along the total length of the rolls and 300 mm from the end of each individual
roll. Stakes shall be driven flush or a maximum of 50 mm above the roll.

MEASUREMENT AND PAYMENT

Fiber roll check dam will be measured by the unit with each unit consisting of 3 fiber rolls installed as shown on the
plans.

The contract unit price paid for fiber roll check dam shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including
stakes, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.46 IRRIGATION CROSSOVERS

Irrigation crossovers—shall conform to the provisions in Section 20-5, "Irrigation Systems," of the Standard
Specifications and these special provisions.

Conduits shall be placed in open trenches in conformance with the provisions in Section 20-5.03B, "Conduit for
Irrigation Crossovers," of the Standard Specifications.

Conduits shall be corrugated high density polyethylene (CHDPE) pipe. Corrugated high density polyethylene pipe shall
conform to the requirements in ASTM Designation: F 405 or F 667, or AASHTO Designation: M 252 or M 294 and shall be
Type S. Couplings and fittings shall be as recommended by the pipe manufacturer.

Water line crossovers shall conform to the provisions in Section 20-5.03C, "Water Line Crossovers," of the Standard
Specifications.

Sprinkler control crossovers shall conform to the provisions in Section 20-5.027D, "Sprinkler Control Crossovers," of
the Standard Specifications.

Installation of pull boxes shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduit and Pull
Boxes," of the Standard Specifications. When no conductors are installed in electrical conduits, pull boxes for irrigation
crossovers shall be installed on a foundation of compacted soil.

10-1.47 500 MM WATER LINE (BRIDGE)

The 500-mm water line shall conform to the details shown on the plans, the provisions in Section 20-5, "Irrigation
Systems," of the Standard Specifications, and these special provisions.

GENERAL
Unless otherwise shown on the plans, casings shall be installed at each abutment and shall be extended to the greater of:
1) 1.5 m beyond the approach slab, 2) 1.5 m beyond the end of the adjacent wingwall, or 3) 6 m beyond the abutment.
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Working Drawings
The Contractor shall submit complete working drawings for the temporary support of the casing at the abutments to the
Office of Structure Design (OSD) in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of
the Standard Specifications.
The working drawings shall be supplemented by the manufacturer's descriptive data, performance data, and installation
instructions for the following:

A. Seismic expansion assemblies

Data for the expansion assemblies shall include the preset dimension for each expansion assembly installation.
For initial review, 5 sets of drawings shall be submitted. After review, between 6 and 12 sets, as requested by the
Engineer, shall be submitted to the OSD for final approval and use during construction.

MATERIALS

Pipe and Fittings

Pipes and fittings shall be ductile iron. Ductile iron pipe shall be restrained push-on joint pipe conforming to the
requirements in ANSI/AWWA C151/A21.51. At expansion joint connections, ductile iron pipe shall have a factory installed
flange on one end compatible with the expansion joint connection, and the other end shall be compatible with the restrained
push-on joint pipe or flange for a continuous connection. Ductile iron pipe shall be furnished in full 5.5 m lengths.

Restrained push-on joints for ductile iron pipe shall conform to the requirements in ANS/AWWA C111/A21.11. The
joints shall be boltless, non-compression, non-threaded with synthetic rubber gasket seals and shall have a positive locking
device to keep the connection from separating. The joints shall be designed for a working pressure of 2.4 MPa and shall be
capable of deflecting after assembly.

Fittings and flanges for ductile iron pipe shall conform to the requirements in ANS/AWWA C110/A21.10 except for
the manufacturer's proprietary design dimensions for restrained push-on joint pipe.

Ductile iron pipe and fittings shall have a cement mortar lining and a seal coating conforming to the requirements in
ANSI/AWWA C104/A21.4.  Pipe shall have a bituminous outside coating conforming to the requirements in
ANSI/AWWA C151/A21.51, and fittings shall have a bituminous outside coating conforming to the requirements in
ANSI/AWWA C110/A21.10.

Air Release Valve Assemblies

Each air release valve assembly shall consist of a double-strap pipe saddle, pressure rated for a minimum of 1.03 MPa, a
NPS 1 ball valve, an automatic air release valve, and a tank vent. The air release valve shall have a cast iron body with
stainless steel trim and float, a NPS 1 inlet pipe connection, and a 4.8-mm orifice. The tank vent shall be the size of the air
release valve outlet and shall have a double opening facing down with screen cover.

Casing Insulators

Casing insulators shall be designed for the size of casing and water line shown on the plans. Each casing insulator shall
be a 203-mm wide unit consisting of a 1.8-mm thick, painted or galvanized, steel band and a minimum of four 50-mm wide
glass reinforced runners. The casing insulators shall have a non-conductive inner liner. Insulators 152 mm or larger shall be
coated with a 0.25-mm thick coating of heat fused polyvinyl chloride. Casing insulators shall be factory constructed to
ensure the water line is centered in the casing to avoid pipe to pipe contact and shall have at least 2 runners seated on the
bottom of the casing.

Dirt Stops

Each dirt stop shall consist of a redwood cover and foam filling the end void between the water line and the end of the
casing. The redwood cover shall be made with 50-mm thick construction grade redwood and cut to fit the water line. The
foam shall be commercially available polyurethane foam spray.

Seismic Expansion Assemblies

Each seismic expansion assembly at Bridge No. 28-0386 shall consist of a sleeve type expansion joint and an integral
ball joint at each end with insulated flange connections to the supply line. Seismic expansion joints shall be manufactured of
ductile iron and shall conform to the requirements in ANSI/AWWA C153/A21.53. Seismic expansion assemblies for pipe
sizes NPS 24 and smaller shall be rated for a minimum pressure of 2.4 MPa, and seismic expansion assemblies for pipe sizes
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greater than NPS 24 shall be rated for a minimum pressure of 1.7 MPa. Seismic expansion assemblies shall be capable of
deflecting and expanding simultaneously to an amount of not less than a 15-degree angular deflection at each end of the unit
and a total of 75-mm axial movement.

Seal gaskets for sleeve expansion shall be retained in the grooved outer casing and shall have a leak proof design
capable of withstanding a working pressure of 2.4 MPa. The expansion sleeve shall have a limiting stop collar to keep the
sleeve from separating. The ball joints for the seismic expansion assembly shall be contained in flanged retainers with seal
gaskets that shall conform to the specifications.

Expansion joint shall be lined with a minimum of 0.38-mm of fusion bonded epoxy conforming to the requirements in
ANSI/AWWA C213 and shall be holiday tested with a 1500 V spark test conforming to the requirements in
ANSI/JAWWA C213.

Insulated Flange Connections

Each insulated flange connection shall consist of a dielectric flange gasket, insulating washers, and sleeves held in place
with steel bolts and nuts. The gasket shall have a minimum dielectric rating of 500 V/0.025-mm.

Casings
Casings shall be welded steel pipe and shall conform to the provisions in Section 70-1.02B, "Welded Steel Pipe," of the
Standard Specifications and these special provisions. Prior to shipping, exterior surfaces of welded steel pipe shall be
cleaned and coated in conformance with the requirements in ANSI/AWWA C213, or at the option of the Contractor, cleaned,
primed, and coated in conformance with the requirements in ANS/TAWWA C214.

Pipe Wrapping Tape
Wrapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride or polyethylene tape
with a minimum thickness of 1.27 mm.

Concrete Pipe Supports

Each concrete pipe support shall consist of either a precast or cast-in-place concrete pipe cradle, a galvanized steel pipe
clamp, anchor bolts, and where shown on the plans, a stainless steel pipe protection shield.

Concrete pipe supports and pipe stops shall conform to the dimensions shown on the plans and shall be constructed of
commercial quality concrete with a cement content not less than 350 kg of portland cement per cubic meter and commercial
quality wire mesh. The concrete for pipe supports and pipe stops shall be moist cured for not less than 3 days.

Steel anchor bolts, nuts, pipe clamps, pipe protection shields, and other fittings shall be suitable for the type and size of
the supply line or casing and shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the
Standard Specifications.

Epoxy Adhesive

Epoxy adhesive shall conform to the provisions in Section 95-1, "General," of the Standard Specifications and, at the
option of the Contractor, shall conform to the provisions in Section 95-2.03, "Epoxy Resin Adhesive for Bonding New
Concrete to Old Concrete," or in Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers," or in Section 95-2.05,
"Standard Set Epoxy Adhesive for Pavement Markers," of the Standard Specifications.

INSTALLATION

Water lines in bridge structures shall be supported as shown on the plans and in conformance with these special
provisions.

If a blockout is provided in the bridge abutment wall for casing, the space between the casing and bridge abutment wall
shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard
Specifications.

When the bridge superstructure is to be prestressed, the space around water lines through abutments shall not be filled
until the prestressing has been completed.

Openings for water lines through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.

Ductile iron pipe shall be connected and fully extended (pulled out) at the joint before the next connection is made.

Cleaning and Closing of Pipe

The interior of the pipe shall be cleaned before installation. Openings shall be capped or plugged as soon as the pipe is
installed to prevent the entrance of foreign material. The caps or plugs shall remain in place until the adjacent pipe sections
are to be installed.
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Wrapping and Coating Pipe
Damaged coating on water line pipe in contact with the earth shall be wrapped with tape as follows:

A. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.

B. Tape shall be tightly applied with one-half uniform lap, free from wrinkles and voids to provide not less than
2.5 mm thickness.

C. Field joints and fittings for wrapped pipe shall be covered by double wrapping 1.27 mm thick tape. Wrapping at
joints shall extend a minimum of 150 mm over adjacent pipe coverings. Width of tape for wrapping fittings shall
not exceed 50 mm. Adequate tension shall be applied so that the tape will conform closely to the contours of the
joint.

TESTING

Water lines shall be tested in conformance with the provisions in Section 20-5.03H(1), "Method A," of the Standard
Specifications, except that the testing pressure shall be 1.4 MPa of water pressure, and the testing period shall be 4 hours
minimum with no leakage or pressure drop. The air relief valve shall not be subjected to water pressure due to testing.

The Contractor shall furnish pipe anchorages to resist thrust forces occurring during testing. Leaks shall be repaired and
defective materials shall be replaced by the Contractor at the Contractor's expense.

Pressure testing and necessary repairing of water lines shall be completed prior to backfilling, placing deck slabs over
supply lines in box girder cells, or otherwise covering the water lines.

Each end of the water line shall be capped prior to and after the testing.

The water line shall be tested as one unit. The limits of the unit shall be 1.5 m beyond the casing at each end of the
bridge.

MEASUREMENT AND PAYMENT

Measurement and payment for 500 mm water line (bridge) shall be made in the same manner as galvanized steel pipe
and plastic pipe supply lines in Section 20-5.04, "Measurement,” and Section 20-5.05, "Payment," of the Standard
Specifications.

Full compensation for furnishing and installing air release valve assemblies, steel brackets and other fittings, casings and
casing insulators, dirt stops, concrete pipe supports, concrete thrust blocks, pipe wrapping tape, epoxy adhesives, seismic
expansion assemblies, for cleaning, closing, wrapping, and coating pipe, and for pressure testing, shall be considered as
included in the contract prices paid per meter for the sizes of 500 mm water line (bridge) involved, and no additional
compensation will be allowed therefor.

10-1.48 WATER SUPPLY LINE (BRIDGE)

Water supply lines identified on the plans as supply line (bridge) shall be of the size shown and shall conform to the
details shown on the plans, the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications, and these
special provisions.

GENERAL

Unless otherwise shown on the plans, casings shall be installed at each abutment and shall be extended to the greater of:
1) 1.5 m beyond the approach slab, 2) 1.5 m beyond the end of the adjacent wingwall, or 3) 6 m beyond the abutment.

Working Drawings
The Contractor shall submit complete working drawings for the temporary support of the casing at the abutments to the
Office of Structure Design (OSD) in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of
the Standard Specifications.
For initial review, 5 sets of drawings shall be submitted. After review, between 6 and 12 sets, as requested by the
Engineer, shall be submitted to the OSD for final approval and use during construction.

MATERIALS

Pipe and Fittings for Supply Lines Less Than NPS 4

Pipe and fittings for supply lines less than NPS 4 shall conform to the provisions in Section 20-2.15A, "Steel Pipe," of
the Standard Specifications.
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Air Release Valve Assemblies for Supply Lines Less Than NPS 4

Each air release valve assembly for supply lines less than NPS 4 shall consist of a threaded tee of the same diameter as
the supply line or pipe saddle, a NPS 1 ball valve, an automatic air release valve, and a tank vent. The air release valve shall
have a cast iron body with stainless steel trim and float, a NPS 1 inlet pipe connection, and a 4.8 mm orifice. The tank vent
shall be the size of the air release valve outlet and shall have a double opening facing down with screen cover.

Casing Insulators for Supply Lines Less Than NPS 4

Casing insulators for supply lines less than NPS 4 shall be designed for the size of casing and the supply line shown on
the plans. Casing insulators for supply lines shall be high density, injection molded polyethylene, 2-piece construction with
cadmium plated nuts and bolts and shall have a non-conductive inner liner. Casing insulators shall be factory constructed to
ensure the supply line is centered in the casing to avoid any pipe to pipe contact and shall have at least 2 runners seated on
the bottom of the casing.

Pipe End Seals for Supply Lines Less Than NPS 4

Pipe end seals for supply lines less than NPS 4 shall cover the space between the supply line and the end of the casing.
Pipe end seals shall be made with 50-mm thick construction grade redwood and cut to fit the supply line.

Expansion Assemblies for Supply Lines Less Than NPS 4

Expansion assemblies for supply lines less than NPS 4 shall be the hose type. Hose shall be medium or heavy weight,
oil resistant, flexible, rubber or synthetic rubber cover and tube, reinforced with a minimum of 2-ply synthetic yarn or steel
wire and shall be equipped with steel flanges. The hose and flange assembly shall have the same nominal inside diameter as
the supply line and shall be rated for a minimum working pressure of 1.4 MPa. Hoses carrying potable water shall meet
Food and Drug Administration standards.

Insulated Flange Connections

Each insulated flange connection shall consist of a dielectric flange gasket, insulating washers, and sleeves held in place
with steel bolts and nuts. The gasket shall have a minimum dielectric rating of 500 V/0.025-mm.

Casings
Casings shall be welded steel pipe and shall conform to the provisions in Section 70-1.02B, "Welded Steel Pipe," of the
Standard Specifications and these special provisions. Prior to shipping, exterior surfaces of welded steel pipe shall be
cleaned and coated in conformance with the requirements in ANSI/AWWA C213, or at the option of the Contractor, cleaned,
primed, and coated in conformance with the requirements in ANSI/AWWA C214.

Pipe Wrapping Tape

Wrapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride or polyethylene tape
with a minimum thickness of 1.27 mm.

Concrete Pipe Supports

Each concrete pipe support shall consist of either a precast or cast-in-place concrete pipe cradle, a galvanized steel pipe
clamp, anchor bolts, and where shown on the plans, a stainless steel pipe protection shield.

Concrete pipe supports and pipe stops shall conform to the dimensions shown on the plans and shall be constructed of
commercial quality concrete with a cement content not less than 350 kg of portland cement per cubic meter and commercial
quality wire mesh. The concrete for pipe supports and pipe stops shall be moist cured for not less than 3 days.

Steel anchor bolts, nuts, pipe clamps, pipe protection shields, and other fittings shall be suitable for the type and size of
the supply line or casing and shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the
Standard Specifications.

Epoxy Adhesive

Epoxy adhesive shall conform to the provisions in Section 95-1, "General," of the Standard Specifications and, at the
option of the Contractor, shall conform to the provisions in Section 95-2.03, "Epoxy Resin Adhesive for Bonding New
Concrete to Old Concrete," or in Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers," or in Section 95-2.05,
"Standard Set Epoxy Adhesive for Pavement Markers," of the Standard Specifications.
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INSTALLATION

Water supply lines in bridge structures shall be supported as shown on the plans and in conformance with these special
provisions.

If a blockout is provided in the bridge abutment wall for casing, the space between the casing and bridge abutment wall
shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard
Specifications.

When the bridge superstructure is to be prestressed, the space around supply lines through abutments shall not be filled
until the prestressing has been completed.

Openings for supply lines through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.

Cleaning and Closing of Pipe

The interior of the pipe shall be cleaned before installation. Openings shall be capped or plugged as soon as the pipe is
installed to prevent the entrance of foreign material. The caps or plugs shall remain in place until the adjacent pipe sections
are to be installed.

Wrapping and Coating Pipe
Damaged coating on supply line pipe in contact with the earth shall be wrapped with tape as follows:

A. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.

B. Tape shall be tightly applied with one-half uniform lap, free from wrinkles and voids to provide not less than
2.5 mm thickness.

C. Field joints and fittings for wrapped pipe shall be covered by double wrapping 1.27 mm thick tape. Wrapping at
joints shall extend a minimum of 150 mm over adjacent pipe coverings. Width of tape for wrapping fittings shall
not exceed 50 mm. Adequate tension shall be applied so that the tape will conform closely to the contours of the
joint.

TESTING

Water supply lines less than NPS 4 shall be tested in conformance with the provisions in Section 20-5.03H(1), "Method
A," of the Standard Specifications, except that the testing period shall be 4 hours minimum with no leakage or pressure drop.

The Contractor shall furnish pipe anchorages to resist thrust forces occurring during testing. Leaks shall be repaired and
defective materials shall be replaced by the Contractor at the Contractor's expense.

Pressure testing and necessary repairing of water lines shall be completed prior to backfilling, placing deck slabs over
supply lines in box girder cells, or otherwise covering the supply lines.

Each end of the supply line shall be capped prior to and after the testing.

The supply line shall be tested as one unit. The limits of the unit shall be 1.5 m beyond the casing at each end of the
bridge.

MEASUREMENT AND PAYMENT

Measurement and payment for supply line (bridge) for each size listed in the Engineer's Estimate shall be made in the
same manner as galvanized steel pipe and plastic pipe supply lines in Section 20-5.04, "Measurement," and Section 20-5.05,
"Payment," of the Standard Specifications.

Full compensation for furnishing and installing air release valve assemblies, steel brackets and other fittings, casings and
casing insulators, pipe end seals, concrete supports, pipe anchorages, concrete pipe stops, pipe wrapping tape, epoxy
adhesives, expansion assemblies, for cleaning, closing, wrapping, and coating pipe, and for pressure testing, shall be
considered as included in the contract prices paid per meter for the sizes of water supply line (bridge) involved, and no
additional compensation will be allowed therefor.

10-1.49 AGGREGATE SUBBASE

Aggregate subbase shall be Class 4 and shall conform to the provisions in Section 25, "Aggregate Subbases," of the
Standard Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 4 aggregate subbase not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 4 aggregate subbase may include reclaimed glass.
Aggregate subbase incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate subbase.

The percentage composition by mass of Class 4 aggregate subbase shall conform to the following grading requirements:

Contract No. 04-229014
189



Grading Requirements (Percentage Passing)

Sieve Sizes Operating Range Contract Compliance
63 100 100
4.75-mm 30-65 25-70
75-um 0-15 0-18

Quality Requirements

Class 4 aggregate subbase shall also conform to the following quality requirements:

Test Operating Range Contract Compliance
Sand Equivalent 21 Min. 18 Min.
Resistance (R-value) — 50 Min.

The provisions of the last 4 paragraphs in Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of the
Standard Specifications shall apply to Class 4 aggregate subbase.

At the option of the Contractor, Class 1 aggregate subbase conforming to the grading and quality requirements in
Section 25-1.02A, may be used in place of Class 4 aggregate subbase. The restriction that the amount of reclaimed material
included in Class 1 aggregate subbase not exceed 50 percent of the total volume of the aggregate used shall not apply.
Aggregate for Class 1 aggregate subbase may include reclaimed glass. Aggregate subbase incorporating reclaimed glass
shall not be placed at locations where surfacing will not be placed over the aggregate subbase. Once a class of aggregate
subbase is selected, the class shall not be changed without written approval of the Engineer.

Regardless of the class of aggregate subbase supplied under the provisions of this section, payment for all aggregate
subbase will be made as Class 4 aggregate subbase.

10-1.50 AGGREGATE BASE

Aggregate base shall be Class 3 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 3 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 3 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

Aggregate for Class 3 aggregate base shall conform to the following requirements:

19 mm Maximum

Sieve Sizes Operating Range Contract Compliance
25-mm 100 100
19-mm 90-100 87-100
4.75-mm 35-60 30-65
600-pm 10-30 5-35
75-pm 2-11 0-14

Grading Requirements (Percentage Passing)
37.5 mm Maximum

Sieve Sizes Operating Range Contract Compliance
50-mm 100 100
37.5-mm 90-100 87-100
25-mm -- --
19-mm 50-85 45-90
4.75-mm 25-45 20-50
600-um 10-25 6-29
75-pm 2-11 0-14
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Quality Requirements

Tests Operating Range Contract Compliance
Sand Equivalent 25 mm 22 min
Resistance (R-value) -- 78 min
Durability Index -- 35 min

The aggregate shall not be treated with lime, cement or other chemical material before the Durability Index test is
performed. Untreated reclaimed asphalt concrete and portland cement concrete will not be considered to be treated with
lime, cement or other chemical material for purposes of performing the Durability Index test.

10-1.51 LEAN CONCRETE BASE
Lean concrete base shall conform to the provisions in Section 28, "Lean Concrete Base," of the Standard Specifications.

10-1.52 TREATED PERMEABLE BASE

Treated permeable base shall be cement treated and shall conform to the provisions in Section 29, "Treated Permeable
Bases," of the Standard Specifications.

10-1.53 ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 11-1, "Quality Control / Quality
Assurance" of these special provisions.

Open graded asphalt concrete shall conform to the provisions in "Open Graded Asphalt Concrete" of these special
provisions.

Surfacing of miscellaneous areas with asphalt concrete shall conform to the provisions in "Asphalt Concrete
(Miscellaneous Areas)" of these special provisions.

A prime coat of liquid asphalt, Grade SC-70, shall be applied.

The Contractor may obtain a copy of the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete" at www.dot.ca.gov/hg/construc/qcqa.html.

The aggregate for Type A asphalt concrete shall conform to the 19-mm maximum, coarse grading specified in
Section 39-2.02, "Aggregate," in Section 11-1, "Quality Control / Quality Assurance," of these special provisions.

In addition to the provisions in Section 39-9.01, "Spreading Equipment," in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions, asphalt paving equipment shall be equipped with automatic screed controls and a
sensing device or devices.

When placing asphalt concrete to lines and grades established by the Engineer, the automatic controls shall control the
longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor. Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9 m. The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long. The end of the screed farthest from centerline
shall be controlled by a sensor activated by a similar ski device.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3 mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same
manner the screed was controlled when placing the initial mat.

If the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to the
provisions, including straightedge tolerance, in Section 39-10.04, "Compacting," in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions, the paving operations shall be discontinued and the Contractor shall modify the
equipment or methods, or furnish substitute equipment.

If the automatic screed controls fail to operate properly during a day's work, the Contractor may use manual control of
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the requirements in this section before starting another day's
work.

If the finished surface of the asphalt concrete on Route 4 traffic lanes does not meet the specified surface tolerances, the
finished surface shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat applied on the areas
which have been ground), (2) removal and replacement, or (3) placing an overlay of asphalt concrete. The method will be
selected by the Engineer. The corrective work shall be at the Contractor's expense.
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If abrasive grinding is used to bring the finished surface to specified surface tolerances, additional grinding shall be
performed as necessary to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within a ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisions in the first paragraph
and the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

In addition to the straightedge requirements in Section 39-10.04, "Compacting," in Section 11-1, "Quality
Control / Quality Assurance," of these special provisions, asphalt concrete pavement shall conform to the surface tolerances
specified herein.

The top surface of the uppermost layer of Type A asphalt concrete surfacing shall be profiled by the Contractor, in the
presence of the Engineer. Two profiles shall be obtained in each lane. The profiles shall be approximately one meter from
and parallel with the edge of the lane.

Profiles shall be performed using a California Profilograph or equivalent in conformance with the requirements in
California Test 526 and as specified in these special provisions. Prior to beginning profiles, the profilograph shall be
calibrated in the presence of the Engineer.

Asphalt concrete pavement shall conform to the following Profile Index requirements:

A. Pavement on tangent alignment and pavement on horizontal curves having a centerline curve radius of 600 m or
more shall have a Profile Index of 8 mm or less for each 0.1-km section profiled.

B. Pavement on horizontal curves having a centerline curve radius of 300 m or more but less than 600 m, including the
pavement within the superelevation transition of these curves, shall have a Profile Index of 16 mm or less for each
0.1-km section profiled.

C. Pavement containing high point areas with deviations indicated by the profilograph in excess of 7.5 mm in a length
of 7.5 m or less shall be corrected by the Contractor regardless of the Profile Index of the each 0.1-km section
profiled.

Profile Index requirements will not apply to the following areas of asphalt concrete pavement, but these areas shall
conform to the straightedge requirements in Section 39-10.04, "Compacting," in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions:

A. Pavement on horizontal curves with a centerline curve radius of less than 300 m and pavement within the
superelevation transition on those curves.

B. Pavement with a total thickness of 75 mm or less.

C. Pavement placed in a single lift when required by the special provisions.

D. Pavement with extensive grade or cross slope correction which does not receive advance leveling operations in

conformance with the provisions in Section 39-10.03, "Spreading," in Section 11-1, "Quality Control / Quality

Assurance," of these special provisions.

Pavement for ramps and connectors with steep grades and high rates of superelevation, as determined by the

Engineer.

Pavement on city or county streets and roads.

Pavement on turn lanes and collector lanes that are less than 500 meters in length.

Shoulders and miscellaneous areas.

Pavement placed one meter from and parallel with the joint between asphalt concrete pavement and existing

curbs, gutters or existing pavement.

Pavement within 15 m of a transverse joint that separates the pavement from an existing pavement, approach

slab or structure surface not constructed under the contract.

e
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The Contractor shall complete initial runs of the profilograph prior to opening new pavement to public traffic.
Profilograph operations shall be in conformance with the lane closure requirement in "Maintaining Traffic" of these special
provisions. In the event that initial profiles can not be made prior to opening the pavement to public traffic, they shall be
made the next day that lane closures are permitted for the area to be profiled.

Areas of the top surface of the uppermost layer of Type A asphalt concrete pavement that do not meet the specified
surface tolerances shall be brought within tolerance by abrasive grinding. Abrasive grinding shall conform to the provisions
in the first paragraph and the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications, except that
the grinding residue shall be disposed of outside the highway right of way.

Abrasive grinding shall be performed to reduce individual deviations in excess of 7.5 mm, and to reduce the Profile
Index of the pavement to be within the specified tolerance. Deviations in excess of 7.5 mm which cannot be brought into
specified tolerances by abrasive grinding shall be corrected by either (1) removal and replacement or (2) placing an overlay
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of asphalt concrete. The corrective method for each area shall be selected by the Contractor and shall be approved by the
Engineer prior to beginning the corrective work. Replacement or overlay pavement not meeting the specified tolerances
shall be corrected by the methods specified above. Corrective work shall be at the Contractor's expense except that flagging
costs will be paid for in conformance to the provisions in Section 12-2, "Flagging," of the Standard Specifications. . The
Contractor shall profile the areas that have received abrasive grinding or corrective work until the final Profile Index of the
area is within the specified tolerance.

When abrasive grinding is used to bring the top surface of the uppermost layer of asphalt concrete surfacing within the
specified surface tolerances, additional abrasive grinding shall be performed as necessary to extend the area ground in each
lateral direction so that the lateral limits of grinding are at a constant offset from, and parallel with, the nearest lane line or
pavement edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the pavement
centerline, within a ground area. Ground areas shall be neat rectangular areas of uniform surface appearance.

The original of the final profilograms that indicate the pavement surface is within the Profile Index specified shall
become the property of the State and shall be delivered to the Engineer prior to acceptance of the contract.

Full compensation for performing profiles corrective work shall be considered as included in the contract price paid per
tonne for asphalt concrete (Type A) and no additional compensation will be allowed therefor.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

The Contractor shall schedule his paving operations such that each layer of asphalt concrete is placed on contiguous
lanes of a traveled way each work shift. At the end of each work shift, the distance between the ends of the layers of asphalt
concrete on adjacent lanes shall not be greater than 3 m nor less than 1.5 m. Additional asphalt concrete shall be placed
along the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand
raked, and compacted to form temporary conforms. Kraft paper, or other approved bond breaker, may be placed under the
conform tapers to facilitate the removal of the taper when paving operations resume.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing
pavement, the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the
edge of the existing pavement at each location prior to spreading and compacting asphalt concrete over the adjacent existing
pavement.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

Shoulder conform tapers, as shown on the plans, shall be placed concurrently with the paving of the adjacent lane.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms. Full compensation for furnishing
all labor and tools and doing all the work necessary to hand rake said conforms shall be considered as included in the
contract prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional
compensation will be allowed therefor.

10-1.54 OPEN GRADED ASPHALT CONCRETE

Open graded asphalt concrete shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions. Section 11-1, "Quality Control / Quality Assurance," of these special provisions
shall not apply to open graded asphalt concrete.

The aggregate for open graded asphalt concrete shall conform to the 19-mm maximum coarse grading specified in
Section 39-2.02, "Aggregate," of the Standard Specifications.

10-1.55 ASPHALT CONCRETE (MISCELLANEOUS AREAS)

Surfacing of miscellancous areas with asphalt concrete shall conform to the provisions for miscellaneous areas in
Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions.

Asphalt concrete placed in miscellaneous areas may be produced in conformance with the requirements for asphalt
concrete placed on the traveled way in Section 11-1, "Quality Control / Quality Assurance," of these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains, and aprons
at the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

Aggregate for asphalt concrete dikes shall conform to the 9.5-mm maximum grading specified in Section 39-2.02,
"Aggregate," of the Standard Specifications.

In median areas adjacent to slotted median drains, each layer of asphalt concrete shall not exceed 75-mm, maximum
compacted thickness.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area) in addition to the prices paid for the materials involved shall be limited to the areas listed on the plans.
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Asphalt concrete placed in miscellaneous areas will be paid for at the contract price per tonne for asphalt concrete in
conformance with the provisions in Section 11-1, "Quality Control / Quality Assurance," of these special provisions. Section
39-11.02, "Statistical Evaluation and Determination of Pay Factor," in Section 11-1, "Quality Control / Quality Assurance,"
of these special provisions, shall not apply to asphalt concrete placed in miscellaneous areas. Payment for placing asphalt
concrete in miscellaneous areas and dikes will be in conformance with the provisions in Section 39-8.02, "Payment," of the
Standard Specifications.

10-1.56 RUBBERIZED ASPHALT CONCRETE (TYPE G)

Rubberized asphalt concrete (Type G) shall consist of furnishing and mixing gap graded aggregate and asphalt-rubber
binder and spreading and compacting the mixture. Type G rubberized asphalt concrete shall conform, except as otherwise
provided, to the provisions for Type A asphalt concrete in Section 39, "Asphalt Concrete," of the Standard Specifications and
these special provisions.

GENERAL

The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in Section
39-3.03, "Proportioning," of the Standard Specifications.

Aggregate for Type G rubberized asphalt concrete shall be of such quality that the optimum amount of asphalt-rubber
binder to be mixed with the aggregate, as determined by the Engineer in conformance with the requirements in California
Test 367 (as amended below), shall be a minimum of 7.0 percent by mass of dry aggregate and a maximum of 9.0 percent by
mass of dry aggregate. Aggregates which result in an optimum asphalt-rubber binder content of less than 7.0 percent or
more than 9.0 percent by mass of dry aggregate shall not be used. The Engineer will determine the exact amount of
asphalt-rubber binder to be mixed with the aggregate in conformance with the requirements in California Test 367, except as
follows:

A. The specific gravity used in California Test 367, Section "B. Voids Content of Specimen," will be determined using
California Test 308, Method A.
B. California Test 367, Section "C. Optimum Bitumen Content," is revised as follows:

1. Plot asphalt-rubber binder content versus void content for each specimen on Form TL-306 (Figure 3), and
connect adjacent points with straight lines.

2. From Figure 3 select the theoretical asphalt-rubber binder content that has 5 percent voids.

Record the asphalt-rubber binder content in Step 2 as the Optimum Bitumen Content (OBC).

4. To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3 percent
less as the low value. Notwithstanding, the recommended range shall not extend below 7.0 percent nor shall
the high value to establish the recommended range be above 9.0 percent. If the OBC is 7.0 percent, then there
shall be no recommended range, and 7.0 percent shall be the recommended value.

[08)

C. Laboratory mixing and compaction shall be in conformance with the requirements of California Test 304, except
that the mixing temperature of the aggregate shall be between 149°C and 163°C. The compaction temperature of
the combined mixture shall be between 143°C and 149°C.

The rubberized asphalt concrete mixture, composed of the aggregate proposed for use and the optimum amount of
asphalt-rubber binder as determined in conformance with the requirements in California Test 367 modified above, shall

conform to the following quality requirements:

RUBBERIZED ASPHALT CONCRETE MIXTURE

Test Parameter California Test Requirement
Stabilometer Value, Minimum 304 and 366 23
Voids in Mineral Aggregate, Percent, Minimum See Note 18

Note: Voids in mineral aggregate test shall be determined as described in Asphalt
Institute Mix Design Methods for Asphalt Concrete (MS-2).

The asphalt-rubber binder content of the rubberized asphalt concrete (Type G) will be determined by extraction tests in
conformance with the requirements in California Test 362, or will be determined in conformance with the requirements in
California Test 379 .
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The Contractor shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance," of the Standard Specifications for each material used in asphalt-rubber binder and the
asphalt-rubber binder mixture. The Certificate of Compliance shall certify that the material conforms to the provisions in
these special provisions. When requested by the Engineer, the Contractor shall submit samples with the Certificate of
Compliance. The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the constituent
components of the asphalt-rubber binder, for the completed mixture of asphalt-rubber binder and for the Type G rubberized
asphalt concrete.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project. The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as shown below:

A. CRM shall be tested, except for the grading requirement, at least once for every 225 tonnes of production, with a
minimum of once for each project. CRM shall be tested for grading for every truck load delivered to the project.

B. Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once for each
project.

C. Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once for each
project.

D. A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.

Certified volume or weight slips shall be delivered to the Engineer for the materials supplied.

PAVING ASPHALT

The grade of paving asphalt to be used in the asphalt-rubber binder shall be AR-4000 and shall conform to the
provisions in Section 92, "Asphalts," of the Standard Specifications and these special provisions.
The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER

The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the
following requirements:

ASPHALT MODIFIER
ASTM
Test Parameter Designation Requirement

Viscosity, m2/s (x10‘6) at 100°C D 445 X+ 3%
Flash Point, CL.O.C., °C D 92 207 min.
Molecular Analysis:

Asphaltenes, percent by mass D 2007 0.1 max.

Aromatics, percent by mass D 2007 55 min.

* The symbol "X" is the viscosity of the asphalt modifier the
Contractor proposes to furnish. The value "X" which the Contractor
proposes shall be between the limits 19 and 36 and shall be submitted
in writing to the Engineer. A proposed change, requested by the
Contractor, in the value "X" shall require a new asphalt-rubber binder
design.

The asphalt modifier shall be proportionately added to the paving asphalt at the production site where the asphalt-rubber
binder is blended and reacted. Asphalt modifier shall be added in an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier. The paving asphalt shall be at a
temperature of not less than 190°C or more than 226°C when the asphalt modifier is added. If the asphalt modifier is
combined with the paving asphalt, before being blended with the CRM, the combined paving asphalt and asphalt modifier
shall be mixed by circulation for a period of not less than 20 minutes. Premixing of asphalt modifier and paving asphalt will
not be required when the ingredients of the asphalt-rubber binder are proportioned and mixed simultaneously. Asphalt
modifier and paving asphalt shall be measured for proportioning with meters conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.
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CRUMB RUBBER MODIFIER (CRM)

Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM. The scrap tire
CRM shall consist of ground or granulated rubber derived from a combination of automobile tires, truck tires or tire buffings.
The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural rubber
sources.

Steel and fiber separation may be accomplished by any method. Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature. Cryogenically produced CRM particles which can pass
through the grinder or granulator without being ground or granulated respectively shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric. Fabric shall not exceed 0.05-percent by mass of CRM. The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300, and will be
furnished to interested persons upon request. A Certificate of Compliance certifying these percentages shall be furnished to
the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

The length of an individual CRM particle shall not exceed 4.75 mm.

The CRM shall be sufficiently dry so that the CRM will be free flowing and not produce foaming when combined with
the blended paving asphalt and asphalt modifier mixture. Calcium carbonate or talc may be added at a maximum amount of
3 percent by mass of CRM to prevent CRM particles from sticking together. The CRM shall have a specific gravity between
1.1 and 1.2 as determined by California Test 208. Scrap tire CRM and high natural CRM shall be delivered to the
production site in separate bags and shall be sampled and tested separately. CRM material shall conform to the following
requirements of ASTM Designation: D 297:

SCRAP TIRE CRUMB RUBBER MODIFIER

Percent
Test Parameter Min. Max.
Acetone Extract 6.0 16.0
Ash Content — 8.0
Carbon Black Content 28.0 38.0
Rubber Hydrocarbon 42.0 65.0
Natural Rubber Content 22.0 39.0

HIGH NATURAL CRUMB RUBBER MODIFIER

Percent
Test Parameter Min. Max.
Acetone Extract 4.0 16.0
Rubber Hydrocarbon 50.0 —
Natural Rubber Content 40.0 48.0

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with
the requirements in ASTM Designation: C 136, except as follows:

A. Split or quarter 100 g = 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
or more than 63°C and record the dry sample mass. Place the CRM sample and 5.0 g of talc in a 0.5-L jar. Seal the
jar, then shake it by hand for a minimum of one minute to mix the CRM and the talc. Continue shaking or open the
jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve. Each ball shall have a mass of 8.5 g + 0.5 g, have a diameter of 24.5 mm
+ (0.5 mm, and shall have a Shore Durometer "A" hardness of 50+ 5 in conformance with the requirements in
ASTM Designation: D 2240. After sieving the combined material for 10 minutes + 1 minute, disassemble the
sieves. Material adhering to the bottom of a sieve shall be brushed into the next finer sieve. Weigh and record the
mass of the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance. The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
balance. Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve). Continue
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weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined. Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

Determine the mass of material passing the 75-um sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-um sieve from the accumulated mass retained in the pan. If the material
passing the 75-pum sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-um sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-um sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number. The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample. For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan. Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.

CRM GRADATIONS
Sieve Size Scrap Tire CRM Percent Passing High Natural CRM Percent Passing
2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100
600-pum 2-20 35-85
300-pum 0-6 10-30
150-pm 0-2 0-4
75-um 0 0-1

ASPHALT-RUBBER BINDER

Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.

At least 2 weeks before the binder's intended use, the Contractor shall furnish the Engineer 4 one-liter cans filled with
the asphalt-rubber binder proposed for use on the project. The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of the materials to be used in the asphalt-rubber binder at least 2 weeks before construction is
scheduled to begin. The binder formulations shall consist of the following information:

A.

C.

Paving Asphalt and Modifiers:

Source and grade of paving asphalt.

Source and identification (or type) of modifiers used.

Percentage of asphalt modifier by mass of paving asphalt.

Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder
to be used.

5. Laboratory test results for test parameters shown in these special provisions.

Ll S

Crumb Rubber Modifier (CRM):

Source and identification (or type) of scrap tire and high natural CRM.

Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.

If CRM from more than one source is used, the above information will be required for each CRM source used.
Laboratory test results for test parameters shown in these special provisions.

bl o

Asphalt-Rubber Binder:

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the

mixture.
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The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent + 2 percent combined
paving asphalt and asphalt modifier, and 20 percent + 2 percent CRM. However, the minimum amount of CRM shall not be
less than 18.0 percent. Lower values which are rounded up shall not be allowed. The CRM shall be combined at the
production site and shall contain 75 percent + 2 percent scrap tire CRM and 25 percent = 2 percent high natural CRM, by
mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used. The blended mixture is considered to be chemically compatible when it meets the
provisions for asphalt-rubber binder (after reacting) found in these special provisions.

The blended paving asphalt and asphalt modifier mixture, and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall be not less than 190°C nor more than
226°C when the CRM is added. The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C nor more than 218°C. The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.

After reacting, the asphalt-rubber binder shall conform to the following requirements:

ASPHALT-RUBBER BINDER

ASTM Test Requirement
Test Parameter Method Min. Max.
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74
Viscosity @ 190°C, Pa « s (x10-3) See Note 1500 4000

NOTE: The viscosity test shall be conducted using a hand held Haake Viscometer Model VT-02 with Rotor 1,
24 mm in depth x 53 mm in height, or equivalent, as determined by the Engineer. The accuracy of the viscometer
shall be verified by comparing the viscosity results obtained with the hand held viscometer to 3 separate

calibration fluids of known viscosities ranging from 1000 to 5000 Pa « s (x1073). The viscometer will be

considered accurate if the values obtained are within 300 Pa * s (x1073) of the known viscosity. The known
viscosity value shall be based on the fluid manufacturers standard test temperature or the test temperature versus
viscosity correlation table provided by the fluid manufacturer. Viscometers used on the project shall be verified to
be accurate. The test method for determining the viscosity of asphalt-rubber binder using a hand held viscometer
is available at the Transportation Laboratory, Pavement Branch, Telephone (916) 227-7300. The accuracy
verification results shall be provided to the Engineer and shall be certified by a Certificate of Compliance. The
Certificate of Compliance shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during combining of asphalt-
rubber binder materials. The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken from the
feed line connecting the storage and reaction tank to the asphalt concrete plant. Readings shall be taken at least every hour
with not less than one reading for each batch of asphalt-rubber binder. The Contractor shall log these results, including time
and asphalt-rubber binder temperature, and a copy of the log shall be submitted to the Engineer on a daily basis. As
determined by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or provide
the Engineer a schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.

If any of the material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period,
heating of the material shall be discontinued. Any time the asphalt-rubber binder cools below 190°C and is reheated shall be
considered a reheat cycle. The total number of reheat cycles shall not exceed 2. The material shall be uniformly reheated to
a temperature of not less than 190°C nor more than 218°C prior to use. Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes. The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass. Reheated asphalt-rubber binder shall conform to the provisions for asphalt-
rubber binder.

EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER
The Contractor shall utilize the following equipment for production of asphalt-rubber binder:
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A.

An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM. This unit shall be equipped with a thermostatic heat
control device and a temperature reading device and shall be accurate to within + 3°C and shall be of the recording
type.

A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, and CRM.
Paving asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions
in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications. The blending system shall be
capable of varying the rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of
CRM. During the proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the
asphalt modifier shall not vary more than + 14°C. The paving asphalt feed, the asphalt modifier feed, and CRM
feed shall be equipped with devices by which the rate of feed can be determined during the proportioning operation.
Meters used for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates
of delivery and resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be
determined. The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate. The
rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials. Dead areas in the
mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the
volume of material or by other adjustments. Mixing shall continue until a homogeneous mixture of uniformly
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is produced. The
Contractor shall provide a safe sampling device capable of delivering a representative sample of the completed
asphalt-rubber binder of sufficient size to permit the required tests.

An asphalt-rubber binder storage tank equipped with a heating system furnished with a temperature reading device
to maintain the proper temperature of the asphalt-rubber binder and an internal mixing unit capable of maintaining a
homogeneous mixture of paving asphalt, asphalt modifier, and CRM.

The equipment shall be approved by the Engineer prior to use.

AGGREGATE

The aggregate for Type G rubberized asphalt concrete shall conform to the following grading and shall meet the quality
provisions specified for Type A asphalt concrete in Section 39-2.02, "Aggregate," of the Standard Specifications, except as

follows:

A.
B.

C.

California Test 211, Los Angeles Rattler loss at 500 revolutions shall be 40 percent maximum.

California Test 205, Section D, definition of a crushed particle is revised as follows: "A particle having 2 or more
fresh mechanically fractured faces shall be considered a crushed particle."

The swell and moisture vapor susceptibility requirements shall not apply.

The symbol "X" in the following table is the gradation which the Contractor proposes to furnish for the specific sieve.

Aggregate Grading Requirements
Percentage Passing
12.5-mm maximum

Sieve Size Limits of Proposed Operating Range | Contract Compliance
Gradation
19-mm — 100 100
12.5-mm — 90-100 90-100
9.5-mm 83-87 X+£5 X+£7
4.75-mm 33-37 X+5 X+£7
2.36-mm 18-22 X+4 X+£5
600-pm 8-12 X+4 X+5
75-um — 2-7 0-8

PROPORTIONING, SPREADING AND COMPACTING

When batch type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the asphalt-rubber
binder and mineral aggregate shall be proportioned by mass.
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If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

When continuous mixing type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the
asphalt-rubber binder shall be proportioned by an asphalt meter of the mass flow, Coriolis effect type. The meter shall have
been Type-approved by the Division of Measurement Standards prior to the start of production. The meter shall be
calibrated in conformance with the requirements in California Test 109. The meter shall be interfaced with the existing
continuous mixing plant controller in use on the asphalt concrete plant.

Type G rubberized asphalt concrete shall be placed only when the atmospheric and pavement surface temperatures are
13°C or above.

When the atmospheric and pavement surface temperature is 18°C or higher, the following shall apply:

A. The temperature of the aggregate shall not be greater than 163°C at the time the asphalt-rubber binder is added to
the aggregate.

B. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 138°C or more than 163°C,
measured in the mat directly behind the paving machine.

C. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 135°C. Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 121°C.

When the atmospheric or pavement surface temperature is below 18°C, the following shall apply:

A The temperature of the aggregate shall not be less than 149°C nor more than 163°C at the time the asphalt-rubber
binder is added to the aggregate.

B. The Contractor shall cover the loads of Type G rubberized asphalt concrete with tarpaulins. The tarpaulins shall
completely cover the exposed Type G rubberized asphalt concrete until the Type G rubberized asphalt concrete has
been completely transferred into the asphalt concrete paver hopper or deposited on the roadbed.

C. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 143°C nor more than 163°C,
measured in the mat directly behind the paving machine.

D. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 138°C. Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 127°C.

Pneumatic tired rollers shall not be used to compact Type G rubberized asphalt concrete.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

The Contractor shall schedule paving operations so that each layer of asphalt concrete is placed on contiguous lanes of
the traveled way during each work shift. At the end of each work shift, the distance between the ends of the layers of asphalt
concrete on adjacent lanes shall not be greater than 3 m or less than 1.5 m. Additional asphalt concrete shall be placed along
the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and
compacted to form temporary conforms. Kraft paper, or other approved bond breaker, may be placed under the conform
tapers to facilitate the removal of the taper when paving operations resume.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing
pavement, the new structural section, shall be completed to match the elevation of the edge of the existing pavement at each
location prior to spreading and compacting asphalt concrete over the adjacent existing pavement.

Shoulders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

Alternative compacting equipment conforming to the provisions in Section 39-6.03, "Compacting," of the Standard
Specifications shall be used to compact the Type G rubberized asphalt concrete.

Traffic shall not be allowed on the Type G rubberized asphalt concrete until final rolling operations have been
completed and sand has been applied to the surface.

Sand shall be spread on the surface of Type G rubberized asphalt concrete at a rate of 0.5 kg/m” to 1.0 kg/m®. The exact
rate will be determined by the Engineer. When ordered by the Engineer excess sand shall be removed from the pavement
surface by sweeping. Sand shall be free from clay or organic material. Sand shall conform to the fine aggregate grading
provisions in Section 90-3.03, "Fine Aggregate Grading," of the Standard Specifications.

If the finished surface of the rubberized asphalt concrete on Route 4 traffic lanes does not meet the specified surface
tolerances, the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas
which have been ground), (2) removal and replacement or (3) placing an overlay of rubberized asphalt concrete. The method
will be selected by the Engineer. The corrective work shall be at the Contractor’s expense.
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If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provision in the first paragraph and
the last 4 paragraphs in Section 42-2.02, “Construction,” of the Standard Specifications.

MEASUREMENT AND PAYMENT

Rubberized asphalt concrete (Type G) will be measured and paid for by the tonne in the same manner specified for
asphalt concrete in Section 39-8, "Measurement and Payment," of the Standard Specifications.

Full compensation for furnishing and spreading sand on the rubberized asphalt concrete surface and for sweeping and
removing excess sand from the pavement surface shall be considered as included in the contract price paid per tonne for
rubberized asphalt concrete (Type G) and no separate payment will be made therefor.

10-1.57 CONCRETE PAVEMENT (WITH DOWELED TRANSVERSE WEAKENED PLANE JOINTS)

GENERAL

Portland cement concrete pavement shall conform to the provisions in Section 40, "Portland Cement Concrete
Pavement," of the Standard Specifications and these special provisions.
Insert method for forming joints in pavement shall not be used.

PREPAVING CONFERENCE

Supervisory personnel of the Contractor and any subcontractor who are to be involved in the concrete paving work shall
meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of accomplishing all phases
of the paving work.

The Contractor shall provide the facility for the prepaving conference. Attendance at the prepaving conference is
mandatory for the Contractor's project superintendent, paving construction foreman, paving subcontractors, concrete plant
operations personnel (including plant supervisors, manager, and operator) and paving operators. All conference attendees
will sign an attendance sheet provided by the Engineer. Production and placement shall not begin nor proceed unless the
above-mentioned personnel have attended the mandatory prepaving conference.

The above-mentioned personnel along with the Engineer's representatives shall attend a 4-hour training class on portland
cement concrete and paving techniques as part of the prepaving conference. This training class time will be in addition to the
regular conference time. The class shall be scheduled no more than 2 weeks prior to the placement of portland cement
concrete pavement. The class shall be held during normal working hours. Selection of the instructor of the class shall be as
agreed to by the Engineer and the Contractor.

TEST STRIP

At the beginning of paving operations, the Contractor shall construct an initial test strip of concrete pavement at least
200 meters, but not more than 300 meters, in length at the specified paving width. If the test strip conforms to specifications,
it will become part of the project's paving surface and will be measured and paid for as concrete pavement and seal pavement
joint. The Engineer will determine the specified paving width. The Contractor shall use the same equipment for the
remainder of the paving operations. The Contractor shall not perform further paving until the test strip is evaluated in
conformance with the provisions in Section 40-1.10, "Final Finishing," of the Standard Specifications regarding surface
straight edge and profile requirements; for dowel and tie bar alignment verification; concrete quality; and pavement
thickness. An additional test strip will be required when:

1. The Contractor proposes using different paving equipment including the batch plant, paver, dowel inserter, tie bar
inserter, tining, or curing equipment, or

2. Any portion of a test strip fails to conform to the provisions in Section 40-1.10, "Final Finishing," of the Standard
Specifications for straight edge and profile requirements without the use of grinding or other corrective method, or

3. The dowel tolerances are not met, or

4. The pavement thickness deficiency is greater than 15 mm, or

5. A change in concrete mix design has occurred.

The Contractor shall perform coring of the test strips, as directed by the Engineer, as part of the dowel or tie bar
placement tolerance verification. A minimum of six dowel bars shall be cored for each test strip. After removal of cores,
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voids in concrete pavement shall be cleaned and filled with hydraulic cement grout conforming to the provisions in "Core
Drilling for Dowel Placement Alignment Assurance Testing" of these special provisions.

Regardless of the placement method [load transfer assemblies (dowel baskets) or mechanical inserters] chosen by the
Contractor, after the initial test strip is placed, operations shall be suspended until the Engineer has sufficient time to inspect
dowel positioning to insure that proper alignment of dowels is being achieved. Dowel alignment tolerance allowance shall
be in conformance to the requirements of these special provisions.

If mechanical inserters are to be used, the Contractor shall demonstrate that the insertion equipment will not leave
surface irregularities such as depressions, dips, or high areas adjacent to the dowel insertion point.

Prior to placement of the test strip, the Contractor shall submit a written procedure to locate transverse weakened plane
joints that will coincide with the center of the dowels being placed. This procedure shall take into account inadvertent
covering of paint markings after applying curing compound, misalignment by transferring marking spots, and inadequate
staking of joints.

The Contractor shall change methods or equipment and construct additional test strips until a test strip conforms to the
provisions in Section 40-1.10, "Final Finishing," of the Standard Specifications, and dowel bar alignment verification,
without grinding or other corrective work. Each additional test strip shall be limited to 200 meters in length.

If test strip fails to conform to the specifications, before grinding, test strip shall be removed at the Contractor's expense.
Additional test strips shall be constructed until the Contractor can demonstrate that test strip will conform to the requirements
of these specifications.

The Engineer may waive the initial test strip if the Contractor proposes to use a batch plant mixer and paving equipment
with the same personnel that were satisfactorily used on a Department project within the preceding 12 months and the mixer
has not been altered or moved. The personnel shall be individuals listed in the prepaving conference used on the preceding
Department project.

Materials resulting from the construction of all rejected test strips shall become the property of the Contractor and shall
be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

MATERIALS

Tie Bars

Tie bars shall be deformed reinforcing steel bars conforming to the requirements of ASTM Designation:
A 615/A 615M, Grade 300 or 420, and shall be epoxy-coated in conformance with the provisions in Section 52-1.02B,
"Epoxy-coated Reinforcement," of the Standard Specifications, except that references made to ASTM Designation D 3963
shall be deemed to mean ASTM Designation A 934 or A 775. Epoxy-coated tie bars shall not be bent after installation.

Epoxy
If used, epoxy resin to bond tie bars to existing concrete shall conform to the provisions in Section 95-2.03, "Epoxy
Resin Adhesive for Bonding New Concrete to Old Concrete," of the Standard Specifications.

Dowels

Dowels shall be smooth, round, epoxy-coated steel conforming to the requirements of ASTM Designation:
A 615/A 615M, Grade 300 or 420, the details shown on the plans and the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications, except that references made to ASTM Designation D 3963/D 3963M shall
be deemed to mean ASTM Designation A 934/A 934M.

Dowels shall be plain, smooth, round bars. Dowels shall be free from burrs or other deformations detrimental to free
movement of the bars in the concrete.

Bond Breaker

Dowels shall be lubricated with a bond breaker over the entire bar. A bond breaker application of petroleum paraffin
based lubricant or white pigmented curing compound shall be used to coat the dowels completely prior to placement. Oil
and asphalt based bond breakers shall not be used. Paraffin based lubricant shall be Dayton Superior DSC BB-Coat or
Valvoline Tectyl 506 or an approved equal. Paraffin based lubricant shall be factory applied. White pigmented curing
compound shall conform to the requirements of ASTM Designation: C309, Type 2, Class A, and shall contain 22 percent
minimum nonvolatile vehicles consisting of at least 50 percent paraffin wax. Curing compound shall be applied in two
separate applications. Each application of curing compound shall be applied at the approximate rate of one liter per 3.7 m’.
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Load Transfer Assemblies (Dowel Basket)

Load transfer assemblies shall be manufactured with a minimum welded wire gage number of 3/0 (9.2 mm). Assemblies
shall be either a U- or a A-frame. J-frame shapes shall not be used. Assemblies shall be fabricated in conformance with the
requirements of ASTM Designation: A 82. Welding of assemblies shall conform to the requirements of AWS DI1.1. A
broken weld will be a cause for rejection of the assembly. Assemblies shall be epoxy coated in conformance with the
requirements of ASTM Designation: A 884/A 884M.

Wire for staking pins shall conform to the requirements of ASTM Designation: A 82. Staking pins shall not be less
than 7 mm wire diameter.

Concrete fasteners shall be driven fasteners (concrete nails) used specifically for fastening to hardened concrete
conforming to the requirements of ASTM Designation: F1667. Shank diameter shall be a minimum of 4 mm with a
minimum shank length of 64 mm. Clips shall be commercial quality manufactured for use with dowel assemblies.

Surface of staking pins, concrete fasteners and clips shall be either zinc electroplated or galvanized with a minimum
coating thickness of 0.005 mm.

Silicone Joint Sealant

Low modulus silicone joint sealant shall be furnished in a one-part silicone formulation. Acid cure sealants shall not be
used. The compound shall be compatible with the surface to which it is applied and shall conform to the following
requirements:

Specification Test Method Requirement
Tensile stress, 150% elongation, 7-day cure at 25°+ 1°C and ASTM D 412 | 310 kPa max.
45% to 55% R.H.€ (Die ©)
Flow at 25° £ 1°C ASTM C 6392 | Shall not flow from channel
Extrusion Rate at 25° + 1°C ASTM C 603b | 75-250 g/min.
Specific Gravity ASTM D792 [1.01to 1.51

Method A
Durometer Hardness, at -18°C, Shore A, cured 7 days at ASTM C 661 |10to 25
25°+ 1°C
Ozone and Ultraviolet Resistance, after 5000 hours ASTM C 793 | No chalking, cracking or
bond loss
Tack free at 25° + 1°C and 45% to 55% R.H.¢ ASTM C 679 | Less than 75 minutes
Elongation, 7 day cure at 25° + 1°C and 45% to 55% R.H.¢ ASTM D 412 | 500 percent min.
(Die C)

Set to Touch, at 25° + 1°C and 45% to 55% R.H.¢ ASTM D 1640 | Less than 75 minutes
Shelf Life, from date of shipment — 6 months min.
Bond, to concrete mortar-concrete briquets, air cured 7 days at AASHTO
25°+ 1°C T 132¢ 345 kPa min.
Movement Capability and Adhesion, 100% extension at -18°C ASTM C 7194 | No adhesive or cohesive
after, air cured 7 days at 25° + 1°C, and followed by 7 days in failure after 5 cycles
water at 25° + 1°C

Notes:

a.  ASTM Designation: C 639 Modified (15 percent slope channel A).
b. ASTM Designation: C 603, through 3-mm opening at 345 kPa.

c. Mold briquets in conformance with AASHTO Designation: T 132, sawed in half and bonded with a
1.5 mm maximum thickness of sealant and tested in conformance with AASHTO Designation: T 132.
Briquets shall be dried to constant mass at 100 + 5° C.

d. Movement Capability and Adhesion: Prepare 305 mmx 25 mmx 75 mm concrete blocks in
conformance with ASTM Designation: C 719. A sawed face shall be used for bond surface. Seal 50 mm of
block leaving 12.5 mm on each end of specimen unsealed. The depth of sealant shall be 9.5 mm and the
width 12.5 mm.

e. R.H. equals relative humidity.

The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to
15 percent.
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A Certificate of Compliance for the silicone sealant shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate shall also be
accompanied with a certified test report of the results of the required tests performed on the sealant material within the
previous 12 months prior to proposed use. The Certificate and accompanying test report shall be provided for each lot of
silicone joint sealant prior to use on the project.

Backer Rods

Backer rods shall have a diameter prior to placement at least 25 percent greater than the width of the sawcut and shall be
expanded, crosslinked, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse
reaction occurs between the rod and sealant. In no case shall the Contractor use a hot pour sealant that will melt the backer
rod. The Contractor shall submit a manufacturer's data sheet verifying that the backer rod is compatible with the sealant to
be used.

SUBMITTALS

Samples of the following materials used in the work shall be submitted for the Engineer's approval, 10 days prior to
installation or placement of the materials:

Dowel Bars

Bond Breaker

Tie Bars

Epoxy

Load Transfer Assemblies
Staking Pins

Concrete Nails and clips
Joint Sealant

Backer Rods

Joint Filler Material

INSTALLING TIE BARS

Tie bars shall be installed at longitudinal contact joints and longitudinal weakened plane joints as shown on the plans.
No tie bars shall be installed between the second and third eastbound lane. In no case, shall any consecutive width of new
portland cement concrete pavement tied together with tie bars exceed 15 meters. In no case shall tie bars be used at a joint
where portland cement concrete and asphalt concrete pavements abut.

Tie bars shall be installed at longitudinal joints by one of the 3 following methods:

1. Drilling and bonding tie bars with epoxy shall conform to the details shown on the plans. The epoxy shall be a two-
component, epoxy-resin, conforming to the requirements of ASTM Designation: C881, Type V. Grade 3 (Non-
Sagging), and Class B. Epoxy shall be accompanied by a certificate of compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. A copy of the
manufacturer's recommended installation procedure shall be provided to the Engineer at least 7 days prior to the
start of work or at the prepaving conference, which ever occurs first. The drilled holes shall be cleaned in
conformance with the epoxy manufacturer's instructions and shall be dry at the time of placing the epoxy and tie
bars. Immediately after inserting the tie bars into the epoxy, the tie bars shall be supported as necessary to prevent
movement during the curing and shall remain undisturbed until the epoxy has cured a minimum time as specified by
the manufacturer. Tie bars that are improperly bonded, as determined by the Engineer, will be rejected. If rejected,
adjacent new holes shall be drilled, as directed by the Engineer, and new tie bars shall be placed and securely
bonded to the concrete. All work necessary to correct improperly bonded tie bars shall be performed at the
Contractor's expense.

2. By inserting the tie bars into the plastic slipformed concrete before finishing the concrete. Inserted tie bars shall have
full contact between the bar and the concrete. When tie bars are inserted through the pavement surface, the concrete
over the tie bars shall be reworked and refinished to such an extent that there is no evidence on the surface of the
completed pavement that there has been any insertion performed. Any loose tie bars shall be replaced by drilling
and grouting into place with epoxy as described in method 1 above at the Contractor's expense.

3. By using threaded dowel splice couplers fabricated from deformed bar reinforcement material, free of external
welding or machining. Threaded dowel splice couplers shall be accompanied by a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications,
and shall be accompanied with installation instructions. The Certificate of Compliance shall be provided to the
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Engineer at the prepaving conference. Installation of threaded dowel splice couplers shall conform to the
requirements of the manufacturer's recommendations.

DOWEL PLACEMENT

Dowels at transverse weakened plane joints and at transverse contact joints shall be placed as shown on the plans. Prior
to placement of the dowels, the Contractor shall submit to the Engineer in writing, a daily procedure to identify the
transverse weakened plane joint location relative to the middle of the dowel bars. This procedure shall be verified by either
coring, or any other method that is approved by the Engineer. Sawcuts for transverse weakened plane joints that are not
directly over the center of the dowel bar (tolerance +25 mm) will be rejected and shall be corrected in conformance with
"Core Drilling for Dowel Placement Alignment Assurance Testing" of these special provisions.

Dowels shall be placed by using load transfer assemblies (dowel baskets) or by mechanical insertion. Dowels shall be
oriented parallel to the pavement lane centerline and surface of the pavement at mid slab depth. Dowel alignment shall be
+6 mm per 300 mm of dowel length in both horizontal and vertical planes.

When dowels are placed by mechanical insertion, the concrete over the tie bars shall be reworked and refinished to such
an extent that there is no evidence on the surface of the completed pavement that there has been any insertion
performed. When load transfer assemblies (dowel baskets) are used, they shall be securely anchored firmly to the base to hold
all the dowel bars at the specified depth and alignment during concrete placement without displacement. For granular or
non-stabilized bases, a minimum of 8 alternating, equally spaced, steel staking pins with a welded hook shall be used to
anchor each 3.6 m assembly (4 per lower runner wire). Staking pins shall penetrate at least 300 mm into the granular base.
For stabilized base such as cement treated base or lean concrete base, a minimum of 8§ alternating, equally spaced, concrete
fasteners with clips shall be used to anchor each 3.6 m assembly (4 per lower runner wire). At least 10 staking pins or
concrete fasteners shall be used for assembly sections greater than 3.6 m and less than or equal to 4.9 mm. Temporary spacer
wires connecting load transfer assemblies shall be cut or removed after the assemblies are anchored into position prior to
concrete placement. Paving shall be suspended when approved assemblies are not in place at least 60 m in advance of the
concrete placement operation. The Engineer may waive this requirement upon written request by the Contractor, in areas
where access is restricted, or other construction limitations are encountered.

If load transfer assemblies are to be used, the Contractor shall submit working drawings in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The Contractor shall submit
the working drawings 14 days prior to installation or at the prepaving conference.

Approval of the initial placement of load transfer assemblies shall not constitute acceptance of the final position of the
dowel bars.

CORE DRILLING FOR DOWEL PLACEMENT ALIGNMENT ASSURANCE TESTING

Coring, to confirm dowel placement, shall be provided by the Contractor throughout the project and, as directed by the
Engineer. Immediately after coring, the concrete cores shall be identified by the Contractor with a location description and
submitted to the Engineer for inspection. The holes shall be cored by methods that will not shatter or damage the concrete
adjacent to the holes.

After removal of cores, core hole voids in concrete pavement shall be cleaned and filled with hydraulic cement grout
conforming to ASTM Designation: C1107. At the Contractor's option, the grout shall be extended with clean pea gravel by
an amount not exceeding that printed on the grout's packaging.

After placement of hydraulic cement grout, the material while still plastic shall be trowelled smooth to match the
pavement surface. The backfill material shall not evidence any depressions or surplus material above the level surface of the
pavement.

Water for core drilling operations shall be from a local domestic water supply. Water used for coring shall not contain
more than 1000 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO, nor shall it
contain any impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes
occupied by public traffic, or to flow into gutters or other drainage facilities.

The Engineer will randomly check dowel positioning by coring or other methods. Each day's paving will be checked by
the Engineer within 2 calendar days by performing one test for every 1670 square meters of doweled pavement or fraction
thereof. One test shall consist of drilling 2 cores, one on each end of a dowel bar to expose both ends and allow
measurement for proper alignment. If the dowel bars are located incorrectly or air voids exist surrounding the dowel bars,
additional cores will be required to determine the severity. The Engineer will select the location for performing the test.

Dowel alignment shall conform to the specified tolerances. If at any time dowels are found to be installed improperly,
the paving operations will be suspended and operations shall not begin until the Contractor has demonstrated to the Engineer
that the problem which causes the improper dowel positioning has been corrected.
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Joints containing dowels that do not conform to specifications will be rejected. The Contractor shall replace rejected
joints by saw cutting on each side of the joint a minimum of 0.9-m, lifting out concrete to be removed, installing dowels,
placing concrete, and installing new joints. New dowel holes shall be drilled by the use of an automatic dowel-drilling rig
for the dowels to be installed at the contact joint. Dowels shall be placed at the locations as shown on the plans for 2 new
contact joints. No additional payment will be made for replacement of slabs and joints required due to joints (dowel
placement) not conforming to the specified tolerances.

LIQUID JOINT SEALANT INSTALLATION

The joint sealant detail for transverse and longitudinal joints, as shown on the plans, shall apply only to weakened plane
joints. Weakened plane joints shall be constructed by the sawing method. Should grinding or grooving be required over or
adjacent to any joint after sealant has been placed, the joint materials shall be completely removed and disposed of, and
replaced at the Contractor's expense. Joints shall have a sealant recessed below the final finished surface as shown on the
plans.

At the Contractor's option, transverse weakened plane joints shall be either Type DSC or Type SSC as shown on the
plans. Longitudinal weakened plane joints shall be Type SSC only as shown on the plans.

Seven days after the concrete pavement placement and not more than 4 hours before placing backer rods and joint
sealant materials, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to completely
remove from the joint all objectionable material such as soil, asphalt, curing compound, paint and rust. After cleaning the
joint, all traces of sand, dust and loose material shall be removed from and near the joint for a distance along the pavement
surfaces of at least 50 mm on each side of the joint by the use of a vacuum device. Surface moisture shall be removed at the
joints by means of compressed air or moderate hot compressed air or other means approved by the Engineer. Drying
procedures that leave a residue or film on the joint wall shall not be used. Sandblasting equipment shall have a maximum
nozzle diameter size of 6 + 1 mm and a minimum pressure of 0.62-MPa.

Backer rod shall be installed when the temperature of the portland cement concrete pavement is above the dew point of
the air and when the air temperature is 4°C or above. Backer rod shall be installed when the joints to be sealed have been
properly patched, cleaned and dried, as determined by the Engineer. Methods of placing backer rod that leave a residue or
film on the joint walls, shall not be used.

Immediately after placement of the backer rod, joint sealant shall be placed in the clean, dry, prepared joints as shown on
the plans. The joint sealant shall be applied by a mechanical device with a nozzle shaped to fit inside the joint to introduce
the sealant from inside the joint. Adequate pressure shall be applied to the sealant to ensure that the sealant material is
extruded evenly and that full continuous contact is made with the joint walls. After application of the sealant the surface of
the sealant shall be recessed as shown on the plans.

Any failure of the joint material in either adhesion or cohesion of the material will be cause for rejection of the joint.
The finished surface of joint sealant shall conform to the dimensions and allowable tolerances shown on the plans. Rejected
joint materials or joint material whose finished surface does not conform to the dimensions shown on the plans, as
determined by the Engineer, shall be repaired or replaced, at the Contractor's expense, with joint material that conforms to
the requirements.

After each joint is sealed, all surplus joint sealer on the pavement surface shall be removed. Traffic shall not be
permitted over the sealed joints until the sealant is tack free and set sufficiently to prevent embedment of roadway debris into
the sealant.

CONSTRUCTING TRANSVERSE CONTACT JOINTS

A transverse (contact) construction joint shall be constructed at the end of each day's work or where concrete placement
is interrupted for more than 30 minutes, to coincide with the next weakened plane joint location.

If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption
occurs, the excess concrete shall be removed and disposed of back to the last preceding joint. The cost of removing and
disposing of any excess concrete shall be at the Contractor's expense. Any excess material shall be become the property of
the Contractor and shall be properly disposed of.

A metal or wooden bulkhead (header) shall be used to form the joint. The bulkhead shall be designed to accommodate
the installation of dowel bars.

MEASUREMENT AND PAYMENT

Sealing longitudinal and transverse weakened plane joints, in portland cement concrete pavement will be measured by
the meter.

The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in
place, including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing backer rod,
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repairing and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing and placing epoxy-coated tie bars and lubricated epoxy- coated dowels with epoxy—
coated dowel assemblies with fasteners or staking pins in portland cement concrete pavement shall be considered as included
in the contract price paid per cubic meter for concrete pavement and no separate payment will be made therefor.

Full compensation for drilling holes and bonding tie bars with epoxy resin shall be considered as included in the contract
price paid per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

Full compensation for constructing test strips and coring the test strip shall be considered as included in the contract
price paid per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

Full compensation for providing the prepaving conference facility and the required Contractor personnel at the
conference, and for doing all the work involved in arranging for the prepaving conference (except for the costs involved in
providing an instructor for the training class) shall be considered as included in the contract price paid per cubic meter for
concrete pavement and no additional compensation will be allowed therefor.

The costs involved in providing an instructor at the 4-hour training class as part of the prepaving conference will be paid
for as extra work in conformance with the provisions in Section 4-1.03D, "Extra Work," of the Standard Specifications
except that if payment is made by force account as provided in Section 9-1.03, "Force Account Payment," of the Standard
Specifications, no markups will be added to the costs involved.

Full compensation for core drilling and backfilling with hydraulic cement grout shall be shall be included in the contract
price per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

If the cores show that the dowels are within alignment tolerances and the Engineer orders more dowel coring than the
one test for every 1670 square meter of doweled pavement, the additional cores will be paid for as extra work in
conformance with the provisions in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the cores show the dowels are out of alignment and the Engineer orders more dowel coring, the additional drilling for
the cores shall be included in the contract price per cubic meter for concrete pavement and no additional compensation will
be allowed therefor.

10-1.58 PILING

GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling,"
of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Foundation recommendations are included in the "Information Handout" available to the Contractor as provided for in
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications.

Attention is directed to "Welding " of these special provisions.

Difficult pile installation is anticipated due to the presence of overlying dense soils, hazardous and contaminated
materials, underground utilities, overhead utilities, sound control, vibration monitoring and traffic control.

CAST-IN-DRILLED-HOLE CONCRETE PILES

Cast-in-drilled-hole concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of
the Standard Specifications and these special provisions.

The provisions of "Welding" of these special provisions shall not apply to temporary steel casings.

Cast-in-drilled-hole concrete piles 600 mm in diameter or larger may be constructed by excavation and depositing
concrete under slurry.

Materials

Concrete deposited under slurry shall have a nominal penetration equal to or greater than 90 mm. Concrete shall be
proportioned to prevent excessive bleed water and segregation.

Concrete deposited under slurry shall contain not less than 400 kg of cementitious material per cubic meter.

The combined aggregate grading used in concrete for cast-in-drilled-hole concrete piling shall be either the 25-mm
maximum grading, the 12.5-mm maximum grading, or the 9.5-mm maximum grading and shall conform to the requirements
in Section 90-3 "Aggregate Gradings," of the Standard Specifications.
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Mineral Slurry

Mineral slurry shall be mixed and thoroughly hydrated in slurry tanks, and slurry shall be sampled from the slurry tanks
and tested before placement in the drilled hole.

Slurry shall be recirculated or continuously agitated in the drilled hole to maintain the specified properties.

Recirculation shall include removal of drill cuttings from the slurry before discharging the slurry back into the drilled
hole. When recirculation is used, the slurry shall be sampled and tested at least every 2 hours after beginning its use until
tests show that the samples taken from the slurry tank and from near the bottom of the hole have consistent specified
properties. Subsequently, slurry shall be sampled at least twice per shift as long as the specified properties remain consistent.

Slurry that is not recirculated in the drilled hole shall be sampled and tested at least every 2 hours after beginning its use.
The slurry shall be sampled midheight and near the bottom of the hole. Slurry shall be recirculated when tests show that the
samples taken from midheight and near the bottom of the hole do not have consistent specified properties.

Slurry shall also be sampled and tested prior to final cleaning of the bottom of the hole and again just prior to placing
concrete. Samples shall be taken from midheight and near the bottom of the hole. Cleaning of the bottom of the hole and
placement of the concrete shall not start until tests show that the samples taken from midheight and near the bottom of the
hole have consistent specified properties.
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Mineral slurry shall be tested for conformance to the requirements shown in the following table:

MINERAL SLURRY
PROPERTY REQUIREMENT TEST
Density (kg/m3)
- before placement 1030* to 1110* .
in the drilled hole Mud Wf?lght

- during drilling (Density)
API 13B-1
1030* to 1200* Section 1

- prior to final
cleaning

- immediately prior
to placing concrete

Viscosity
(seconds/liter) Marsh Funnel and
Cup
bentonite 29to0 53 API 13B-1
Section 2.2
attapulgite 29 to0 42
pH 8 to 10.5 Glass Electrode pH
Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

cleaning
- immediately prior
to placing concrete

4.0

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

kg/m3.

Slurry temperature shall be at least 4 degrees Celsius when

tested.

Any caked slurry on the sides or bottom of hole shall be removed before placing reinforcement. If concrete is not placed
immediately after placing reinforcement, the reinforcement shall be removed and cleaned of slurry, the sides of the drilled
hole cleaned of caked slurry, and the reinforcement again placed in the hole for concrete placement.
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Synthetic Slurry

Synthetic slurries shall be used in conformance with the manufacturer’s recommendations and these special provisions.
The following synthetic slurries may be used:

PRODUCT MANUFACTURER
SlurryPro CDP KB Technologies Ltd.
Suite 216

735 Broad Street
Chattanooga, TN 37402
(800) 525-5237
Super Mud PDS Company
c/o Champion Equipment Company
8140 East Rosecrans Ave.
Paramount, CA 90723
(562) 634-8180
Shore Pac GCV CETCO Dirilling Products Group
1350 West Shure Drive
Arlington Heights, IL 60004
(847) 392-5800

Inclusion of a synthetic slurry on the above list may be obtained by meeting the Department's requirements for synthetic
slurries. The requirements can be obtained from the Office of Structure Design, P.O. Box 942874, Sacramento, CA 94274-
0001.

Synthetic slurries listed may not be appropriate for a given site.

Synthetic slurries shall not be used in holes drilled in primarily soft or very soft cohesive soils as determined by the
Engineer.

A manufacturer's representative, as approved by the Engineer, shall provide technical assistance for the use of their
product, shall be at the site prior to introduction of the synthetic slurry into a drilled hole, and shall remain at the site until
released by the Engineer.

Synthetic slurries shall be sampled and tested at both mid-height and near the bottom of the drilled hole. Samples shall
be taken and tested during drilling as necessary to verify the control of the properties of the slurry. Samples shall be taken
and tested when drilling is complete, but prior to final cleaning of the bottom of the hole. When samples are in conformance
with the requirements shown in the following tables for each slurry product, the bottom of the hole shall be cleaned and any
loose or settled material removed. Samples shall be obtained and tested after final cleaning and immediately prior to placing
concrete.
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SlurryPro CDP synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SLURRYPRO CDP
KB Technologies Ltd.

cleaning
- just prior to
placing concrete

0.5

PROPERTY REQUIREMENT TEST
Density (kg/m3)
Mud Weight
- during drilling less than or equal to (Density)
1075%* API 13B-1
Section 1
- prior to final
cleaning less than or equal to
- just prior to 1025%*
placing concrete
Viscosity
(seconds/liter)
Marsh Funnel and
- during drilling 53to 127 Cup
API 13B-1
Section 2.2
-prior to  final
cleaning less than or equal to
- just prior to 74
placing concrete
Glass Electrode pH
pH 6tol1.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

kg/m3.

tested.

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

Slurry temperature shall be at least 4 degrees Celsius when
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Super Mud synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SUPER MUD
PDS Company
PROPERTY REQUIREMENT TEST
Density (kg/m3)
Mud Weight
- prior to final | less than or equal to (Density)
cleaning 1025* API 13B-1
- just prior to Section 1
placing concrete
Viscosity
(seconds/liter)
Marsh Funnel and
- during drilling 34 to 64 Cup
API 13B-1
Section 2.2
- prior to final | less than or equal to
cleaning 64
- just prior to
placing concrete
Glass Electrode pH
pH 8t0 10.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5
cleaning 0.5

-just prior to
placing concrete
*When approved by the Engineer, slurry may be used in salt

water, and the allowable densities may be increased up to 32

kg/m3.

Slurry temperature shall be at least 4 degrees Celsius when
tested.
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Shore Pac GCV synthetic slurries shall be tested for conformance to the requirements shown in the following table:

Shore Pac GCV
CETCO Dirilling Products Group
PROPERTY REQUIREMENT TEST
Density (kg/m3)
Mud Weight
- prior to final less than or equal to (Density)
cleaning 1025* API 13B-1
- just prior to Section 1
placing concrete
Viscosity
(seconds/liter)
Marsh Funnel and
- during drilling 35t0 78 Cup
API 13B-1
Section 2.2
- prior to final less than or equal to
cleaning 60
- just prior to
placing concrete
Glass Electrode pH
pH 8.0to 11.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

cleaning
-just prior to
placing concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

kg/m3.

Slurry temperature shall be at least 4 degrees Celsius when

tested.
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Water Slurry

At the option of the Contractor water may be used as slurry when casing is used for the entire length of the drilled hole.
Water slurry shall be tested for conformance to the requirements shown in the following table:

WATER SLURRY
PROPERTY REQUIREMENT TEST
Density
(kg/m3) Mud Weight
(Density)
- prior to final 1017 * API 13B-1
cleaning Section 1
- just prior to
placing concrete
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5
cleaning 0.5
-just prior to
placing concrete
*When approved by the Engineer, salt water slurry may be used,
and the allowable densities may be increased up to 32 kg/m3.

Construction

The Contractor shall submit a placing plan to the Engineer for approval prior to producing the test batch for cast-in-
drilled-hole concrete piling and at least 10 working days prior to constructing piling. The plan shall include complete
descriptions, details, and supporting calculations as listed below:

A. Requirements for all cast-in-drilled hole concrete piling:

bk w =

~

Concrete mix design, certified test data, and trial batch reports.

Drilling or coring methods and equipment.

Proposed method for casing installation and removal when necessary.

Plan view drawing of pile showing reinforcement and inspection pipes, if required.

Methods for placing, positioning, and supporting bar reinforcement.

Methods and equipment for accurately determining the depth of concrete and actual and theoretical volume
placed, including effects on volume of concrete when any casings are withdrawn.

Methods and equipment for verifying that the bottom of the drilled hole is clean prior to placing concrete.
Methods and equipment for preventing upward movement of reinforcement, including the Contractor's means
of detecting and measuring upward movement during concrete placement operations.

B. Additional requirements when concrete is placed under slurry:

1.

2.

3.

4.
5.
6.

Concrete batching, delivery, and placing systems, including time schedules and capacities therefor. Time
schedules shall include the time required for each concrete placing operation at each pile.

Concrete placing rate calculations. When requested by the Engineer, calculations shall be based on the initial
pump pressures or static head on the concrete and losses throughout the placing system, including anticipated
head of slurry and concrete to be displaced.

Suppliers’ test reports on the physical and chemical properties of the slurry and any proposed slurry chemical
additives, including Material Safety Data Sheet.

Slurry testing equipment and procedures.

Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal rates.
Methods and equipment for slurry agitating, recirculating, and cleaning.

In addition to compressive strength requirements, the consistency of the concrete to be deposited under slurry shall be
verified before use by producing a test batch. The test batch shall be produced and delivered to the project under conditions
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and in time periods similar to those expected during the placement of concrete in the piles. Concrete for the test batch shall
be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein. Depositing of
test batch concrete under slurry will not be required. In addition to meeting the specified nominal penetration, the test batch
shall meet the following requirements:

A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be
2 hours or less, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration
of at least 50 mm or a slump of at least 125 mm after twice that time has elapsed.

B. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be more
than 2 hours, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration of
at least 50 mm or a slump of at least 125 mm after that time plus 2 hours has elapsed.

The time period shall begin at the start of placement. The concrete shall not be vibrated or agitated during the test
period. Penetration tests shall be performed in conformance with the requirements in California Test 533. Slump tests shall
be performed in conformance with the requirements in ASTM Designation: C 143. Upon completion of testing, the concrete
shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

The concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that will
prevent washing of the concrete. Concrete deposited under slurry need not be vibrated. Placing concrete shall be a
continuous operation lasting not more than the time required for each concrete placing operation at each pile, as submitted in
the placing plan, unless otherwise approved in writing by the Engineer. The concrete shall be placed with concrete pumps
and delivery tube system of adequate number and size to complete the placing of concrete in the time specified. The delivery
tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 250 mm in diameter, fed by one or more concrete pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the mass of
concrete placed. If only one delivery tube is utilized to place the concrete, the tube shall be placed near the center of the
drilled hole. Multiple tubes shall be uniformly spaced in the hole. Internal bracing for the steel reinforcing cage shall
accommodate the delivery tube system. Tremies shall not be used for piles without space for a 250-mm tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed. Delivery tubes shall be
capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that will expel
the slurry from the tube as the tube is charged with concrete. The cap or plug shall be designed to be released as the tube is
charged. The pump discharge or tremie tube shall extend to the bottom of the hole before charging the tube with concrete.
After charging the delivery tube system with concrete, the flow of concrete through a tube shall be induced by slightly
raising the discharge end. During concrete placement, the tip of the delivery tube shall be maintained as follows to prevent
reentry of the slurry into the tube. Until at least 3 m of concrete has been placed, the tip of the delivery tube shall be within
150 mm of the bottom of the drilled hole, and then the embedment of the tip shall be maintained at least 3 m below the top
surface of the concrete. Rapid raising or lowering of the delivery tube shall not be permitted. If the seal is lost or the
delivery tube becomes plugged and must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube
capped to prevent entrance of the slurry, and the operation restarted by pushing the capped tube 3 m into the concrete and
then reinitiating the flow of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time specified,
shall be provided at the site during concrete placement. The slurry level shall be maintained within 300 mm of the top of the
drilled hole.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is deposited
under slurry. The log shall show the pile location, tip elevation, dates of excavation and concrete placement, total quantity of
concrete deposited, length and tip elevation of any casing, and details of any hole stabilization method and materials used.
The log shall include a 215 mm x 280 mm sized graph of the concrete placed versus depth of hole filled. The graph shall be
plotted continuously throughout placing of concrete. The depth of drilled hole filled shall be plotted vertically with the pile
tip oriented at the bottom and the quantity of concrete shall be plotted horizontally. Readings shall be made at least at each
1.5 m of pile depth, and the time of the reading shall be indicated. The graph shall be labeled with the pile location, tip
elevation, cutoff elevation, and the dates of excavation and concrete placement. The log shall be delivered to the Engineer
within one working day of completion of placing concrete in the pile.

After placing reinforcement and prior to placing concrete in the drilled hole, if drill cuttings settle out of the slurry, the
bottom of the drilled hole shall be cleaned. The Contractor shall verify that the bottom of the drilled hole is clean.
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If temporary casing is used, concrete placed under slurry shall be maintained at a level at least 1.5 m above the bottom of
the casing. The withdrawal of casings shall not cause contamination of the concrete with slurry.

Material resulting from using slurry shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal
of Material Outside the Highway Right of Way," of the Standard Specifications.

Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all cast-in-drilled-hole concrete piles that are
600 mm in diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing to control ground water.

Inspection pipes shall be Schedule 40 polyvinyl chloride pipes with a nominal inside diameter of 50 mm. Each
inspection pipe shall be capped top and bottom and shall have watertight couplers to provide a clean, dry and unobstructed
50-mm diameter clear opening from 1.0 m above the pile cutoff down to the bottom of the reinforcing cage.

Inspection pipes shall be placed around the pile, inside the outermost spiral or hoop reinforcement, and 75 mm clear of
the vertical reinforcement, at a uniform spacing not exceeding 840 mm measured along the circle passing through the centers
of inspection pipes. A minimum of 2 inspection pipes per pile shall be used. When the vertical reinforcement is not bundled
and each bar is not more than 26 mm in diameter, inspection pipes may be placed 50 mm clear of the vertical reinforcement.
The inspection pipes shall be placed to provide the maximum diameter circle that passes through the centers of the inspection
pipes while maintaining the clear spacing required herein. The pipes shall be installed in straight alignment, parallel to the
main reinforcement, and securely fastened in place to prevent misalignment during installation of the reinforcement and
placing of concrete in the hole.

The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut off, and these
logs shall be delivered to the Engineer upon completion of the placement of concrete in the drilled hole.

After placing concrete and before requesting acceptance tests, each inspection pipe shall be tested by the Contractor in
the presence of the Engineer by passing a 48.3-mm diameter rigid cylinder 610 mm long through the complete length of
pipe. If the 48.3-mm diameter rigid cylinder fails to pass any of the inspection pipes, the Contractor shall attempt to pass a
32.0-mm diameter rigid cylinder 1.375 m long through the complete length of those pipes in the presence of the Engineer. If
an inspection pipe fails to pass the 32.0-mm diameter cylinder, the Contractor shall immediately fill all inspection pipes in
the pile with water.

The Contractor shall replace each inspection pipe that does not pass the 32.0-mm diameter cylinder with a 50.8-mm
diameter hole cored through the concrete for the entire length of the pile. Cored holes shall be located as close as possible to
the inspection pipes they are replacing and shall be no more than 150 mm inside the reinforcement. Coring shall not damage
the pile reinforcement. Cored holes shall be made with a double wall core barrel system utilizing a split tube type inner
barrel. Coring with a solid type inner barrel will not be allowed. Coring methods and equipment shall provide intact cores
for the entire length of the pile concrete. The coring operation shall be logged by an Engineering Geologist or Civil
Engineer licensed in the State of California and experienced in core logging. Coring logs shall include complete descriptions
of inclusions and voids encountered during coring, and shall be delivered to the Engineer upon completion. Concrete cores
shall be preserved, identified with the exact location the core was recovered from within the pile, and made available for
inspection by the Engineer.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor. Acceptance tests will
evaluate the homogeneity of the placed concrete. Tests will include gamma-gamma logging. Tests may also include
crosshole sonic logging and other means of inspection selected by the Engineer. The Contractor shall not conduct operations
within 8.0 m of the gamma-gamma logging operations. The Contractor shall separate reinforcing steel as necessary to allow
the Engineer access to the inspection pipes to perform gamma-gamma logging or other acceptance testing. After requesting
acceptance tests and providing access to the piling, the Contractor shall allow 3 weeks for the Engineer to conduct these tests
and make determination of acceptance if the 48.3-mm diameter cylinder passed all inspection pipes, and 4 weeks if only the
32.0-mm diameter cylinder passed all inspection pipes. Should the Engineer fail to complete these tests within the time
allowance, and if in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in inspection, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

All inspection pipes and cored holes in a pile shall be dewatered and filled with grout after notification by the Engineer
that the pile is acceptable. Placement and removal of water in the inspection pipes shall be at the Contractor’s expense.
Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications. The
inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the pipe or hole or into the grout
already placed.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications, then that pile will be rejected and all depositing of concrete under slurry or concrete placed using temporary
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casing for the purpose of controlling groundwater shall be suspended until written changes to the methods of pile
construction are approved in writing by the Engineer.

The Contractor shall submit to the Engineer for approval a mitigation plan for repair, supplementation, or replacement
for each rejected cast-in-drilled-hole concrete pile, and this plan shall conform to the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications. Prior to submitting this mitigation plan, the Engineer will hold a repair
feasibility meeting with the Contractor to discuss the feasibility of repairing rejected piling. The Engineer will consider the
size of the defect, the location of the defect, and the design information and corrosion protection considerations for the pile.
This information will be made available to the Contractor, if appropriate, for the development of the mitigation plan. If the
Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a means of
mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of the rejected pile.

If the Engineer determines that a rejected pile does not require mitigation due to structural, geotechnical, or corrosion
concerns, the Contractor may elect to 1) repair the pile per the approved mitigation plan, or 2) not repair anomalies found
during acceptance testing of that pile. For such unrepaired piles, the Contractor shall pay to the State, $400 per cubic meter
for the portion of the pile affected by the anomalies. The volume, in cubic meters, of the portion of the pile affected by the
anomalies, shall be calculated as the area of the cross-section of the pile affected by each anomaly, in square meters, as
determined by the Engineer, multiplied by the distance, in meters, from the top of each anomaly to the specified tip of the
pile. If the volume calculated for one anomaly overlaps the volume calculated for additional anomalies within the pile, the
calculated volume for the overlap shall only be counted once. In no case shall the amount of the payment to the State for any
such pile be less than $400. The Department may deduct the amount from any moneys due, or that may become due the
Contractor under the contract.

Pile mitigation plans shall include the following:

The designation and location of the pile addressed by the mitigation plan.

A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.

A step by step description of the mitigation work to be performed, including drawings if necessary.

An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion design
requirements of the rejected pile.

Methods for preservation or restoration of existing earthen materials.

A list of affected facilities, if any, with methods and equipment for protection of these facilities during mitigation.
The State assigned contract number, bridge number, full name of the structure as shown on the contract plans,
District-County-Route-Kilometer Post, and the Contractor's (and Subcontractor's if applicable) name on each sheet.
A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the mitigation
work.

The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California.
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For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following additional
information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that contains the
following additional information:

A. The proposed location and size of additional piling.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or
supplemental piling.

All provisions for cast-in-drilled-hole concrete piling shall apply to replacement piling.

The Contractor shall allow the Engineer 3 weeks to review the mitigation plan after a complete submittal has been
received.

Should the Engineer fail to review the complete pile mitigation submittal within the time specified, and if, in the opinion
of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the
pile mitigation plan, an extension of time commensurate with the delay in completion of the work thus caused will be granted
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

When repairs are performed, the Contractor shall submit a mitigation repo